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EXECUTIVE SUMMARY 
 

INTRODUCTION  

An Infrastructure Delivery Plan (IDP) is needed to identify infrastructure to support 
growth from planned development in the Local Plan. It identifies the costs of 
necessary infrastructure for development, how these costs can be met and provides 
information on how infrastructure will be delivered.  The infrastructure identified 
has been incorporated into the Infrastructure Delivery Schedule (IDS) as set out in 
Appendix A. 

POLICY CONTEXT 

Infrastructure is an important thread throughout the National Planning Policy 
Framework (NPPF) which sets the framework for local planning authorities to follow 
during the plan making process and when determining planning applications. Key 
relevant strategic policies in the Wirral Local Plan are WS 10 Infrastructure and WS 9 
Strategy for Transport. 

WIRRAL LOCAL PLAN SPATIAL STRATEGY 

The Local Plan provides for a minimum of 13,360 new homes and 65.6 hectares of 
employment land within the period 2021 – 2037.  Commentary on infrastructure 
has been considered at the borough wide level, across the Birkenhead 2040 
Framework Area, Regeneration Area (RA) level, Settlement Area (SA) level and site 
allocations over 50 housing units on a site by site basis.   

IDP APPROACH 

The IDP has been developed in partnership with key stakeholders and infrastructure 
providers, and through interdepartmental working with Wirral Council colleagues.  A 
Developers Forum has been established and site promoters/ developers/ 
landowners have been individually engaged, as appropriate. Reciprocal information 
sharing has taken place to inform Site Viability Testing and the development of the 
IDP.  

Infrastructure requirements have been assessed for housing site allocations of 50+ 
housing units.  The IDP also considers the cumulative impacts of smaller scale 
developments planned.  Infrastructure has been classified with respect to how it will 
be needed to support the planned growth, for example, critical enabling 
infrastructure, essential mitigation infrastructure and desirable infrastructure.   

TRANSPORT  

Using transport modelling software a cumulative traffic impact assessment has 
been undertaken that accounts for changes associated with planned Local Plan 
housing and employment together with any committed network updates.  

To accompany the Birkenhead 2040 Framework a network of supporting transport 
infrastructure improvements have been identified which are being delivered 
through the development of business cases and accessing grant funding 
opportunities: 



8 
 

An independent transport and access review has been undertaken of housing site 
allocations over 50 units and employment site allocations to suggest the transport 
requirements to ensure access by all modes.  Site specific access improvements for 
site allocation requirements will be provided by the developer as part of the 
scheme.  Grant funding will be sought if necessary to support transport 
improvements in the Birkenhead 2040 Framework area where viability impacts on 
the ability to secure developer contributions.   

Transport improvement works planned during the Local Plan period from the sub 
regional and Wirral Transport Strategy Documents and requirements identified as 
supporting Local Plan growth are identified within the IDS.   

UTILITIES 

Scottish Power Energy Networks (SPEN) has produced a high-level assessment to 
identify the estimated load, infrastructure requirements and approximate cost of 
connections to housing site allocations within the local plan.  According to this 
assessment, planned levels of growth can be accommodated in Wirral.  SPEN has 
being awarded Green Recovery Funding from the Office of Gas and Electricity 
Markets (OFGEM) to accelerate the uprating of existing 6.6kV network in Birkenhead 
aligned to reinforce the network in advance of Local Plan development and heat 
network proposals.   

According to Cadent the gas pipeline infrastructure around the Wirral area is 
relatively dense. Costs of reinforcement are offset against the transportation 
revenue and only if the expenditure exceeds the income does the reinforcement 
become chargeable and developers may need to pay for some connections.  There 
is a government ambition that by 2035 no new gas boilers will be sold.  Wirral 
Council, working with partners, will develop a Heat Network for Birkenhead and 
keep a watching brief on advances in technology including hydrogen energy 
technology. 

United Utilities suggest that Birkenhead, Bromborough, North Wirral (Meols) and 
Heswall Wastewater Treatment Works (WwTWs) have capacity to accept wastewater 
generated by projected growth within existing consents.   

The flood risk of housing site allocations has been assessed in further detail in 
consultation with the Environment Agency.  Site mitigation will be secured through 
the planning process. 

Local Plan policy will require development to ensure a choice of broadband network 
provider and sites coming forward in the Regeneration Areas where appropriate will 
be required to support connections to the proposed Liverpool City Region (LCR) Full 
Fibre Network. 
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Discussions with Merseyside Waste Disposal Authority suggest that there is capacity 
within existing facilities to accommodate planned growth across the city region.  
Merseyside Environmental Advisory Service (MEAS) have undertaken an assessment 
of the current waste management needs, in the context of the sub-regional nature 
of the Waste Local Plan. Policy WM 7 of the Waste Local Plan, which expects existing 
operational and consented waste management sites to remain in waste 
management use unless in exceptional circumstances, will apply in a number of 
Regeneration Areas.  

COMMUNITY INFRASTRUCTURE 

An assessment of school place requirements has been undertaken in accordance 
with Department for Education (DfE) guidance. Where a future deficiency in school 
capacity has been identified, as a result of additional pupil yields, the requirement 
for primary school place provision is included within the relevant Housing Site 
Allocation and Regeneration Area policies.  

The COVID 19 pandemic has reduced footfall at GP practices and resulted in the 
expansion of online services. Working with NHS Wirral, Wirral Council will monitor 
the ongoing impact and implications for the NHS Estate and demand arising from 
housing growth.  A requirement for health service provision is included within 
relevant Local Plan Regeneration Area policy which could be accommodated 
through the expansion of an existing medical centre. 

Local Plan policies ensure the protection of existing playing pitches and facilities. 
Sports England Sports Facilities and Playing Pitch Calculators will be utilised to 
calculate the contribution from each housing development, where appropriate, 
towards the needs arising from development identified in the Indoor Sports and 
Built Facilities and Playing Pitch Outdoor Sports and assessment and strategies.   

EMERGENCY SERVICES 

After consultation with the emergency services, demand arising from growth will be 
met through existing infrastructure. 

GREEN INFRASTRUCTURE 

Local Plan policy defines the requirements for green infrastructure provision.  
Where no on-site provision is made, an equivalent financial contribution towards the 
improvement of existing open space and children's play facilities will be required 
through the planning process. Where only on site equipped play is provided the 
cost of this provision will be deducted from the open space contribution required. 

INFRASTRUCTURE COSTS, FUNDING AND DELIVERY 

The IDS shows £527.9m of infrastructure delivery during the Local Plan period, of 
which £153.9m is classed as critical or essential infrastructure.  £82.4m of funded 
infrastructure is to be delivered in the first 5 years of the local plan.   

CONCLUSION 
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Infrastructure has been classified in respect to how it will be needed to support the 
planned growth, for example, critical enabling infrastructure, essential mitigation 
infrastructure and desirable infrastructure. All critical or essential infrastructure to 
be delivered in first 5 years has grant funding in place, funding bids submitted or will 
be secured through developer contributions. 

Developer contributions will be sought towards infrastructure requirements 
wherever viable, but the Council recognises that grant funding / forward funding will 
be required to support the delivery of comprehensive longer term regeneration as 
required by Local Plan policies.  Site specific infrastructure for housing site allocation 
requirements will be developer funded.  Infrastructure items in the Birkenhead 
2040 Framework area have been packaged into a delivery strategy for which 
business cases and funding bids are being developed. 
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1.  INTRODUCTION  
 

1. An Infrastructure Delivery Plan (IDP) is needed to identify infrastructure to support 
growth from planned development in the Local Plan. It identifies the costs of 
necessary infrastructure for development, how these costs can be met and provides 
information on how infrastructure will be delivered.   

 

2. Infrastructure planning ensures the Council and providers understand the 
infrastructure required to bring sites forward and to ensure the cumulative impact 
of development is planned for. It enables the Council to identify priority areas for 
infrastructure provision and protect sites which could be critical in developing 
infrastructure. 

 

3. The needs for infrastructure are constantly evolving, the IDP will be kept as a ‘live’ 
document, subject to on-going revision. The IDP will continue to identify, monitor 
and report on infrastructure requirements and delivery through the plan period, 
whilst providing a transparent and consistent approach with regards to the securing 
of contributions through the planning process, set out in Local Plan Appendix 10 
Developer Contributions. 

4. The Council has produced a range of supporting documents to accompany and 
supplement the Wirral Local Plan 2021-2037 which explain and justify the approach 
to the delivery of planned growth and infrastructure.  These include: 

 

• Housing Delivery Strategy - provides further clarification and explanation on 
all matters relating to the future strategy for the delivery of housing planned 
as part of the Local Plan up to 2037, and where possible beyond.  The 
document seeks to demonstrate how the key expectations of national 
planning policy and guidance have been addressed through the production 
of the Local Plan, with reference to evidence which has been collated to 
support the production and delivery of the Plan. 

• Infrastructure Delivery Plan – identifies infrastructure to support growth 
from planned development. It identifies the costs of necessary infrastructure 
for development, how these costs will be met and provides information on 
how infrastructure will be delivered.   

• Viability Assessment - provides an evidence base to assist in identifying the 
viability impacts of planning policies in the Local Plan, helping to ensure that 
the policies will not render development unviable and undeliverable. 

• Site Selection Report – outlines the approach that the Council has taken to 
assessing and identifying sites and broad locations for allocation within the 
Local Plan. 
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• Birkenhead 2040 Framework – provides a framework for the 
transformational regeneration of Birkenhead. 

• Birkenhead Housing Market Study - provides supporting evidence to inform 
and ultimately demonstrate and justify the delivery of proposals in the Local 
Plan for the regeneration of Birkenhead  

 

5. These documents should be read in conjunction with one another and may be 
updated over time as new evidence and information becomes available. 

 

6. The Infrastructure Delivery Plan has been prepared in two stages: 

• Stage 1 Evidence and Capacity Study: (published for consultation with the 
Wirral Local Plan Issues and Options Report under Regulation 18 of the Town 
& Country Planning (Local Planning) Regulations 2012) provided information 
on the baseline provision of infrastructure in the Borough together with an 
assessment of known constraints or pinch points or shortfalls in provision 
against various appropriate standards.   

• Final Report: (this report) expands the Stage 1 Report, incorporating 
comments received as part of the Regulation 18 consultation, Local Plan 
evidence base studies, consultation with stakeholders and landowners and 
latest data to provide an assessment of and delivery strategy for infrastructure 
requirements to allow the timely delivery of the Wirral Local Plan. The 
infrastructure identified has been incorporated into the Infrastructure Delivery 
Schedule (IDS) as set out in Appendix A. 
 

7. The role of the IDS is to provide a summary of the infrastructure identified to 
support local plan delivery including infrastructure costs, phasing and funding 
sources. It is intended to be a living document which will be updated regularly.  The 
IDS can be filtered by site, area, infrastructure category, time period and importance 
to provide information for developers, officers and stakeholders. It also provides an 
important corporate function in informing funding bids and to assist in monitoring 
delivery of the Local Plan as a whole.   
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Figure 1 Report Structure 

1. Introduction 2. Policy Context
3. Wirral Local 

Plan Spatial 
Strategy

4. Infrastructure 
Planning 
Approach

5. Transport 6. Utilities 7. Community 
Infrastructure

8. Emergency 
Services

9. Green 
Infrastructure

10. Funding and 
Delivery 11. Conclusion Infrastructure 

Delivery Schedule
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2. POLICY CONTEXT  

8. The revised National Planning Policy Framework (NPPF)1 was updated by the 
Ministry of Housing, Communities and Local Government on 10 July 2021. 
Infrastructure is an important thread throughout the document which sets the 
framework for local planning authorities to follow during the plan making process 
and when determining planning applications. 

 

9. Section 2 Paragraph 8 of the NPPF refers to the three objectives for sustainable 
development; 

“a) an economic objective – to help build a strong, responsive and competitive economy, 
by ensuring that sufficient land of the right types is available in the right places and at the 
right time to support growth, innovation and improved productivity; and by identifying 
and coordinating the provision of infrastructure;  

 

b) a social objective – to support strong, vibrant and healthy communities, by ensuring 
that a sufficient number and range of homes can be provided to meet the needs of 
present and future generations; and by fostering a well-designed and safe built 
environment, with accessible services and open spaces that reflect current and future 
needs and support communities’ health, social and cultural well-being; and  

 

c) an environmental objective – to contribute to protecting and enhancing our natural, 
built and historic environment; including making effective use of land, helping to improve 
biodiversity, using natural resources prudently, minimising waste and pollution, and 
mitigating and adapting to climate change, including moving to a low carbon economy.” 

 

10. Section 3 Paragraph 16 identifies the need for early engagement with infrastructure 
and service providers:  

“Plans should:  

c) be shaped by early, proportionate and effective engagement between plan makers 
and…infrastructure providers and operators and statutory consultees;”  

 

11. Paragraph 20 states that, “Strategic policies should…make sufficient provision for: 

b) infrastructure for transport, telecommunications, security, waste management, water 
supply, wastewater, flood risk and coastal change management, and the provision of 
minerals and energy (including heat); 

 

 
1 https://www.gov.uk/government/publications/national-planning-policy-framework--2  

https://www.gov.uk/government/publications/national-planning-policy-framework--2
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c) community facilities (such as health, education and cultural infrastructure; and 

 

d) conservation and enhancement of the natural, built and historic environment, 
including landscapes and green infrastructure, and planning measures to address 
climate change mitigation and adaptation.” 

 

12. The NPPF also highlights the importance of joint working between strategic policy – 
making authorities and relevant bodies, including infrastructure providers 
(Paragraph 25).  This will help determine where additional infrastructure is 
necessary (Paragraph 26). 

 

13. Paragraph 34 discusses developer contributions stating that; 

“Plans should set out the contributions expected from development. This should include 
setting out the levels and types of affordable housing provision required, along with other 
infrastructure (such as that needed for education, health, transport, flood and water 
management, green and digital infrastructure). Such policies should not undermine the 
deliverability of the plan”.  

 

14. In accordance with Section 6 Paragraph 82 of the NPPF, to build a strong 
competitive economy,  “Planning policies should:  

“c) seek to address potential barriers to investment, such as inadequate infrastructure, 
services…”  

 

15. To promote healthy and safe communities, Section 8 Paragraph 92 states that,  

”Planning policies and decisions should…  

“c) enable and support healthy lifestyles, especially where this would address identified 
local health and well-being needs – for example through the provision of safe and 
accessible green infrastructure, sports facilities, local shops, access to healthier food, 
allotments and layouts that encourage walking and cycling.”  

 

16. To promote sustainable transport, Paragraph 106 states that, 

“Planning policies should: 

“b) be prepared with the active involvement of local highways authorities, other transport 
infrastructure providers and operators and neighbouring councils, so that strategies and 
investments for supporting sustainable transport and development patterns are aligned;  

 

c) identify and protect, where there is robust evidence, sites and routes which could be 
critical in developing infrastructure to widen transport choice and realise opportunities 
for large scale development;  
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d) provide for high quality walking and cycling networks and supporting facilities such as 
cycle parking (drawing on Local Cycling and Walking Infrastructure Plans); 

 

e) provide for any large scale transport facilities that need to be located in the area, and 
the infrastructure and wider development required to support their operation, expansion 
and contribution to the wider economy. In doing so they should take into account 
whether such development is likely to be a nationally significant infrastructure project 
and any relevant national policy statements;” 

 

17. NPPF Paragraph 114 recognises that advanced, high quality and reliable 
communications infrastructure is essential for economic growth and social well-
being. It states that planning policies should “set out how high quality digital 
infrastructure, providing access to services from a range of providers, is expected to be 
delivered and upgraded over time; and should prioritise full fibre connections to existing 
and new developments”. 

 

18. The capacity of existing infrastructure and availability of services is referenced as a 
key consideration for achieving appropriate densities (Paragraph 124 c). 

 

19. The future resilience of infrastructure to the impacts of climate change is also to be 
taken account of in plan making. Paragraph 153 explains that this includes, 
“…providing space for physical protection measures, or making provision for the possible 
future relocation of vulnerable development and infrastructure.” 

 

20. The Liverpool City Region (LCR) Spatial Development Strategy (SDS) is currently 
under development.  The SDS will set out a spatial planning framework for the LCR 
for the next 15 years, covering the City of Liverpool and the Metropolitan Boroughs 
of Knowsley, St Helens, Sefton, Wirral and Halton.  It will include:  

• Provision for housing, employment, retail & leisure, 

• commercial 

• Infrastructure 

• Community facilities (e.g. health, education, culture) 

• Natural, built and historic environment (inc. climate) 

 

21. It will not however allocate housing and employment sites throughout the region 
and will not make changes to Green Belt boundaries. Two stages of LCR wide public 
consultation have been undertaken to date.   
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22. The LCR SDS is still in the early stages of preparation.  A Strategic Infrastructure Plan 
is under production to identify key pieces of strategic infrastructure to support 
delivery of the LCR SDS. 

 

23. Key relevant strategic policies in the Wirral Local Plan are WS10 Infrastructure and 
WS9 Strategy for Transport which set out the requirement from development. WS10 
Infrastructure and Appendix 10 Developer Contributions set out how the Council 
will seek and secure contributions for and protect infrastructure on Wirral. Policy 
WS9 Transport Strategy sets out the key transport improvements that will be 
required in the Borough during the Local Plan period and requirements of 
development to ensure modal choice.  Regeneration Area and Site Allocation 
policies set out the known infrastructure requirements and the need for 
comprehensive master planning. 
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3. WIRRAL LOCAL PLAN SPATIAL STRATEGY  

24. Within the period 2021 – 2037 the strategy will move the Council toward a zero 
carbon future with high quality design of urban regeneration, economic 
transformation and environmental enhancement whilst enhancing and better 
revealing the historic significance of assets in the Borough. The Local Plan will 
provide for a minimum of 13,360 net additional dwellings and 65.6 hectares of 
employment land.  

 

25. Table 1 below sets out the Spatial Strategy:  
 

Table 1 Spatial Strategy  

Area Housing Units Employment ha 
Existing Commitments  
Existing Commitments Sub-Total 1,730  
Regeneration Areas  
RA1 - Seacombe Corridor 306  
RA2 – Scott’s Quay 630  
RA3 – Birkenhead Waterfront 567 1.58 
RA4 - Central Birkenhead 1,304  
RA5 - Hind Street & St Werburghs 1,476  
RA6 - Wirral Waters 2,911 22.37 
RA7- Hamilton Park 923 0.98 
RA8 – Northside  13.11 
RA9 – Liscard 180  
RA10 - New Brighton 284  
RA11- New Ferry 98  
Other Settlement Areas  
Other Settlement Areas Sub-Total 2,425 27.56 
Allowances  
New build windfalls  480  
Conversions and Changes of Use  1,600  
Empty homes  1,410  
Total 2021-2037 16,322 65.6 

 

26. Where possible commentary on infrastructure has been considered at the borough 
wide level, across the Birkenhead 2040 Framework Area (Figure 2 , Regeneration 
Area (RA) level (Figure 2), Settlement Area (SA) level (Figure 3) and site allocations 
over 50 housing units on a site by site basis.  The housing site allocations (50+ 
residential units) and employment site allocations are shown in Table 2 and Table 3, 
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respectively and in Figure 4. The cumulative impacts of planned smaller scale 
development have also been undertaken. 

 
Figure 2 Draft Birkenhead 2040 Framework Boundary and Regeneration Areas 

 
 
Source: Birkenhead 2040 Framework  
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Figure 3 Settlement Areas 
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Figure 4 Housing Site Allocations (50+ units) and Employment Allocations 

 
 
Table 2 Housing Site Allocations (50+ units) 

Local Plan Site 
Reference 

Description Site 
Size 
(HA) 

Total Site 
Capacity 

RES-RA2.1 Land East of Birkenhead Road (North), Seacombe 1.90 200 

RES-RA2.2 Land East of Birkenhead Road (South), Seacombe 1.57 250 

RES-RA3.4 Rose Brae, Church Street, Woodside 1.96 180 

RES-RA 4.1 WGC Town Centre Plot E, Hemingford Street, 
Birkenhead 

1.38 172 

RES-RA 4.2 WGC Town Centre Plot G, South of Conway Park 
Station, Birkenhead 

1.24 92 
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RES-RA 4.3 WGC Town Centre Plot I and J, North of Conway 
Park Station, Birkenhead 

1.43 185 

RES-RA5.1 Land at Hind Street, Tranmere  14.65 1400 

RES-RA 6.2 Wirral Waters - Vittoria Studios and Sky City 7.24 2200 

RES-RA 6.3 Wirral Waters - Northbank East 1 (Urban splash) 0.80 120 

RES-RA 6.4 Wirral Waters - Northbank West 2(Urban Splash) 1.50 230 

RES-RA 6.5 Wirral Waters - Northbank East 3 (Tower Road) 0.55 150 

RES-RA 6.6 Wirra Waters – Northbank West 1 (Legacy)  2.16 500 

RES-RA9.1 Former Municipal Buildings, Seaview Road, 
Liscard 

0.84 100 

RES-SA1.3 Rear of Gibson House, Maddock Road, Egremont 0.39 87 

RES-SA4.1 Land at Civic Way, Bebington 0.84 60 

RES-SA4.2 Former MOD, Wirral International Business Park 8.01 250 

RES-SA4.3 Land at Riverside Park, Southwood Road, 
Bromborough 

6.5 200 

RES-SA4.6 Former Croda, Prices Way, Bromborough Pool 4.62 100 

RES-SA4.7 Land off Dock Road South, Bromborough (D1 oils) 22.86 1225 

RES-SA4.11 Unilever Research, Quarry Road East, Port 
Sunlight 

3.42 120 

RES-SA5.1 Moreton Family Centre, Pasture Road 0.46 75 

RES-SA5.3 East of Typhoo, Reeds Lane, Moreton 5.01 100 

RES-SA5.4 Former Foxfield School, Douglas Drive, Moreton 1.44 65 

 
Table 3 Employment Site Allocations 

Local Plan Site 
Reference 

Description Site Size (HA) 

EMP-RA3.1 Twelve Quays, south of Morpeth Waterfront, 
Birkenhead 

1.58 

EMP-RA6.1 North of Beaufort Road, Birkenhead 1.8 

EMP-RA6.2 MEA Park West, Wallasey Bridge Road, 
Birkenhead 

8.84 
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EMP-RA6.3 MEA Park East, Beaufort Road, Birkenhead 9.02 
EMP-RA6.4 MEA Park Phase 2, Beaufort Road, Birkenhead 1.76 

EMP-RA6.5 Former Hydraulic Tower, Tower Road, (Maritime 
Knowledge Hub) 

0.95 

EMP-RA7.1 Kern's Warehouse, Cleveland Street, Birkenhead 0.98 
EMP-RA8.1 Northside West, Dock Road, Poulton 6.28 
EMP-RA8.2 SMM Business Park Dock Road, Seacombe 6.83 
EMP-SA2.1 Cammell Laird South, Campbelltown Road, 

Birkenhead 
5.52 

EMP-SA2.2 Twelve Quay, north of Tower Wharf, Birkenhead 1.06 
EMP-SA3.1 Land west of Prenton Way, North Cheshire TE 

Prenton  
0.58 

EMP-SA4.1 Land south of Riverbank Road, Bromborough 1.01  
EMP-SA4.2 Sun Valley expansion, Commercial Road, 

Bromborough 
0.97 

EMP-SA4.3 Land north of Caldbeck Road, east of Welton 
Road, Bromborough 

2.35 

EMP-SA4.4 Tulip Expansion, Plantation Road, Bromborough 2.05 
EMP-SA4.5 North Road Business Park, North Road, Eastham 9.28 
EMP-SA5.1 Peninsula Business Park, Reeds Lane, Moreton 1.1 

EMP-SA5.2 Land North of Premier/Typhoo Access Road, 
Reeds Lane, Moreton 

1.46 

EMP-SA5.3 Land south of Premier/Typhoo Access Road, 
Reeds Lane, Moreton 

1.93 

EMP-SA5.4 Land south of Tarran Way North, Moreton 0.25 
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4. INFRASTRUCTURE PLANNING APPROACH  
 

27. The approach to infrastructure planning is demonstrated in Figure 5 below.  
 
Figure 5 Approach to Infrastructure Planning 

 
 

 

28. The Infrastructure Delivery Plan has been developed in partnership with key 
stakeholders and infrastructure providers, and through interdepartmental working 
with Wirral Council colleagues.  Continued ongoing engagement has supported the 
assessment of site allocation requirements and cumulative impacts.  A summary of 
assessment work and evidence studies by infrastructure type undertaken with 
stakeholders is included within the following chapters.   

 

29. Engagement has included regular face to face meetings and virtual meetings (since 
March 2020) in addition to regular email correspondence. Where appropriate, 
Statements of Common Ground (SOCG) have been developed with infrastructure 
providers.  In addition an Infrastructure Provider workshop was held in December 
2020 attended by the following: 

 

Stakeholder Organisation 

Cadent Gas 

Canal & River Trust 

Cheshire West & Chester Highways 
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Dwr Cymru Welsh Water 

Environment Agency 

Highways England 

Liverpool Airport 

Liverpool City Council, Highways  

Merseytravel 

Virgin Media 

Openreach 

Scottish Power Energy Networks (SPEN) 

Transport for Wales 

United Utilities  

Wirral Community Health and Care NHS Foundation Trust 

 

30. A Developers Forum has been established and housing site promoters/ developers/ 
landowners have been individually engaged, as appropriate. Reciprocal information 
sharing has taken place to inform site viability testing and the development of the 
IDP. Statements of Common Ground have been developed with key housing site 
promoters.  

 

 Wirral Local Plan Issues and Options Report and a draft Infrastructure Delivery Plan 
Stage 1 Evidence and Capacity Study was published for consultation under 
Regulation 18 of the Town & Country Planning (Local Planning) Regulations 2012) in 
early 2020.  Comments and representations received on the Issues and Options 
Report, IDP and potential site allocations pertaining to infrastructure have been 
considered in the development of this IDP document. 

 

32. The delivery of infrastructure will be regularly monitored and will be reported 
annually alongside the Local Plan Annual Monitoring Report.  The review will include 
a review of identified projects and schemes, progress to date and identification of 
new projects as they arise. 
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33. Infrastructure has been classified with respect to how it will be needed to support 
the planned growth in the Local Plan, for example, critical enabling infrastructure, 
essential mitigation infrastructure and desirable infrastructure.  The funding sources 
are identified in the IDS and include consideration of public sector funding, and 
developer funding opportunities. 

 
Infrastructure Classification  Criteria  

Critical Infrastructure (C) Critical infrastructure is that which must happen in order 
for development to proceed.  It most commonly involves 
connections to transport and utility networks.  It is usually 
triggered by the commencement of development activity.  

Essential mitigation 
infrastructure (E) 

Essential infrastructure is that which is necessary to 
mitigate impacts arising from the development, for 
example provision of education and health facilities. It is 
usually triggered at occupation of a development site, 
either a specific phase or a whole site. It enables 
development to come forward in a way that is both 
sustainable and acceptable in planning terms.  

Desirable Infrastructure (D) Desirable infrastructure is that which is required through 
local plan policies for sustainable growth and to achieve 
good place making.  This type of infrastructure would 
deliver wider benefits but would not necessarily prevent 
or delay the delivery of further development.  
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5. TRANSPORT 
 

34. The broad types of transport infrastructure in Wirral are active transport (such as 
walking and cycling), public transport, highways and port infrastructure. The Council 
has a role in the provision of transport, particularly local road networks and active 
transport routes, but is also reliant on a number of other organisations. National 
Highways is responsible for the operation and management of the M53 motorway, 
and Liverpool City Region Combined Authority (LCRCA) is responsible for public 
transport services including the Mersey Ferries service and the operation of the 
Queensway and Kingsway road tunnels, linking Wirral to Liverpool, as well as the Key 
Route Network. In conjunction with Liverpool City Region Combined Authority, the 
Council also works with public transport operators such as Stagecoach, Arriva and 
Merseyrail.  Travel patterns in the Borough are distinguished by high levels of 
commuting to Liverpool, as well as significant levels to Chester, Ellesmere Port and 
Wales.  

 

35. The Liverpool City Region has pledged to become net zero carbon by 2040 in the 
LCRCA Net Zero Action Plan.  The Council has committed in its Cool2 Climate 
Change Strategy for Wirral to a shift to fossil fuel free local travel by around 2030. 

 
5.1.1 Walking and Cycling  

36. In 2021 the government published Gear Change the national cycling and walking 
plan to deliver a step-change in cycling and walking. Along with Local Transport Note 
1/20, Gear Change sets the design principles required for schemes to achieve 
funding. 
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Figure 6 LCWIP Network

 
Source: LCR Local Cycling and Walking Infrastructure Plan  

 
37. The LCR Local Cycling and Walking Infrastructure Plan2 (LCWIP) is a strategic 

approach to developing a cohesive network of high standard active travel routes 
across the region as shown in Figure 6 above. The LCWIP sets out a high level 
approach for encouraging more people to travel on foot or by bike by creating a 
safe, integrated and well linked network of walking and cycling routes. 

 
2 https://www.liverpoolcityregion-ca.gov.uk/wp-content/uploads/LCWIP-REPORT-FULL.pdf 
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Figure 7 Wirral Cycle Map  
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Source: Liverpool City Region Combined Authority Wirral Cycle Map3 

 
38. Wirral benefits from a network of local on and off road cycle routes and paths, as 

well as the National Cycle Network ‘Route 56’ which runs from Seacombe along the 
coast to New Brighton and Leasowe, and south through Wirral via Brimstage to 
Neston, and the Wirral Circular Trail (Regional Route 89) which runs predominantly 
along Wirral’s coastline (Figure 7).  

 

39. Over recent years significant investment has been made in improving infrastructure 
for cyclists through funding secured via the LCRCA from the Department for 
Transport (DfT). New facilities for cyclists and pedestrians enable easier and safer 
journeys to be undertaken by bike and on foot. Scheme examples include 
improvements along the A41 and in the Wallasey Dock area, a strategic link between 
Leasowe and Wirral Waters, as well as planned routes across the Left Bank and a 
planned e-cargo bike pilot.  There are 697 cycle stands within the borough.  There 
has been a steady increase in cycling across the borough – up by 43% between 
2008/09 and 2016/174.  Although there has been a positive increase in cycling in the 
borough, overall modal share by cycle across the LCR remains low hence the need 

 
3https://www.merseytravel.gov.uk/getting-
around/cyclingandwalking/Documents/Wirral%20Cycle%20Map%20web.pdf 
 
4 https://www.wirralintelligenceservice.org/state-of-the-borough/transport/ 

https://www.merseytravel.gov.uk/getting-around/cyclingandwalking/Documents/Wirral%20Cycle%20Map%20web.pdf
https://www.merseytravel.gov.uk/getting-around/cyclingandwalking/Documents/Wirral%20Cycle%20Map%20web.pdf
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for Gear Change, and LCWIP proposals and investment.  An Active Travel Strategy 
for Wirral is also currently under development.  

 
Figure 8 Public Rights of Way 

 

 
40. There are numerous public rights of way throughout the borough as shown in 

Figure 8.  

 

41. The Wirral Public Rights of Way network continues to be maintained to enhance the 
public’s access to the 75 miles of public rights of way, plus a further 25 miles of 
permissive footpaths, bridleways and off-road cycle tracks.  This is in addition to the 
15 miles of the Wirral Way within Wirral Country Park from West Kirby to Hooton. 
Permissive routes through potential development sites need to be taken into 
account as part of proposals.   The Wirral Network forms part of the wider 671km of 
rights of way in the Liverpool City Region. A LCR Rights of Way Improvement Plan 
(ROWIP) covers the entire geographic area of the Liverpool City Region Mayoral 
Combined Authority. Wirral Council is responsible for the delivery of the plan in the 
borough. 
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42. Town centre and urban area provision for pedestrians is varied, however in some 
areas, such as New Brighton, public space improvements have greatly improved the 
facilities for pedestrians. The Council have installed 2 diagonal pedestrian crossings 
at the junctions of Moreton Road/Old Greasby Road/Ford Road/Arrowe Park Road 
and Oxton Road/ Balls Road/ Woodchurch Road and have taken a corridor 
approach to installing dropped crossing facilities.  
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5.1.2 Bus 
Figure 9 Wirral Bus Map   

              
Source: Liverpool City Region Combined Authority Bus Map5 
 

 
5https://www.merseytravel.gov.uk/getting-around/key-destinations/Documents/WirralPublicTransportMap.pdf 
 

https://www.merseytravel.gov.uk/getting-around/key-destinations/Documents/WirralPublicTransportMap.pdf
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43. Wirral is served by a network of 37 bus routes (excluding schools services) as shown 
in 5.1.2 Bus Figure 9. This includes 11 routes that run across the river to Liverpool 
and 4 routes that run across the boundary to Cheshire and Wales. Some bus routes 
are commissioned and subsidised by Merseytravel, who provide these services 
where there is a gap in the network or a particular social need.  LCR Bus Service 
Improvement Plan (BSIP)6 sets out plans for the city region’s largest ever investment 
in bus, aligned to the Government’s national bus strategy, Bus Back Better. In 
addition to the introduction of zero emission hydrogen buses investment by 
operators has improved the quality of bus services on some routes by providing 
leather seats, extra legroom, free Wi-Fi, and USB charging points.  

 

44. In 2019/20 there were 119.2 million bus journeys7 across Merseyside 
(acknowledging that in the last few weeks of this period demand will have been 
affected by COVID-19 restrictions and concerns – the corresponding figure in 
2018/19 was 125.9 million).  

 
45. The 2017 Countywide Survey8 for Wirral suggests that bus was the main mode for 

79% of trips and rail for 21% of trips. Overall, according to this survey, Public 
Transport accounted for 9% of trips, Walking 25%, cycling 2; but Car dominated, at 
60% (plus 3% using taxi).  Using the overall results from the Countywide Survey, 19% 
of all bus journeys are people travelling to/from work, 22% for education and 34% 
for shopping.  

 

46. Change in travel demand and use is shown to some extent in the Mode Share 
surveys9. The most recent survey for Birkenhead was 2017. This shows: 

• During the morning peak, bus accounted for 29% of journeys, rail 8%, and car 
55%. 

• During the inter peak, bus accounted for 27% of journeys, rail 6%, and car 
53%. 

• The mode share data suggests something of a gain for public transport use 
into Birkenhead – although more notably during the AM peak than Inter-peak.  

 
  

 
6 https://www.liverpoolcityregion-ca.gov.uk/wp-content/uploads/LCR_BSIP_2021.pdf 
7 DfT table BUS0109b 
8 The Countywide Survey is run by Merseytravel / LCRCA, and is a detailed study into travel patterns, using a 
travel diary for selected weeks. The usual sample is 200 households per district and the most recent survey was 
in 2017. 
9 The mode share surveys use a cordon around selected centres to examine proportions of journeys by different 
modes during the weekday AM Peak and Inter Peak. Liverpool is surveyed annually, with other regional centres 
being surveyed every few years. Birkenhead is the centre used in Wirral. 

https://www.liverpoolcityregion-ca.gov.uk/wp-content/uploads/LCR_BSIP_2021.pdf
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5.1.3 Rail 

 
Figure 10 Rail Network and Ferry Terminals  
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47. The majority of Wirral is well connected by rail with Merseyrail operating frequent 
services (between 4 - 6 trains per hour) to Ellesmere Port and Chester, and to 
Liverpool via the Mersey Railway Tunnel (Figure 10). Transport for Wales (TfW) 
operate hourly services from Wrexham to Bidston where it connects with Merseyrail 
services, providing connectivity to Deeside in Flintshire. In total there are 25 rail 
stations in Wirral, 23 on the Merseyrail Wirral Line and 2 on the Bidston to Wrexham 
line. Wirral Council and Merseytravel offer park and ride services at 12 rail stations 
in Wirral and cycle parking is available at 20 stations.  

 

48. The aspirations for improvement on the rail network are included within LCR’s 
updated Long Term Rail Strategy10 (2018). New trains have been purchased for the 
Merseyrail Network which will be able to carry more than 50 per cent more 
passengers whilst retaining the same number of seats. This will help them better 
cater for rising passenger numbers, both now and in the future.  The trains should 
have the capabilities to eventually run beyond the current Merseyrail boundaries to 
places like Skelmersdale, Wrexham and Warrington. Wirral does not have any 
operational rail freight lines. The former Dock Branch line is to be designated as a 
linear park and active travel route as part of the Local Plan.  

 

49. Table 4 below indicates the number of passengers entering and exiting Wirral 
stations in 2019/20. Hamilton Square is by far the busiest station, followed by New 
Brighton and West Kirby. COVID impacts have reduced passenger numbers on the 
Merseyrail Network. Following a period of increasing in Passenger numbers across 
Wirral from 14.6m 2017/18 to 18.3m 2019/20, numbers dropped to 5.1m in 
2020/21.   

 

Table 4 Rail Station Entries/ Exits11 

Station Name 
2019-20 
Entries & Exits 

Bebington 1,002,982 
Bidston 398,678 
Birkenhead Central 922,770 
Birkenhead Hamilton Square 1,822,344 
Birkenhead North 1,074,168 
Birkenhead Park 807,934 
Bromborough 709,022 
Bromborough Rake 355,030 
Conway Park 1,145,832 
Eastham Rake 484,648 
Green Lane 539,980 

 
10https://www.merseytravel.gov.uk/about-us/local-transport-
delivery/Documents/10399%20Merseytravel%20LongTermRail_Stratergyweb.pdf  
11 https://dataportal.orr.gov.uk/statistics/usage/estimates-of-station-usage/ 

https://www.merseytravel.gov.uk/about-us/local-transport-delivery/Documents/10399%20Merseytravel%20LongTermRail_Stratergyweb.pdf
https://www.merseytravel.gov.uk/about-us/local-transport-delivery/Documents/10399%20Merseytravel%20LongTermRail_Stratergyweb.pdf
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Heswall 99,136 
Hoylake 645,686 
Leasowe 703,188 
Manor Road 368,418 
Meols 445,254 
Moreton (Merseyside) 614,774 
New Brighton 1,388,152 
Port Sunlight 859,480 
Rock Ferry 790,252 
Spital 482,708 
Upton (Merseyside) 22,502 
Wallasey Grove Road 679,150 
Wallasey Village 582,040 
West Kirby 1,379,684 

 

50. TfW is implementing plans to introduce new rolling stock to increase capacity and 
reduce journey times.  There are also plans to increase weekday service frequency 
on the Bidston – Wrexham line to two trains per hour during 2022, and by the end 
of 2023, the frequency of Sunday services will increase to one train per hour.  

 

51. There are some stations in Wirral which are not fully accessible or are in need of 
improvements. Eleven out of the 23 Merseyrail stations on Wirral are fully accessible 
with step free access.  Funding has been secured for access improvements at 
Birkenhead Park station. Heswall and Upton Stations on the Bidston – Wrexham line 
are not fully accessible.  
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5.1.4 Ferry  

52. Wirral is served by a direct commuter shuttle ferry service from Seacombe Ferry to 
Liverpool’s Pier Head, and a tourist ‘daily explorer’ ferry service that also calls at 
Woodside, Birkenhead. In 2018/19 there were almost 600,000 journeys12 on the 
Mersey Ferries.  As part of the Mersey Ferries Long Term Ferry Strategy13, funding is 
in place to provide updated landing stages at both ferry terminals.  

 

53. Wirral is a significant and growing gateway for travel to the island of Ireland, with 
298,000 passengers14 travelling on the Birkenhead to Belfast link in 2019 – a 14% 
increase on the previous 5 years. 

 
  

 
12 Data source LCRCA 
13https://www.merseytravel.gov.uk/about-us/corporate-
information/Documents/9768%20MT%20Ferries%20Strategy%201.8_WEB.pdf 
14 DfT’s annual Sea Passenger Statistics 

https://www.merseytravel.gov.uk/about-us/corporate-information/Documents/9768%20MT%20Ferries%20Strategy%201.8_WEB.pdf
https://www.merseytravel.gov.uk/about-us/corporate-information/Documents/9768%20MT%20Ferries%20Strategy%201.8_WEB.pdf
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5.1.5 Road 
Figure 11 Wirral Road Hierarchy Plan 

 
 

54. National Highways M53 motorway, running through Wirral from Birkenhead to 
Chester, links Wirral to the wider motorway network via the M56 to Warrington and 
beyond, as well as to the A55 to North Wales. National Highways have undertaken a 
strategic study into the Role of the SRN in Birkenhead which highlighted that the 
interface between the SRN and local roads can present particular challenges and 
barriers for active travel users. 

 

55. Wirral is connected to the rest of the Liverpool City Region (LCR) by road from 
Birkenhead via the Queensway Tunnel (A41) and from Wallasey via the Kingsway 
Tunnel (M53/A59), as shown in Figure 11. Up to 90,000 vehicles per day15 cross 
under the River Mersey via these tunnels between Wirral and Liverpool. 

 

 
15 Data source Mersey Tunnels 
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56. The A41 is the main road corridor on the east of the Borough linking Birkenhead to 
Chester, and the A540 is the main road on the west side linking Hoylake to Chester. 
East-west links across the borough are provided by several other main roads such 
as the A552 and the A553.  

 

Figure 12 Key Route Network 

 
Source: Liverpool City Region Statement of Common Ground 

 

57. LCR has agreed a Key Route Network (KRN) of main roads, as shown in Figure 12, 
which are the backbone to the City Region.  

 

58. There are over 1135 km roads in Wirral.  Wirral has a smaller number of roads that 
are classed as needing immediate maintenance than almost all other Council areas 
across England16. Wirral’s Highway Infrastructure Asset Management Strategy 
(HIAMS) 2020 is used to inform highway maintenance operations.  

 

59. Overall, there is a long-term improving picture of safety on Wirral roads.  Measuring 
collision data year to year is affected by annual random fluctuations, there were 

 
16https://www.wirral.gov.uk/sites/default/files/all/About%20the%20council/Wirral%20Plan/Transport%20Strategy
%20final.pdf 
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19% fewer people injured comparing the average of the last 5 years (2015 – 2019; 
457 casualties) to the average of the previous 5 years (2010 -2014; 567 casualties)17. 

 

60. Car availability is generally higher in Wirral compared to the LCR as a whole. There is 
a wide range of car ownership levels across the borough with 50.6% of homes in 
Bidston and St James without a car compared to just 10% in Heswall.   The vast 
majority of Wirral residents travel to work via a car or van (66%) with 11% travelling 
to work via public transport (Train 4%, Bus 7%).18 

 
 
  

 
17 https://roadtraffic.dft.gov.uk/ 
18 https://www.ons.gov.uk/ 
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5.1.6 Parking 

61. Wirral Council operates 64 publicly available car parks within the borough. There are 
two privately owned multi storey car parks located within Birkenhead Town Centre. 

 

62. Standardised parking charges will apply at all current chargeable council car parks, 
and Birkenhead’s on-street controlled parking zone. New locations where parking 
charges could be introduced are being considered. Parking charges are also 
proposed to be introduced at some on-street coastal locations. A decision will be 
made in 2022. 

 

63. Parking needs and opportunities are being considered through a strategic review of 
parking within the borough a new Wirral Parking Strategy will be published in 2022.  
Parking standards for specific development types are provided through the Local 
Plan.   
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5.1.7 Port 

64. In the March 2021 Budget, Liverpool City Region was announced by the Chancellor 
as one of eight places across England that will be granted Freeport status. The LCR 
Freeport is a multi-gateway, multi-modal freeport covering 300 hectares of land, 
including three tax sites and strategically located customs zones across all modes of 
transport, linking to the primary customs zone at the Port of Liverpool.  As the 
country’s foremost Transatlantic Port, delivering clean, sustainable solutions for 
freight is a key requirement. 

 
Figure 13 LCR Freeport 

 
Source: LCRCA19 

 
 
 
 
 
 
 
 
 

 
19 https://www.liverpoolcityregion-ca.gov.uk/growing-our-economy/liverpool-city-region-freeport/ 
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Figure 14 Port Facilities  

 
 

65. The Twelve Quays Roll-on Roll-off Ferry Terminal operates from the waterfront 
opposite Liverpool.  Other significant waterfront facilities include Cammell Lairds, 
which is a major marine engineering and ship repair centre for the UK west coast.  
The nationally important Oil Terminal at Tranmere feeds the upstream refinery 
facilities at Stanlow, in Cheshire West and Chester, via pipeline with up to 10 million 
tonnes of crude oil each year.  A small port facility at Mersey Wharf handles both 
bulk and general cargo.  Port facilities in Wirral are shown in Figure 14 above. 

 

66. The Manchester Ship Canal is a regionally important facility with links to Ellesmere 
Port, Runcorn and Manchester, operated under development rights granted by Act 
of Parliament.  At Eastham, a large area adjacent to the canal entrance 
accommodates a series of port and refinery related and chemical storage 
compounds with direct access to Junction 6 of the M53 Motorway. 8 million tonnes 
of cargo pass through the Manchester ship Canal each year20.  

 
20 https://www.peelports.com/our-ports/manchester-ship-canal 
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5.1.8 Transport Accessibility  

67. Accessibility planning software has been utilised to identify the percentage land area 
and estimate percentage population within walking and cycling/ public transport 
time thresholds for each of the boroughs Settlement Areas to key community 
services. The thresholds used are consistent or more robust that those used by 
Department for Transport when calculating accessibility statistics.  The output of the 
analysis of the accessibility to key amenities is included in Appendix C.  
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5.2.1 Transport Studies, Strategy, and Birkenhead 2040 Framework Infrastructure Plan 

68. The sub-regional strategy is set out within the LCRCA Transport Plan (June 2019)21 

and Merseyside Local Transport Plan22. The development of a new Fourth Local 
Transport Plan will be taking place during 2022 with adoption scheduled for early 
2023.  To sit underneath these overarching documents Wirral’s Draft Strategic 
Transport Framework has been developed and transport studies at Wirral Waters 
and A41 North and A41 South have been undertaken to identify transport 
improvement schemes within and beyond the Local Plan period.  Transport 
improvement works planned during the Local Plan period and those identified as 
supporting Local Plan growth are identified within the IDS.   

 

69. To accompany the Birkenhead 2040 Framework a network of supporting transport 
infrastructure improvements have been identified as shown in Figure 15. Progress 
to date in the development of business cases and accessing grant funding 
opportunities is provided below and in the IDS: 

• LCWIP Corridor Phase 1 Leasowe to Seacombe Ferry is being delivered 
through LCRCA grant funding. 

• LCWIP Corridor Phase 2 New Brighton to Birkenhead is currently at outline 
business case development. 

• Dock Branch Park and connectivity between Birkenhead Town Centre and the 
Waterfront is being delivered through LCRCA grant funding. 

• A41 / A552 / Flyover removal and at-grade replacements is being delivered 
through LCRCA grant funding. 

• HM Treasury Levelling Up funding has been awarded for the Waterfront 
corridor junction improvements including Woodside Gyratory in addition to 
upgrades to the Woodside Ferry Pontoon and terminal building, and a 
relocation of the bus turnaround. 

• Wirral Mass Transit Phase A has been included in the LCRCA Bus Service 
Improvement Plan (BSIP)23 submission to DfT for capital funding. 

• Birkenhead Bus Station and Birkenhead town centre public realm 
improvements are being delivered through Future High Streets and LCRCA 
grant funding. 

• Wirral Waters Northbank cycle way and West Float Greenway are being 
delivered through ERDF funding.  

• Walking and cycling enhancements have been packaged and prioritised into a 
Draft Active Travel Strategy for delivery through grant funding.  

 

 
21 https://www.liverpoolcityregion-ca.gov.uk/wp-content/uploads/LCRCA-TRANSPORT-PLAN.pdf 
22 https://democracy.wirral.gov.uk/documents/s50001404/Local%20Transport%20Plan%20summary.pdf 
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Figure 15 Birkenhead 2040 Framework Infrastructure Schemes Plan 
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70. An independent review24 has been undertaken of housing site allocations over 50 

units and employment site allocations to identify the transport requirements to 
ensure access by all modes.  This has been ratified by Wirral Council Highways 
Officers and Merseytravel and relevant developers. Notable improvements required 
include removal of flyovers within Birkenhead Town Centre and highway access for 
the Hind Street development to be delivered by 2023 through grant funding (as 
mentioned above) and public transport and walking and cycling enhancement for 
allocations within Bromborough. Site specific access improvements for site 
allocation requirements will be provided by the developer as part of the scheme.  
Grant funding will be sought if necessary to support transport improvements in the 
Birkenhead 2040 Framework area where viability impacts on the ability to secure 
developer contributions.   

 
5.2.2 Transport Modelling  

71. ‘Transport evidence bases in plan making and decision taking ’ guidance from 
Government states that local planning authorities should undertake an assessment 
of the transport implications in developing or reviewing their Local Plan so that a 
robust transport evidence base may be developed to support the preparation/ 
review of that Plan. A Transport Background Paper document has been produced 
which supplements the information provided above and summarises the existing 
transport related evidence to support the Submission Draft Local Plan. 

 

72. The Local Plan will provide for a minimum of 13,360 net additional dwellings. The 
spatial strategy including site allocations, allowances and regeneration areas makes 
provision for almost 18,000 homes. A cumulative impact assessment25 has been 
undertaken that accounts for traffic changes associated with planned Local Plan 
housing and employment together with any committed network updates.  The 
amount of housing growth that has been modelled exceeds the housing 
requirement and is therefore considered to be a robust “worst case“ scenario. The 
effect of strategic infrastructure schemes identified to support development during 
the Local Plan period has also been modelled. 

 

73. The forecasts have been developed based on the 2015 calibrated/validated base 
year Wirral Traffic Model (WTM). The WTM has been developed using SATURN 
software, which allows the impact of changes in traffic volumes on junction 
performance to be assessed. 

The model scenarios that have been assessed are defined below: 

 
24 Wirral Local Plan Urban Site Accessibility and Utilities 2022 
25 Wirral Local Plan Preferred Options Modelling Report 2022 

https://www.wirral.gov.uk/sites/default/files/all/planning%20and%20building/Local%20plans%20and%20planning%20policy/Examination%20Library/13.%20Transport/T13.2%20Wirral%20Local%20Plan%20Urban%20Sites%20Accessibility%20and%20Utilities%202022.pdf
https://www.wirral.gov.uk/sites/default/files/all/planning%20and%20building/Local%20plans%20and%20planning%20policy/Examination%20Library/13.%20Transport/T13.1%20Wirral%20Local%20Plan%20Preferred%20Option%20Modelling%20Report%202021.pdf
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• Baseline 2025 and 2037 - models the projected impacts of the baseline 
position with background growth but without growth being planned 
through the Local Plan Submission Draft. 

• Wirral Draft Local Plan (Preferred Option) 2025 and 2037 - models the 
projected impacts of growth being planned through the Local Plan 
Submission Draft without the implementation of new strategic 
infrastructure schemes. 

• Baseline and Wirral Draft Local Plan (Preferred Option) plus Strategic 
Schemes 2037 - models the projected impacts of growth being planned 
through the Local Plan Submission Draft with the implementation of new 
strategic infrastructure. 

 

Model forecasts for the defined scenarios have been prepared for the following 
time periods: 

• AM peak (08:00 - 09:00) 

• Inter peak (IP) (average hour 10:00 - 16:00) 

• PM peak (17:00 - 18:00) 

 

74. Table 5 summarises the number of junctions with a volume over capacity ratio (V/C) 
of over 85% in each scenario. A V/C of over 85% indicates that a junction will be 
experiencing congestion. 

 

Table 5 Number of Junctions Over Capacity by Scenario 
 

Base Year 
2015 

2025 
Baseline 

2025 
Preferred 

Option 

2037 
Baseline 

2037 
Preferred 

Option 

2037 
Baseline 

plus 
Strategic 
Schemes 

2037 
Preferred 

Option 
plus 

Strategic 
Schemes 

AM 71 148 149 167 174 168 180 

IP 26 62 62 84 89 84 88 

PM 78 121 121 143 148 151 152 

 

75. The impact of the Wirral Draft Local Plan (Preferred Option) is relatively moderate 
when compared against the relevant Baseline scenario. The two forecast years of 
2025 and 2037 illustrate this, where there is a total of only 1 additional junction 
which has a V/C ratio of greater than 85% between the 2025 Baseline and Preferred 
Option scenario. This increases to 17 additional junctions which are forecast to 
exceed the V/C threshold of 85% between the 2037 Baseline and Preferred Option 
scenarios. 
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76. The inclusion of strategic transport schemes planned during the Local Plan period 
are forecast to have a positive effect on network performance and capacity along 
the corridors to which the schemes are local. The highway assessment metrics for 
the Preferred Option plus Strategic Schemes scenario illustrate the impact of the 
schemes on the network, specifically in the comparison of traffic flows where there 
is a limited increase in flow on links surrounding the schemes, compared against the 
greater increases forecast for the ‘without schemes’ scenario. However, the impact 
of the schemes across the whole Wirral Borough network is forecast to increase the 
total number of junctions deemed to be over capacity. Across all periods, there are 
7 junctions that have a V/C ratio greater than 85% for the Baseline with Strategic 
Schemes compared with the Baseline without Strategic Schemes. This number 
increases to 9 junctions over the 85% V/C threshold when the Wirral Local Plan 
Preferred Option is modelled. Modelling outputs are included as Figure 16, Figure 
17, Figure 18, and Figure 19, Figure 20, Figure 21. 

 

77. It should also be noted that rather than the provision of additional highway capacity, 
Wirral Council are committed to reducing car use from new developments through 
public transport and active travel improvements through the Wirral Mass Transit 
scheme, development mobility hubs, active travel junction improvements and 
walking and cycling investment.  Further, it is worth noting that Wirral’s ambition to 
primarily utilise brownfield sites for the delivery of the Local Plan will maximise the 
opportunity for residents to make use of existing transport hubs and infrastructure 
in established urban areas.  This will also be complimented by reduced car parking 
numbers which will be supported as appropriate for planning applications for 
residential development within the Birkenhead 2040 Framework Area and town 
centres.  
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Figure 16 Junctions Over Capacity: 2037 Baseline Growth Scenario: AM 
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Figure 17 Junctions Over Capacity 2037 Baseline Growth Scenario: Inter Peak 
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Figure 18 Junctions Over Capacity 2037: Baseline Growth Scenario: PM 
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Figure 19 Junctions that Become Over Capacity in 2037 Preferred Option plus Strategic Schemes Scenario: AM 
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Figure 20 Junctions that Become Over Capacity in 2037 Preferred Option plus Strategic Schemes Scenario: IP 
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Figure 21 Junctions that Become Over Capacity in the 2037 Preferred Option plus Strategic Schemes Scenario: 
PM 
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78. The transport model assessments have been scrutinised and agreed with National 
Highways with regards to the motorway network and further junction analysis 
undertaken.  Analysis is noted to generally show marginal additional impact on 
junction operation with regard to Local Plan growth. However, capacity issues are 
noted, and therefore improvements to junction lane markings and signalisation 
have been identified to enhance the operation of M53 junctions 3, 4 and 5 
junctions. 

 
5.2.3 Mass Transit  

79. A Mass Transit network for the ‘Left Bank’ area of the Borough, centred on 
Birkenhead town centre, Wirral Waters and Seacombe has been discussed for 
several years and is recognised as an important facility in enabling sustainable 
regeneration within Wirral.  The Birkenhead 2040 Framework recognises Mass 
Transit as a catalyst project. 

 

80. Wirral, and the Left Bank area, is served by the highly successful Merseyrail network, 
the original mass transit network in the Borough linking Wirral with Liverpool, 
Chester and beyond.  However, the majority of the area of focus for regeneration is 
only served peripherally by Merseyrail to the south and a large central area 
encompassing Wirral Waters, Seacombe and Liscard, is not served by Merseyrail at 
all.   

 

81. It is long established that a priority of the Wirral Waters scheme is to prioritise 
means to access the Merseyrail network, as well as access to Birkenhead.  
Throughout most of the area unserved by rail, a high frequency bus network 
operates with routes between New Brighton, Wallasey and Liverpool, between 
Birkenhead and Wallasey, and between Birkenhead and Liverpool, all operating at 
high frequencies.  These bus services do not currently serve Wirral Waters given the 
limited demand that exists. 

 

82. In parallel with the Mass Transit business case development, an Active Travel 
Strategy is also underway which has identified and made suggestions to address 
shortfalls in active mode connectivity, provision, facilities and signage in this area.    

 

83. Due to the significant amount of work already undertaken through the development 
of the strategies noted above, many of the Transport Analysis Guidance (TAG) 
requirements for a Strategic Outline Business Case (SOBC) have already been 
fulfilled and therefore the scheme proceeded immediately to Outline Business Case 
(OBC) stage for the initial phase of the Wirral Mass Transit Network. 
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84. Phase A is envisaged as the first phase of the Wirral Mass Transit system rollout and 
has been devised to address the requirements of new development likely to be in 
place by 2023 and shortly thereafter.  This new development is, from the demand 
study work, expected to be concentrated in and around the Northbank and Tower 
Road areas of Wirral Waters, with the Eureka! museum development at Seacombe 
and certain new residential and commercial development within Birkenhead town 
centre and Wallasey.  It is proposed that Phase A Mass Transit will include: 

• A full re-cast of the existing bus network serving Wirral Waters to create three 
new bus-based mass transit routes.  This would be accompanied by a newly 
branded network and a new network map and information portfolio;  

• New vehicles, currently envisaged to be similar to Belfast Glider although 
these could incorporate the latest Hydrogen technology currently being 
procured by Merseytravel for their fleet as a zero-emission solution;  

• A series of green Mobility Hubs to replace bus stops within the central part of 
the network and to provide an elevated, attractive, legible and integrated 
multi-modal approach to sustainable transport within the area;  

• A micro-mobility offer of an e-cycle and potential e-scooter scheme across the 
Left Bank area, including at the new mobility hubs, with consideration of 
innovative models of incentivised or subsidised deployment or pricing;  

• Public realm, route and signage enhancement linked to the walking and 
cycling strategy; and 

• Elements of on-street transit priority at key pinch points. 

 

85. During future phases of the Wirral Mass Transit delivery, it is envisaged that the 
Phase A system will convert in phases to the ultimate envisaged mode, and the 
development/expansion of the network, including the use of further key off-street 
alignments around the network.  

 

86. Further exploration, through the business case process and associated feasibility 
studies, is required to confirm the preferred mode and routes for the ultimate 
network solution for Wirral Mass Transit. 

 

87. A high-level estimate of the funding required to support the development and 
delivery of Phase A was produced in September 2021, which came to £80m and was 
included in the Combined Authority’s Bus Service Improvement Plan. 

 

88. Headline dates for the Wirral Mass Transit OBC are currently anticipated to be as 
follows: 

• October 2021 – LCRCA submitted Bus Service Improvement Plan to DfT, to 
include Capital Funding Bid for Phase A. 
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• February 2022 – appoint Multi-Disciplinary Consultant and Architectural 
Consultant. 

• May 2022 – issue draft Strategic Case for the Ultimate Mass Transit Network. 

• May 2022 – issue draft Economic, Financial, Commercial and Management 
Cases for Phase A. 

• April 2022 – issue draft Monitoring and Evaluation Plan, and Benefits 
Realisation Plan. 

• July 2022 – issue final Five Case OBC for Phase A. 

 

89. It is important to note that the business case for implementing a sustainable and 
low carbon mass transit system is dependent on maximising the numbers of new 
dwellings and population in Birkenhead.   
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6. UTILITIES  

6.1.1 Current Provision  
Figure 22 National Grid Asset Map (published August 2019)

 

 
91. The majority of the Borough's electricity is provided via National Grid's high voltage 

electricity overhead transmission 275kV line from Capenhurst and underground 
cables from Liverpool to Prenton, as shown in Figure 22.  Energy generated by the 
wind farms in Liverpool Bay also connects to the grid at Birkenhead.  A trans-
national high-voltage cable from Scotland, via the Irish Sea and Liverpool Bay, to 
Meols and Connah's Quay was also completed in 2018. 

 

92. Scottish Power Energy Networks (SPEN) operate the 132kV (major), 33kV (primary) 
and 11 kV (secondary) substations and power lines within Wirral on an 
interconnected system. Welsh Power operate a Short Term Operating Reserve 
(STOR) site in Mersey Wharf in Bromborough with a capacity of 16MW. 
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93. SPEN’s Long Term Development Statement26 (LTDS) provides information on the 
operation and development of the system for the five-year period up to 2023.  SPEN 
state that they expect to see modest demand growth throughout the period. It is 
anticipated that the main driver of demand growth, particularly during the latter half 
of the period, will be customer uptake of low carbon technologies in the form of 
electric vehicles and heat pumps.   

 

94. Wirral Met College Hybrid Energy Centre provides an integrated heating and 
electrical supply solution to the site providing almost all the heating requirement 
and 65% of the electrical requirement. The centre consists of two 65kWe Capstone 
gas turbines, two 64kWh Sunamp - thermal storage blocks and 124kWh of TESVOLT 
- lithium Ion battery storage.  

 
6.1.2 Planned Works 

95. SPEN have a detailed 8-year plan (ED1) for 2015–202327, which is built around 
conservative forecasts of demand growth and customer uptake of low carbon 
technologies.  Projects identified within SPEN’s 8-year plan, included within the IDS, 
are to reinforce the existing network not to create additional capacity. 

 
6.1.3 Meeting Needs Arising From Growth 

96. Office of Gas and Electricity Markets (Ofgem) expects that any large developments, 
or network reinforcement required to connect new development, is customer 
funded.  As such, the responsibility for establishing connections rests with the 
developer, who must contact SPEN regarding their development proposal.  The 
developer will be responsible for part payment, or payment for all of the work and 
equipment needed for connection. SPEN, like all regional Distribution Network 
Operator’s (DNO), operate a first come, first serve basis for electricity. This means 
that in areas with limited capacity, a development site may absorb the existing 
capacity in a substation, requiring the next development to contribute towards an 
upgrade. 

 

97. The Council has declared a climate emergency.  It has endorsed the local Cool 2 
strategy in the face of this emergency.  Investment in new energy infrastructure is 
needed if development across the area is to contribute to achieving net-zero carbon 
emissions to help avert the climate crisis. A recent BEIS (Department for Business, 
Energy & Industrial Strategy) feasibility study has confirmed a major potential 
opportunity for a Birkenhead District Heat Network and further funding has been 
awarded to develop the business case.   

 

 
26https://www.spenergynetworks.co.uk/userfiles/file/SPD_Long_Term_Development_Summary_State
ment_Nov_2018.pdf 
27 https://www.spenergynetworks.co.uk/userfiles/file/201403_SPEN_InnovationStrategy_MH.pdf 
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98. The Liverpool City Region (LCR) benefits from one of the UK’s largest tidal ranges.  
This affords the opportunity to harness the power of our tides to add to the existing 
track record in the region of supporting offshore renewable energy.  The Mersey 
Tidal Power Project can supply our electricity needs and national plan for 
decarbonisation.  An Outline Business Case is being prepared.  

 

99. Joint work between Wirral Council, LCRCA and SPEN has seen the DNO being 
awarded Green Recovery Funding from OFGEM.  This funding will accelerate the 
uprating of existing 6.6kV network in Birkenhead aligned to reinforce the network in 
advance of the majority of Local Plan development and heat network proposals. 
Work will be completed by April 2023.  

 

100. SPEN produced a high-level assessment to identify the estimated load, 
infrastructure requirements and approximate cost of housing site allocations within 
the Local Plan (APPENDIX F Utilities Assessment).  According to this assessment, 
overall levels of growth can be accommodated in Wirral.  Primary Substations are 
being implemented including for the housing site allocations with outline 
permission, Land at Birkenhead Town Centre (RES-RA4.1, 4.2, 4.3) and for the 
Northbank housing site allocations at Wirral Waters (RES- RA6.3, 6.4, 6.5). 
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6.2.1 Current Provision  
Figure 23 Gas and Oil Pipelines within Wirral

 

102. National Grid own, manage and operate the National Transmission System (NTS) in 
Great Britain.  Connecting to the NTS is suitable for the largest consumers such as 
distribution networks, power stations, and large industrial enterprises.  

 

103. The high-pressure gas main for the Borough runs along the M53 Motorway, as 
shown in Figure 23.  

 
6.2.2 Planned Works 
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104. National Grid’s 10-year Gas Statement28 outlines planned gas demand and large 
investments.  This includes a number of smaller network reinforcement schemes 
and ongoing mains replacement programmes specific to Wirral. 

105. Cadent are the local distribution network operator, providing gas to existing and 
new homes and businesses in Wirral. Cadent also support Independent Gas 
Transporters (iGTs) and Utility Infrastructure Providers (UIPs) to connect to their 
network. 

 
6.2.3 Meeting Needs Arising From Growth 

106. A high-level assessment, carried out by Cadent suggests that as the gas pipeline 
infrastructure around the Wirral area is relatively dense, there are no capacity issues 
for the level of development planned in the Local Plan in the low pressure network.  
The medium pressure network has some regulators at or near capacity.  As capacity 
is allotted on a first come first served basis, reinforcement maybe attributable to 
development schemes when they are developed.  The intermediate pressure tier 
has 11,000 homes worth of spare capacity and this sits above the Medium pressure 
network. Costs of reinforcement are offset against the transportation revenue and 
only if the expenditure exceeds the income does the reinforcement become 
chargeable and developers may need to pay for some connections. 

 

  

 
28 https://www.nationalgridgas.com/insight-and-innovation/gas-ten-year-statement-gtys  

https://www.nationalgridgas.com/insight-and-innovation/gas-ten-year-statement-gtys
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Table 6 Cadent Gas Capacity Commentary 

 
 

  

Settlement 
Area  

Plastic  
% 

Potential 
Capacity 

Low 
Pressure 
System 

(25-
50mb) 

Areas of 
restriction  

Capacity 
Medium 
Pressure 

System (1-
2bar) 

Capacity 
Intermediat
e Pressure 

System 
(7bar) 

Capacity 
(Upstrea
m High 

Pressure 
10bar+)  

SA1 Wallasey 
Urban Area 

65% 
5000 

Homes 

Poulton Road 
and Perrin Road 
and surrounding 
areas are at or 
near capacity 

Some 
regulators 
are at or 

near 
capacity in 

Areas 1, 2, 3 
& 5  

11,000 
Homes in 

total before 
Regulator 

needs to be 
rebuilt  

TBC 

SA2 
Birkenhead 
Commercial 72% 

7000 
Homes 

No capacity 
restrictions 

SA3 
Birkenhead 
Sub Urban 
Area  

70% 
2000 

Homes 

Townfield Lane, 
Fender Way and 

Kings Lane 
(boundary with 
area 4 (Weak 

pipe capacity in 
the centre) 

SA4 
Bromboroug
h Eastham 
Urban Area 

64% 
5000 

Homes 

Kings Lane 
(boundary with 
area 3) (weak 

pipe capacity to 
the East) 

SA5 Mid 
Wirral Urban 
Area 67% 

8000 
Homes 

(Weak pipe 
capacity central 

and south) 

SA6 West 
Kirby Hoylake 
Urban Area 

57% 
6000 

Homes 

Carpenters Lane 
(Weak pipe 

capacity to the 
West) 

SA7 Heswall 
Urban Area  

50% 
7000 

Homes 

(Weak pipe 
capacity to the 

North and 
outskirts of the 

South) 

SA8 Rural 
Area  

Practically no gas mains in this area 
(Except an LTS -high- pressure main 
that runs South to North 
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107. Table 6 above summarises the capacity commentary from Cadent Gas. In terms of 
future energy consumption, there is a downward trend in gas usage, typically due to 
regeneration of former industrial areas to other uses, milder winters plus greater 
energy efficiency in homes. However, networks need to be built to withstand heavy 
usage in peak periods e.g. cold periods. 

 

108. The government’s Net Zero Strategy: Building Back Greener sets an ambition that by 
2035, no new gas boilers will be sold. Wirral Council will keep a watching brief on the 
outcomes of this ambition and advances in technology including hydrogen energy.   

 

109. The HyNet North West29 project has received funding as a track 1 cluster project 
supported by the Government, which will bring hydrogen to industrial customers 
and could also include a village trial if Cadent are successful in their submission. This 
could be done by 2025. If the trial is accepted, homes in the village will be fitted with 
hydrogen ready appliances. Wirral with its proximity to Hynet could be considered 
for hydrogen conversion once production gets to scale in the 2030’s. 

 

 

 
29 https://hynet.co.uk/ 
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6.3.1 Current Provision  
 
Figure 24 Water Infrastructure in Wirral.
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110. The majority of Wirral’s water supply is extracted from the River Dee and transferred 
to Sutton Hall Water Treatment Works, which supplies over 90 per cent of Wirral’s 
water. There are some additional boreholes at Prenton, Grange and Newton to 
meet localised needs, with reservoirs at Crosshill (Barnston), Gorsehill, Flaybrick, 
Grange and Prenton.   

 

111. United Utilities (UU) and Dwr Cymru Welsh Water (DCWW) are the water companies 
responsible for the management of the majority of the drainage networks within the 
Borough. Waste water Treatment Works (WwTW) are located at Birkenhead, 
Bromborough, Meols and Heswall as shown in Figure 24. 

 

112. Water is supplied via a number of trunk mains connected to a network of 
distribution mains. Developers have a right to connect to the water supply network 
and public sewers and UU are liable for any infrastructure improvements if the 
network is under capacity.  

 
6.3.2 Meeting Needs Arising from Growth 

113. The public water supply enters the peninsula from the south, which poses 
challenges when providing additional water supply to northern areas of Wirral.  A 
strategic water supply study for Wirral has been undertaken by UU.  Wirral is heavily 
reliant on the supply from the River Dee at Sutton Hall.  As public water supply 
comes from the south, the options to redistribute water supply to development 
sites in the north of the Borough may be on the fringe of the existing water supply. 
United Utilities will respond to the growth proposed through timing investment 
decisions to increase the supply at the timing of delivery.   

 

114. A high-level wastewater assessment carried out by UU suggests that Birkenhead, 
Bromborough, North Wirral (Meols) and Heswall WwTWs have capacity to accept 
wastewater generated by projected growth within existing consents.  Additional 
wastewater generated by potential development may also be accommodated within 
the existing sewer network; however, development will need to be carefully planned 
in any areas of known flooding. 
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6.4.1 Current Provision 

115. Flood and Coastal Erosion Risks in Wirral are managed by a variety of Risk 
Management Authorities. The roles and responsibilities are set out in Section 4.8 of 
the Level 1 Strategic Flood Risk Assessment (SFRA) (July 2019)30 and Section 3 of the 
Local Flood Risk Management Strategy (LFRMS)31 (July 2016).  Figure 21 shows the 
Flood Risk map for the borough.  

 

Figure 25 Flood Risk  

 
 

 
30 https://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-planning-evidence-and-
research-report-29 
 
31 
https://www.wirral.gov.uk/sites/default/files/all/communities%20and%20neighbouhoods/Wirral%20Local%20Floo
d%20Risk%20Management%20Strategy.pdf 

https://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-planning-evidence-and-research-report-29
https://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-planning-evidence-and-research-report-29
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116. Wirral Council, as Lead Local Flood Authority (LLFA), is not an infrastructure provider 
or asset owner; however, it undertakes its risk management role through: 

 

• Duties and powers set out in the Flood and Water Management Act (FWMA) 
2010, notably the management of flood risk from surface water, groundwater 
and from ordinary watercourses and the provision and maintenance of a flood 
risk asset register and record. 

• Statutory consultation on the management of surface water for major 
development under the Town and Country Planning (Development 
Management Procedure) (England) Order (DMPO) 2015. 

• Consenting and enforcement on ordinary watercourses as defined in the Land 
Drainage Act (LDA) 1991 (as amended by the FWMA). 

 

117. Wirral Council, as Coast Protection Authority (CPA), is an infrastructure owner and 
manages risks associated with coastal flooding and coastal erosion through the 
provision and maintenance of coastal defences between the borough boundaries at 
Eastham and Heswall.  Infrastructure and assets are managed in accordance with 
the Shoreline Management Plan (sub-cell 11a) 2010 (SMP) and the Wirral Coastal 
Strategy (WCS) 201332.  

 

118. Wirral Council, as Highway Authority, is both an infrastructure provider and asset 
owner and has flood risk management duties to manage highway flood risk under 
the FWMA. As well as capacity an essential area for improvement is the resilience of 
existing transport network to flooding, particularly surface water flooding following 
short duration, high intensity rainfall which is occurring more frequently. The 
Council’s Highway Authority has the responsibility for managing flood risk on the 
highway, footway and cycleway. Highways England is responsible for the motorway 
and Merseyrail / Network Rail responsible for the railways. With the requirement for 
sustainable drainage systems and a move towards multifunctional benefits from 
surface water drainage, the Council as a Highway Authority may find that the nature 
of the drainage assets they adopt may evolve from traditional gullies to more 
sustainable features such as swales and ponds. 

 
6.4.2 Meeting Needs Arising From Growth 

 
32 https://democracy.wirral.gov.uk/documents/s50014530/Appendix.pdf 
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119. The Environment Agency have time limited Flood Defence Grant Aid to protect 
development constructed prior to 2012. Development after January 2012 is not 
eligible. There is, therefore, no current likelihood of infrastructure improvements 
being carried out to deal with unforeseen flood risk issues which arise post -
construction.  Consequently, all risk must now, therefore, be dealt with as part of the 
development process. Robust mechanisms for the installation and maintenance of 
flood risk assets are provided for through Local Plan policy requirements.   

 

120. Site allocations in the Local Plan have been informed by the Strategic Flood Risk 
Assessment (SFRA).  SFRAs have now been prepared Borough-wide (Level 1) and 
site-specific (Level 2), based on the most up to date flood risk information available, 
including climate change impacts.  The Level 2 Strategic Flood Risk Assessment 
assesses sites at higher flood risk, to determine if further works can be carried out 
to bring potential development forward and ensure the site is safe for the lifetime of 
the development and not increase flood risk elsewhere, whilst providing wider 
sustainability benefits.  A separate Wirral sequential and exception test report sets 
out how the sequential and exception tests have been applied in allocating sites in 
the Local Plan and the justification for the Council’s preferred approach. Where 
necessary flood risk will be mitigated by developers as part of the scheme design 
informed by a site specific flood risk assessment. 

 

Coastal Erosion and Tidal Flood Risk 

121. Future development within the coastal zone requires a sustainable and strategic 
approach to risk management. This approach is set out in the SMP and WCS, which 
identifies interventions in the Short, Medium and Long Term (25, 50 and 100 years 
respectively). The WCS identifies the priorities for short term interventions for Wirral 
at West Kirby, Meols Parade, Wallasey Embankment and Rock Park Esplanade. In 
relation to coastal erosion, national policy requires Local Planning Authorities to 
consider whether one or more Coastal Change Management Areas should be 
designated in a Local Plan where rates of shoreline change are likely to be 
significant over the next 100 years.  Having reviewed the available evidence, the 
Council has concluded that no Coastal Change Management Areas need to be 
designated in this Local Plan but that this should be reconsidered when the Local 
Plan is reviewed.  

 

122. In relation to tidal flood risk a number of Local Plan allocations in the 
Moreton/Leasowe area benefit from the protection provided by the Wallasey 
Embankment.  In addition, RES-RA 4.6 Former Croda sits within flood zone 3 
adjacent to the Dibbinsdale Brook. It will be necessary to raise site levels to ensure 
the site is flood free during all tidal events and to mitigate the risk of tidal flooding 
during extreme tidal events.  A river restoration scheme completed as part of the 
existing consent creates additional flood storage to offset any flood storage 
displacement caused by raising site levels. 
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Surface Water Flood Risk 

123. The SFRA identifies locations where the current level of surface water flood risk may 
preclude the site from development. Typically, surface water flows from 
development will need to be managed through the use of Sustainable Drainage 
Systems (SuDS).  High-quality SuDS will be delivered through policy requirements 
and provisions for developer contributions to secure the management of surface 
water flood risk with ongoing maintenance and ownership to ensure they remain 
functional assets throughout the lifetime of development, in line with national and 
local standards. The Water and Sewerage Undertaker (United Utilities) will adopt 
SuDS that meet Sewers for Adoption standards although this is currently voluntary, 
in a similar vein to highway adoption.  

 

124. Wirral’s Level 2 Surface Water Management Plan (SWMP), is focusing on the 
management of surface water at known historical flooding locations of Heswall, 
Pensby, Irby, Thingwall.  

 
Fluvial (River) Flood Risk 

125. The Level 1 SFRA provides details on the location, condition and design standard of 
existing Environment Agency flood defence assets, based on the Environment 
Agency’s Spatial Flood Defences dataset.  The most significant fluvial flood defences 
maintained by the Environment Agency are the Rivers Birket and Fender flood 
defences.  A number of the allocations in the Moreton/Leasowe area benefit from 
these defences.  No new fluvial flood defences are required as a result of the 
proposals in the Local Plan. 

 

126. The Level 1 SFRA also provides information on more sustainable alternatives to hard 
defences, including areas suitable for Natural Flood Risk Management (NFM) to 
protect, restore and re-naturalise rivers to reduce flood and coastal erosion risk. 
The interactive maps in Appendix A of the Level 1 SFRA shows which areas this may 
apply to across the Borough.  
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6.5.1 Broadband 
Figure 26 Openreach Broadband Coverage 

 
Source: thinkbroadband  
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Figure 27 Virgin Media Broadband Coverage 

 
Source: thinkbroadband 
 

127. Wirral already has access to Superfast Broadband, with Superfast Fibre connectivity 
(speeds of up to 100 meg) available to 99% of residents and businesses. Ultrafast 
Broadband (available to 79.5% of residents and businesses) is the term given to a 
broadband product that has speeds in excess of 100Mps.   

 

128. Since 2018, Openreach has embarked on a Fibre First programme to deliver 
ultrafast broadband (speeds of up to 1000 mb direct to premises) across the 
borough, initially in Wallasey, but to cover the whole of the Borough as part of phase 
one of its deployment plan. To date 6000 properties have been connected. Virgin 
Media is a private closed network while the network installed by Openreach is an 
open network which can be used by other providers. As part of Virgin Media’s 
‘Project Lightning’33  investment, 2000 homes in the Wallasey area have been 
connected, with Leasowe the next area to benefit from installations. New Brighton is 
also being considered but has not yet been programmed. At the time of writing, 
there is currently no coverage by Virgin Media in many areas to the west of the 
Borough.  Broadband coverage is shown in Figure 26 and Figure 27 above.  

 

 
33 https://www.virginmedia.com/corporate/about-us/our-key-projects  

https://www.virginmedia.com/corporate/about-us/our-key-projects
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6.5.2 Telecommunications 

129. Ofcom’s Connected Nations update 202134 states that mobile coverage is very good 
in Wirral, with more than 99% of premises and roads having 2G (voice and low 
speed data rate), and 3G and 4G (high speed data) mobile network coverage. 

 

130. 5G is the fifth generation of mobile networks. It is set to be far faster and more 
reliable, with greater capacity and lower response times. A 5G service currently 
includes parts of Birkenhead. 

 
6.5.3 Meeting Needs Arising From Growth 

131. Openreach connections are provided free of charge in developments for 30 
dwellings or more.  Both Openreach and Virgin Media prefer a 9-month lead in time 
(before commencement) to put plans in place for delivering cable services to new 
buildings. 

 

132. Funded by 50% Strategic Investment Fund (SIF) and 50% by private enterprise Wirral 
Council is a strategic partner in a LCR initiative which will deliver a 250km high speed 
Local Full Fibre Network across the region to be delivered by 2023.  The proposed 
route for the LCR full fibre network runs through a number of Regeneration Areas 
and skirts housing site allocations at Hind Street, Moreton and Bromborough. Figure 
28 shows the proposed route map for the LCR Full Fibre network.  

 
  

 
34https://www.ofcom.org.uk/research-and-data/multi-sector-research/infrastructure-research/connected-nations-
update-summer-2021 



76 
 

Figure 28 LCR Full Fibre Network 

 
Source: ITS 

 

133. Development will need to ensure a choice of network provider and to include 
ducting for cabling for full fibre broadband connections.  Sites coming forward in the 
Regeneration Areas where appropriate will be able to connect to the LCR Full Fibre 
Network.  
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6.6.1 Current Provision  

134. Current Waste facilities serving the Borough include: 

• Materials Recovery Facilities (MRF) –Bidston; 

• 3 Household Waste Recycling Centres (HWRC) at Bidston, Clatterbridge, 
and West Kirby; 

• Waste Transfer Stations at Bidston (only one transfer station serves Wirral 
although in an emergency waste could be directed to any of the 4 on 
Merseyside); 

• Rail Transfer loading station in Knowsley; 

• Merseyside Recycling & Waste Authority (MRWA) contracted energy from 
waste facility in Teeside. 

 

135. The Council has an existing contract with Biffa for waste collection and street 
cleansing up until 2027.  32% of the Borough’s waste is recycled or composted.  The 
amount of collected household waste per person reduced to 366.2kg per person in 
2018/19, compared to 374.1kg in 2017/18.  The average for England was 335kg per 
person in 2018/1935.  Discussions with MRWA suggest this pattern has changed. The 
Covid-19 pandemic has seen domestic waste tonnages increase, as people work 
more from home and shop in different ways than before the pandemic. This will 
have a lasting effect on both the volumes and the nature of waste generated in 
domestic properties.  

 

136. The spatial strategy, criteria for development management and site allocations that 
apply to new waste management development in Wirral, is set out in a separate, 
sub-regional Joint Waste Local Plan for Merseyside and Halton, which was adopted 
in July 2013 and runs to 2027. 

 

137. The delivery of the Joint Waste Local Plan strategy relies upon improved facilities for 
the minimisation, collection, re-use and recycling of waste on site where waste is 
generated, as an integral part of new development or through improvements to the 
facilities available at existing sites.  

 

138. Off-site facilities for new waste management development will normally be expected 
to be provided in industrial locations away from residential property and other 
environmentally sensitive land uses, with good access to the Strategic Route 
Network or transport by water. 

 
6.6.2 Meeting Needs Arising from Growth 

 
35 https://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/development-monitoring 
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139. Discussions with MRWA suggest that changes brought about through legislation, the 
response to the Covid-19 pandemic and the move towards a net-zero carbon 
economy will influence the way in which waste is managed. 

 

140. Future legislative changes will require waste to be managed in a different way. 
Waste management will be moved up the waste hierarchy, deposit return schemes 
will be introduced and an increase in waste avoidance, re-use and food waste 
management will be a legislative requirement.  

 

141. Housing and population growth will require the number and type of waste facilities 
to change across the City Region. A combination of these factors, plus carbon 
reduction targets may see a longer-term strategy developed that consists of a more 
localised waste management infrastructure as opposed to the centralised hub 
approach currently in operation. 

 

142. New development requiring additional capacity would result in additional costs 
relating to Council contracts for waste collection and disposal and increased street 
cleansing requirements for new highways.  

 

143. Merseyside Environmental Advisory Service (MEAS) have undertaken an assessment 
of current waste management needs in the context of the sub-regional nature of 
the Joint Waste Local Plan to advise Wirral Council on up-to-date waste planning 
matters to inform the Wirral Local Plan.   

 

144. There are three sites allocated for new waste development in Wirral in the Joint 
Waste Local Plan: 

• W1: Car Parking/Storage Area, Cammell Laird Shipyard, Campbeltown Road, 
Birkenhead; 

• W2: Bidston MRF/HWRC Facility, Wallasey Bridge Road, Wallasey; 

• W3: Former Goods Yard, Adjacent Bidston MRF/HWRC, Wallasey Bridge Road. 

 

145. Policy WM7 of the Joint Waste Local Plan expects existing operational and 
consented waste management sites to remain in waste management use. Any 
change of use from waste management will only be permitted in exceptional 
circumstances, where this can be justified by the developer or where equivalent 
provision has been secured. 

 

146. There is only one active permitted waste site located within an area allocated for 
new housing development in the Wirral Local Plan: 

• NW Construction Ltd, Riverbank Road, Bromborough (NOR342), located on 
the edge of housing site allocation RES-SA4.7.  
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147. There are also active permitted or licenced waste sites in the following Regeneration 
Areas: Hamilton Park (RA7), Waterfront (RA3), Wirral Waters (RA6), and Northside 
(RA8). 

 

148. Developers will be required to ensure that that any loss of waste capacity is 
mitigated and that any proximity to existing waste uses is considered in scheme 
design and development.  
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7. COMMUNITY INFRASTRUCTURE  
 

7.1.1 Primary Care 

150. Wirral Clinical Commissioning Group (CCG) commissions services from the following 
providers: 

• Primary Care: 58 GP practices; 

• Secondary Care: Wirral University Teaching Hospital NHS Foundation Trust; 

• Mental Health: Cheshire and Wirral Partnership NHS Foundation Trust; 

• Community: Wirral Community Trust; and 

• Social Care: Wirral Borough Council.  

151. Other providers: 

• 83 pharmacies; 

• 45 dentists; and 

• 33 opticians. 

 



81 
 

Figure 29 Hospitals, GPs, Dentists, Opticians and Pharmacies

 

 
152. Figure 29 shows the Hospitals, GPs, Dentists, Opticians and pharmacies in Wirral. 

NHS Wirral has provided an assessment of the current capacity of GP surgeries 
across the Borough provided in Appendix D.   

 
7.1.2 Secondary Care 

153. Wirral University Teaching Hospital (WUTH) NHS Foundation Trust operates from 
two main sites (Arrowe Park Hospital and Clatterbridge Hospital), while also 
providing a range of services in community settings as follows: 

 

154.  

• Arrowe Park Hospital, Upton – delivering a full range of emergency and 
acute services for adults and children, plus maternity services; 

• Clatterbridge Hospital, Bebington – undertaking the majority of planned 
surgical services and some specialist rehabilitation;  
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• St Catherine’s Community Hospital, Birkenhead – providing x-ray and some 
outpatient services; and 

• Victoria Central Health Centre, Wallasey – providing x-ray and some 
outpatient services. 

 
155. Residents are also able to access specialist treatment within the Borough at 

Clatterbridge Cancer Centre and hospitals outside the Wirral e.g. Countess of 
Chester Hospital, Liverpool Women’s Hospital, Alder Hey Children’s Hospital.  

 
7.1.3 Pharmacies  

156. Wirral Pharmaceutical Needs Assessment 2018-202136 identifies that Wirral is 
generally very well served by community pharmacies. There is currently one 
pharmacy for every 3,402 residents, which in comparison to the national average of 
one pharmacy for every 5,000 resident population, is extremely favourable.  

 

157. Wirral residents also have adequate access to ‘out of hours’ pharmacy services 
through the provision of ‘100 hour contracts’.  There is also good weekend coverage 
for residents. Wallasey has the least pharmacies delivering 100-hour contracts but 
has good weekend coverage. 

 

158. ‘Locally Commissioned Services’ are delivered equitably throughout the Borough 
with over two thirds of all community pharmacies providing alcohol misuse and 
smoking cessation services.  Geographical mapping of locally commissioned services 
show that more services are delivered in the most densely populated areas of the 
Borough.  

 
7.1.4 Planned Works 

159. NHS Wirral are currently updating their Estates Strategy which will take into account 
the level of growth planned as part of the Local Plan. A relocated and enhanced 
Marine Lake Medical Practice within a new health & wellbeing building is planned 
within the Local Plan period.   Similarly, WUTH are refreshing the plan for their 
Estate with plans to reduce pressure at the Arrowe Park Hospital site through the 
provision of increased car parking numbers and transferring a number of services 
to Clatterbridge Hospital.  

 
7.1.5 Meeting the Needs Arising from Growth  

160. Using an average standard of 1 GP per 1,800 patients and consultation with NHS 
Wirral and NHS Property Services, it is expected that existing GP practices will 
accommodate the overall level of growth planned. However, Regeneration Areas 
within Birkenhead delivering high numbers of residential units are likely to require 

 
36 https://www.wirralintelligenceservice.org/media/2319/wirral-pna-2018-to-2021-final.pdf  

https://www.wirralintelligenceservice.org/media/2319/wirral-pna-2018-to-2021-final.pdf
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additional GP capacity to serve the increased numbers of patients in those areas 
where there does not appear to be existing capacity.   

 

161. A Wellbeing and Opportunity Hub is to be delivered through the Birkenhead Town 
Deal at the boundary of the Waterfront and Hind Street Regeneration Areas.  This 
will become a one hub site for all services provided by award winning charity Open 
Door, alongside a range of other health and wellbeing services. The hub will serve as 
a new national Centre of Excellence in how arts and culture can be used to 
reimagine how mental health is supported and understood. 

 

162. Health centre use is being progressed for the ground floor of new office 
development within Birkenhead Town Centre adjacent to RES-RA4.1-4.3 and serving 
the wider Birkenhead Central Regeneration Area.   

 

163. A requirement for health service provision is included within Local Plan 
Regeneration Area policy for Hamilton Park and Wirral Waters which could be 
accommodated within the planned new development or through the expansion of 
Vittoria Medical Centre.   

 

164. The COVID 19 pandemic has reduced footfall at GP practices and resulted in the 
expansion of online services. Working with NHS Wirral, Wirral Council will monitor 
the ongoing impact and implications for the NHS Estate and demand arising from 
housing growth.   

 

165. The main consideration for WUTH is not overall capacity, but the demographics of 
householders that are attracted to new build housing, which may increase demand 
on particular services such as e.g. maternity or Department of Medicine for the 
Elderly.   
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7.2.1 Education Provision  
Figure 30 Education Provision

 

166. In Wirral Local Education Authority area there are 3 Early Years Centres, 46 nursery 
classes attached to primary schools, 91 mainstream primary schools (including 
infant and junior schools), 20 secondary schools and 11 special schools, as shown in 
Figure 30.  

 
7.2.1 Primary and Secondary 

167. Wirral School’s consist of: 

 

• Community schools (50 primary schools, 2 secondary schools and 11 special 
schools); 

• Foundation (2 secondary schools); 

• Academies (13 primary schools and 16 secondary schools); 

• Voluntary Controlled (4 primary schools); and 

• Voluntary Aided (24 primary schools). 
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168. Governors are responsible for the conduct of the community schools and voluntary 
controlled schools, but admissions are the responsibility of the Local Authority. For 
foundation schools, governors are responsible for the admissions arrangements 
and academies receive their funding directly from central government. However, the 
Council remains responsible for identifying capacity and coordinating funding to 
ensure that the academies comply with statutory requirements. Voluntary 
controlled schools are partly controlled by a charity. The charity owns the land and 
buildings and appoints some of the governors. Funding and admissions are the 
responsibility of the Local Authority.  Voluntary aided schools are church or faith 
schools controlled by the relevant Diocese. They have more independence from the 
Local Authority and are responsible for their admission arrangements. 

 

169. Many schools have received significant capital investment since 2001 to improve 
teaching, ancillary and activity spaces and to replace temporary mobile 
accommodation with new construction and refurbished buildings. A number of 
primary and secondary schools have been replaced with new premises under 
Government initiatives such as Building Schools for the Future and Priority School 
Building Programme Phase 1. 

 

170. The School Capacity Survey (DfE, 2021) shows that in 2021, Wirral had 27,956 
primary school places with 25,317 pupils on the roll, and 2,679 unfilled places.  The 
numbers of pupils of primary school age are forecast to fall to 23,374 by 2025/26. 
These population forecasts do not take into account any committed or planned 
housing growth.   

 

171. Primary places are planned on the basis of 21 ‘primary planning areas’, which can 
contain between 1 and 10 individual schools.  The Council undertakes its own 
projections of likely demand for school places every year, covering a five-year 
projection period for primary school places.  These projections are based on a 
combination of factors including; actual pupil numbers, live birth registrations, birth 
rate trends, the physical capacity of schools and parental preferences. 

 

172. The current capacity and expansion potential of Wirral Schools is included as 
Appendix D.  There are some ‘pinch points’ for school place demand with the 
following primary planning areas currently over capacity: North Wallasey, Greasby, 
and Heswall and Pensby/ Thingwall.  All schools within Settlement Area 7 Heswall 
are over 90% capacity.   

 

173. The School Capacity Survey (DfE, 2021) shows that in 2021, Wirral had 25,057 
secondary school places with 2,202 pupils on the roll, and 2,855 unfilled places.  
Pupil numbers were forecast to increase to 22,940 in 2025/26 with a projected 
decline to 21,773 by 2029/30, within the surplus capacity at a Borough level.    
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174. Secondary school places are projected on a seven-year period, with an assumed 
uplift of between 1-2% to incorporate those pupils travelling from outside of the 
Borough to attend school and those returning from private education.  The 
projections are based on a combination of factors including actual pupil numbers, 
staying on rates for post-16 provision in schools, live birth registrations; birth rate 
trends; the physical capacity of schools and parental preferences.  There are 
particular issues or capacity in non-selective schools in West Wirral and for some 
individual schools in other areas.  

 

175. Works planned during the Local Plan period are included within the Infrastructure 
Delivery Schedule.  

 
7.2.2 Further Education and Higher Education  

176. Some schools in Wirral have post-16 provision. Collectively in 2021 there were 3,321 
students attending a school sixth form.  

 

177. Wirral Metropolitan College has 16,000 students (3,000 aged 16-18 and 12,000 aged 
19-37) and has 3 campuses in and around Birkenhead including Conway Park, 
Twelve Quays and newest Wirral Waters facility which opened in 2015 and delivers 
training and education for Construction and the Built Environment.     

 

178. Maritime and Engineering College North West is a centre of vocational excellence 
for the maritime, engineering, manufacturing and related sectors.  Facilities include 
6,500 sqm riverside premises next to the Cammell Laird Shipyard at Monks Ferry. 

 

179. Birkenhead Sixth Form College is the leading provider of A Level and BTEC courses 
for 16-19 year olds in the area and was rated as 'Outstanding' by Ofsted in 2017. 
During the academic year 2017/18, 1,313 sixth form students and 129 earners on 
post-19 funded programmes were enrolled.   

 

180. University of Chester health and social care department opened a new facility in 
Marriss House in central Birkenhead in 2018 to train student nurses in practical 
clinical skills.  

 
7.2.3 Early Years and Childcare Provision   

181. Table 7 below provides the numbers of early education and childcare providers of 3 
and 4 year olds. 

182. Types of Provision  183. Total  

184. Child- minder 185. 196 
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Table 7 3 and 4 year olds Early Education and Childcare Providers 

 
196. Funded places for 2 year olds are provided by 175 childcare providers, 2 maintained 

nursery schools and 19 schools.  

 
7.2.4 Meeting Needs Arising from Growth 

197. As part of the site specific and cumulative assessment of the Local Plan the past 
pupil yield from housing development has been calculated and applied to the Local 
Plan sites with planning permission, housing site allocations and housing numbers 
within regeneration areas.  This has been undertaken for primary, secondary, 
nursery and Special Educational Needs and Disabilities (SEND) education.  Wirral 
operates catchment areas for primary schools. There needs to be, as far as possible, 
a place available at the catchment school for a pupil’s residential address. The yield 
for sites within the Local Plan sites has been reviewed against the predicted future 
capacity within catchment schools and School Small Planning areas.  Other factors 
considered as part of analysis include acceptable walking distances and potential 
barriers for walking to school and the application of a reduction for parents 
choosing to send their child to a faith school, or out of area school.   

 

198. This DfE guidance Securing Developer Contribution for Education states the 
following: 

 

“This guidance draws on existing good practice and is intended to help you establish 
a robust and consistent evidence base, underpinned by the following principles:  

• Housing development should mitigate its impact on community infrastructure, 
including schools;  

• Pupil yield factors should be based on up-to-date evidence from recent 
housing developments;  

• Developer contributions towards new school places should provide both 
funding for construction and land where applicable, subject to viability 
assessment when strategic plans are prepared and using up-to-date cost 
information;  

• The early delivery of new schools within strategic developments should be 
supported where it would not undermine the viability of the school, or of 
existing schools in the area.  

 

186. Day Nursery 187. 76 

188. Pre-school 189. 43 

190. Extended Care 191. 41 

192. School with F1 provision  193. 60 

194. School with F1 and 2 year provision 195. 24 
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Local plans and other planning policy documents should set out the expectations 
for contributions from development towards infrastructure, including education of 
all phases (age 0-19) and special educational needs. 

 

We recommend that you identify a preferred and ‘contingency’ school expansion 
project in a planning obligation, as long as both would comply with the Section 106 
tests. This will help you respond to changing circumstances and new information, 
such as detailed feasibility work leading you to abandon a preferred expansion 
project. 

 

We advise you to consider the realistic potential for schools in your area to expand 
or increase capacity through other alterations, in discussion with academy trusts, 
and identify site options for any new schools (within planned housing developments 
or on standalone sites). Including suitable projects in the local planning authority’s 
infrastructure funding statement will ensure that developer contributions are clearly 
identified as the funding source where new schools, expansions or alterations are 
required due to housing growth.” 

 

199. The yield information, shown in Table 8, was calculated by Wirral Admissions and 
Place Planning team in November 2019.  

 Houses Flats 

Primary School 0.25 0.05 

Secondary School 0.15 0.03 

SEND  0.07 0.01 
Table 8 Wirral Pupil Yield 

 

200. The following requirements for Local Plan housing site allocations and regeneration 
areas for growth have been identified in conjunction with the Local Education 
Authority. 

• RES-SA4.7 Land off Dock Road South is c1500m away from a primary school.  
The anticipated pupil yield is higher than the spare capacity available.  There 
will be a requirement for a developer contribution towards additional primary 
classroom provision.   

• Requirement for 1form entry primary school is included within Hamilton Park 
and Hind Street Local Plan Regeneration policy.  

• Requirement for appropriate and proportionate primary school place 
provision within Birkenhead Waterfront and Wirral Waters Regeneration Area 
policies. 

• Wirral Local Plan Appendix 10 Developer Contributions sets out how 
contributions towards education will be secured if required by the Local 
Education Authority.  
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• Education costs within the IDS are indicative based on latest masterplan 
information.  Costs will be updated to reflect the number of residential units 
and housing mix within final scheme designs. 
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7.3.1 Current Provision  
Figure 31 Leisure Provision  

 
201. Figure 31 Leisure Provision shows the current indoor leisure provision within the 

borough.  

 

202. Wirral Council runs and maintains the following leisure centres and facilities: 

• Europa Pools Leisure Centre 

• Guinea Gap Leisure Centre 

• Leasowe Leisure Centre  

• The Oval Leisure Centre  

• West Kirby Concourse Leisure Centre  

• West Kirby Marine Lake – Wirral Water Sports Centre 

• Wirral Tennis and Leisure Centre 

• Woodchurch Leisure Centre 
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• Municipal Golf Courses – three 18 holes golf courses, one 9-hole golf 
course, 2 footgolf and 1 pitch and put course.  

 

203. Numerous sports halls and some floodlit artificial turf pitches are also provided at 
secondary schools across the borough.  Beechwood Recreation Centre transferred 
from Council ownership to Tranmere Rovers Football Club in 2020.  There are 
private indoor soccer facilities at The Hive in Birkenhead, Soccer Dome in 
Seacombe, Activity for All in Arrowe Park, and at the Birkenhead and Shaftesbury 
Youth Clubs.  Private health club facilities including a swimming pool and indoor 
running track are also available at Total Fitness in Prenton and the Village Hotel and 
DW Fitness in Bromborough. Grange Road West Recreation Centre has been 
transferred to community ownership to provide a dedicated gymnastics centre.  
Further information is set out within the most recent Indoor Sports Facilities Needs 
Assessment. 

 
7.3.2 Indoor Sports Facilities Needs Assessment 2019 and Indoor & Built Facilities 
Strategy 2021 

 

204. An Indoor Sports Facilities Needs Assessment37 was carried out in 2019 and an 
Indoor and Built Facilities Strategy produced in 2021 summarising the provision and 
future requirements to accommodate growth.  There are currently:  

• 71 sports halls on 51 sites 

• 21 swimming pools on 14 sites  

• One indoor tennis centre 

• One 6-lane floodlit athletics track 

• 10 gymnastics and/or trampoline clubs (five are located in dedicated 
facilities and five in non-dedicated venues) 

• One dry ski slope 

• 7 sailing clubs 

• 14 golf courses 

 

205. The whole population of Wirral resides within 20 minutes’ drive time of a sports hall 
and swimming pool.  80.3% of the population lives within one mile of a sports hall 
and just over two fifths within one mile of a pool. The study suggests that current 
swimming facilities are located in the correct locations to address demand. 

 

206. The Indoor Sports Facilities Needs Assessment study made the following 
recommendations for the life and population projections during the local plan 

 
37 https://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-planning-evidence-and-
research-report-30 
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period detailed in Table 9 Indoor Sports Facilities Needs Assessment 
Recommendations:  

 
Settlement Area Facility Cost 

Borough wide Additional Sports Hall 
Facility with 2 courts  

£1,005,750 

Borough wide Additional Pool Facility with 
4 x 20m lanes  

£1,087,000 

 

Settlement Area 1 Wallasey 
Urban Area 

Wirral Tennis Centre 
investment to maintain 
quality 

Unknown 

Settlement Area 3 Birkenhead 
Sub Urban Area 

Oval Running Track 
Investment to maintain 
quality 

Unknown 

Table 9 Indoor Sports Facilities Needs Assessment Recommendations 

 
7.3.3 Playing Pitch and Outdoor Sports Strategy & Action Plan 2021 

207. A Playing Pitch and Outdoor Sports Strategy was produced on behalf of Wirral 
Council in 2021.  The study identified: 

 
• 215 grass football pitches located across 77 sites; 

• 5 full size 3G pitches with an additional 4 planned and 8 smaller size 3 
pitches; 

• 68 grass rugby union pitches in Wirral located across 23 sites; 

• 25 grass wicket squares across 19 sites; 

• 5 full-sized sand-based hockey pitches and 6 smaller sizes pitches; 

• 165 tennis courts across 38 sites; and 

• 60 bowling greens in Wirral across 40 sites. 

 

208. The assessment identified a shortfall of pitch provision for all sports with the 
exception of hockey and bowls. The future position expects that current shortfalls 
would be exacerbated.  Demand is in particular not being met in the Wallasey 
Settlement Area 1, including New Brighton, Liscard and Wallasey Village; and in 
Hoylake, West Kirby and Thurstaston in Settlement Area 6. 

 

209. The Strategy suggests that for the most part, some shortfalls can be met by better 
utilising current provision, such as through improving quality, re-configuring (or re-
designating) pitches, installing additional floodlighting, improving ancillary facilities 
and enabling access to existing unused provision, such as at currently unavailable 
school sites. However, in some instances the extent of these improvements and 
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changes will have to be significant, such as for adult football (also impacted upon by 
a lack of youth 11v11 pitches) and senior rugby union given the considerable deficits 
identified.  Grass pitches in particular need to continue to be protected. 

 

210. Notwithstanding the above, there is a substantial shortfall of 3G pitches for football 
training that can only be met through increased provision. An increase in 3G 
provision could also help reduce grass pitch shortfalls through the transfer of match 
play, which in turn can aid pitch quality improvements and increase capacity. That 
being said, given the large 3G shortfall identified, it may be unrealistic to eradicate 
the entire deficit, at least in the short-term. In that regard, innovative approaches 
should be considered, where possible, with partnership working between sports 
around shared surfaces also encouraged.  

 

211. Where shortfalls are not present and demand is being met, this does not 
necessarily equate to a surplus of provision, with any spare capacity instead 
considered to be one of the solutions to overcoming the identified shortfalls. As 
such, there is a resultant need to protect all existing playing pitch and outdoor sport 
provision until all demand is met, or there is a requirement to replace provision in 
accordance with the NPPF. 

 
7.3.4 Local Football Facility Plan 2019 

212. The Local Football Facility Plan38 for Wirral, was commissioned and produced by the 
Football Association. The plan was produced to build on the information contained 
in the Playing Pitch Strategy and identify opportunities for grassroots football facility 
improvement/investment within the following categories: 

 

• 3G Artificial Turf Pitches 

• Improved Grass Pitches 

• Changing Room Pavilion/Clubhouse 

• Small Sided Facilities 

 

213. The plan identifies priority areas for development within each of the above 
categories based on the information collected from wide selection of consultees 
including affiliated football clubs in Wirral.  The Plan will need to be updated to 
reflect the findings of the most recent Playing Pitch and Outdoor Sports Strategy. 

 
7.3.5 Meeting the Needs Arising from Growth  

214. Local Plan policies ensure the protection of existing playing pitches and facilities 
working with Sports England.  

 
38 https://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-planning-evidence-and-
research-report-16 
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215. Local Plan Policy WS 5.3 will require new residential development to contribute to 
the provision of appropriate facilities for outdoor sport and recreation in line with 
the needs identified within the latest Playing Pitch and Outdoor Sports Strategy for 
the Borough. Where on-site provision would not be appropriate or achievable, an 
appropriate financial contribution will be required to secure improvements to 
existing facilities and/or to support the delivery of appropriate strategic provision to 
serve the development proposed.  

 

216. For housing site allocations there will be a financial contribution for playing pitches 
per dwelling minus the cost of any on site provision. The expectation will generally 
be that playing pitch contributions will be spent on improvements to local sites in 
accordance with the Playing Pitch and Outdoor Sports Strategy but contributions 
may also need to be spent at strategic locations where greater value for money and 
scales of provision can be secured.   For other outdoor sports, where facilities are 
being replaced the contribution will be assessed on a case by case basis, based on 
the scale and type of facility to be lost and replaced. 

 

217. Wirral Council have also recently commissioned a Leisure Facilities Masterplan and 
Investment Strategy. This Strategy will be informed by the Indoor Built Facilities and 
Playing Pitch and Outdoor Sports strategies (summarised above) and the proposals 
to be contained within the Local Plan.  

 

218. Sports England Sports Facilities and Playing Pitch Calculators will be utilised to 
calculate the contribution from each new housing development, where appropriate, 
towards the needs arising from development identified in the relevant indoor and 
outdoor sports Assessments and Strategies.   
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7.4.1 Current Provision 
Figure 32 Wirral Libraries 

 
 

219. There are currently 24 libraries in Wirral as shown in Figure 32.   
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Figure 33 Libraries per 100,000. 

220. Wirral has a high number of libraries in comparison to neighbouring authorities and 
national comparators as shown in Figure 33 above.    

 

221. The Council’s Library provision is based on national standards and guidance and 
needs analysis. Thematic areas include culture, health and well-being, reading, 
digital IT, information and education, community involvement and delivery, events 
and activities. Available facilities within a number of Wirral libraries include: public 
access computers, reading and writing.  There are also a number of activities 
including craft groups, Councillor surgeries, lifelong learning, skills and language 
courses and access to other agencies including Reachout employment service, 
Warm Homes Discount Scheme, Police surgeries, Age UK and MacMillan support. 

 
7.4.2 Meeting Needs Arising from Growth  

222. In terms of catering for demand as arising from growth there are opportunities to 
introduce other agencies into libraries or incorporate libraries into other facilities 
through outreach opportunities rather than new physical capacity.   

 

223. Regeneration Areas provide opportunities for flexible community spaces which 
could accommodate the library service.  
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7.5.1 Current Provision 

224. Wirral boasts range of cultural opportunities.  Fort Perch Rock in New Brighton 
(Settlement Area 1) hosts a museum, exhibitions, and tea-room. Williamson Art 
Gallery is located in Oxton in Settlement Area 3 Birkenhead suburban area. Assets 
in Port Sunlight Garden Village in Settlement Area 4 include the Lady Lever Art 
Gallery, Port Sunlight Museum and Gladstone Theatre. Birkenhead Priory is the 
oldest standing building on Merseyside located within the commercial core 
additional facilities in this settlement area include Wirral’s space and science 
attraction Spaceport on Wirral’s waterfront which is to be replaced by Eureka! the 
National Children’s Museum, and the U Boat story at Woodside Ferry Terminal. 
Facilities in community ownership: Pacific Road Arts Centre, and Wirral Tramway 
Museum and Heritage tramway. West Kirby Arts Studio and Shore Cottage Arts 
Studio are located in Settlement Area 6. 

 

225. There is an extensive network of community groups, activities and services 
operating from community centres, public halls and places of worship across the 
Borough.  Wirral has in excess of 1500 organisations in the Voluntary, Community, 
Faith and Social Economy (VCFSE) Sector.  The data set that details these groups 
does not contain information about the capacity of these groups. There are 
numerous Community Centres, hubs and venues in Wirral, these centres offer a 
physical location for multiple organisations and groups that represent different 
communities. The ownership of the majority of Community Centres in Wirral have 
been transferred to community groups. 

 

Children’s Centres 

226. Ten children's centres across the Borough offer specialist provision to both 
statutory services such as health visitors or midwifery as well as community services 
like story time, stay and play and support groups. 

 

Provision for Older People 

227. There are more than 300 organisations who offer activities or services for retired 
and older people in Wirral. These range from hobby and sports clubs through to 
befriending services and voluntary transport providers. Groups form and dissolve 
fairly frequently relative to the needs of the population that they serve. 

 

Environmental Groups 

228. Wirral has an active network of over 150 groups who meet to conserve and protect 
the environment.  These groups are across all settlement areas and often take the 
structure of friends groups.  

 

Mental Health 
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229. There has been a national shift in the awareness of mental health and an increase in 
people wanting to make positive differences to their own mental health.  The VCFSE 
Sector has responded in Wirral, there are over 300 groups and organisations that 
offer services to residents with improving mental health as an outcome.  

 

Faith Sector 

230. The faith sector in Wirral is varied and has options to cover most faiths, there are 
over 200 different groups, churches and religious organisations who are actively 
meeting. 

 

Uniformed Groups 

231. There are 209 Uniformed Groups in Wirral, as shown in Table 10 below, that are 
volunteer led and allow young people to join to become part of a national 
movement. Uniformed groups give young people opportunities to gain skills and 
experiences that are outside of day-to-day life.  They also allow adults to volunteer 
their time to help young people to raise their aspirations. 

  

Uniformed Group Number of Groups in Wirral 

Scouts (Cubs, Beavers and Scouts) 89 

Guides (Rainbows, Brownies and Guides 100 

Boys Brigade 3 

Army Cadets 8 

Air Force Cadets 7 

Sea Cadets 2 
Table 10 Uniformed Groups 
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Figure 34 Community Facilities  

 
 

232. Community facilities are shown in Figure 34 above. 

 
7.5.2 Meeting Needs Arising from Growth  

233. The Council is committed to working with groups and local people to continue to 
transfer ownership of the remaining community centres to community groups in the 
long-term. Any demand arising from growth, is likely to be catered for within existing 
facilities.  Regeneration Areas provide opportunities for flexible community spaces 
which could accommodate community groups and cultural activities. 
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8. EMERGENCY SERVICES 

Figure 35 Police, Fire and Ambulance Stations 

 
 

.2  

234. For policing purposes, the Borough is split into 4 zones based on Parliamentary 
constituencies with approximately 80,000 residents per zone – Wallasey, Mid-Wirral, 
Central Birkenhead and south Wirral and Heswall.   

 

235. As shown in Figure 35 Merseyside Police has Police Stations in Wallasey, Birkenhead 
and Bebington and Wirral Custody Suite in Birkenhead.  Following a number of 
closures community police stations have been introduced at: 

236.  

• Heswall Library 

• Hoylake Community Hub  
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• Moreton Library and One Stop Shop  

• Rock Ferry Centre  

• St James Centre   

 

237. A Resource Allocation Model is used to determine the allocation of police resources 
and considers demographics, crime, deprivation and calls for service.  A higher 
concentration of development sites in a specific area would require a potential 
reallocation of resources to that area.   

 

238. The long-term strategy for the Merseyside Police estate on Wirral remains one of 
consolidation and provision of services within the community.  

 
1.3  

239. There are Community Fire Stations located in: 

 

• Birkenhead 

• Bromborough 

• Heswall 

• Saughall Massie  

• Wallasey  

 

240. The two key Community Fire Stations for services in Wirral are Bromborough and 
Saughall Massie (opened in 2019).  Saughall Massie Community Fire Station 
replaced facilities at Upton and West Kirby. Merseyside Fire and Rescue Service39 
operational response model is based around a 10-minute ‘blue light’ attendance 
time to any property.  The majority of Wirral is now covered by a 10-minute 
response time with the exception of small parts of Hoylake. 

 
1.4  

241. The North West Ambulance Service (NWAS) stations are located at:  

 

• Arrowe Park Hospital 

• Bebington 

• Birkenhead collocated with Merseyside Fire and Rescue 

• Heswall 

• Moreton 

 

 
39 https://www.merseyfire.gov.uk/aspx/pages/Default2.aspx  

https://www.merseyfire.gov.uk/aspx/pages/Default2.aspx
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242. The NWAS Estates Strategy 2018-202340 sets out the capital investment for the next 
five years and the usage of its estate.   

 

243. After consultation with the emergency services, further need for infrastructure as a 
result of the Local Plan is not considered necessary. 

 

  

 
40 https://www.nwas.nhs.uk/content/uploads/2019/04/estates-strategy-2018-23-version-10.pdf    

https://www.nwas.nhs.uk/content/uploads/2019/04/estates-strategy-2018-23-version-10.pdf
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9. GREEN INFRASTRUCTURE 
 

9.1.1 Nature Conservation 

 
Figure 36 Nature Conservation
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245. The majority of Wirral’s coastline is of international importance for nature 
conservation. The Dee and Mersey Estuaries and the Mersey Narrows and North 
Wirral Foreshore are designated as Wetlands of International Importance under the 
Ramsar Convention and as Special Protection Areas under the EC Wild Birds 
Directive.  The Dee Estuary including the North Wirral Foreshore is also designated 
as a European Special Area of Conservation.  These sites form part of the wider 
network of Natura 2000 sites, where minimising the disturbance to bird species will 
be an important consideration for future development proposals. 

 

246. The Merseyside authorities have commissioned a Recreation Mitigation Strategy 
(RMS) for all European sites in the City Region in partnership with Natural England 
and the National Trust, which is intended to be completed by the end of 2023.  This 
is aimed at enabling sustainable housing and tourism development across the City 
Region, whilst securing sustainable, long term protection of the internationally 
important wildlife on the coast from recreation impacts. The strategy would be 
based on the provision and enhancement of Staffing, Access Management and 
Monitoring (SAMM) and Suitable Alternative Natural Greenspace (SANG), depending 
on the location of development, funded by a levy on new residential 
development.  Pending the introduction of a Liverpool City Region-wide approach, 
Wirral Council is developing an interim position statement to identify an appropriate 
local per dwelling tariff and the Wirral-specific SAMM measures and SANG sites it 
would fund.   Arrowe Country Park is an example of a potential SANG that could be 
promoted as an alternative destination to the coast. 

 

247. A Site of Special Scientific Interest (SSSI) is a conservation designation denoting a 
protected area which is considered to be of special interest by virtue of its fauna, 
flora, geological or physiographical/geomorphological features.  There are 12 SSSIs 
in Wirral: 

 

• Dee Cliffs  

• Dee Estuary 

• Dibbinsdale 

• Heswall Dales 

• Meols Meadow 

• Mersey Estuary 

• Mersey Narrows 

• New Ferry 

• North Wirral Foreshore 

• Red Rocks 

• The Dungeon 
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• Thurstaston Common 

 
248. The latest published information shows five of the Borough's twelve nationally 

designated Sites of Special Scientific Interest (SSSI), at Dee Cliffs; Dibbinsdale; Meols 
Meadows; Red Rocks; and the North Wirral Foreshore, are not currently considered 
to be meeting the Government's Public Service Agreement Target to have at least 95 
percent of the SSSI in favourable or recovering condition. 

 

249. Local Nature Reserves (LNR) are designated sites with wildlife or geological features 
that are of special interest locally.  Wirral has 5 Local nature reserves located at: 

 

• Bidston Moss 

• Dibbinsdale 

• Heswall Dales 

• Hilbre Islands  

• Thurstaston Common 

 
250. Sites of Biological Importance (SBI) are non-statutory sites protected through the 

Local Plan process for their ecological attributes and nature conservation value.  The 
schedule of sites has continued to be surveyed on a rolling basis by the Cheshire 
Local Wildlife Sites Partnership and was last updated in January 2017.  There are 69 
SBIs in Wirral. 

 

251. There are over 531 open space sites including parks, green space, provision for 
young people, allotments, and cemeteries, 27 of which achieved a green flag award 
in 2019.  There are five County Parks at: 

 

• Eastham 

• Royden Park and Thurstaston Common 

• North Wirral Coastal Park 

• Arrowe Country Park 

• Wirral Country Park 

 

252. Eastham Country Park, Royden Park, Thurstaston Common and Wirral Country Park, 
with a popular twelve-mile multi-purpose footpath, cycleway and bridleway from 
West Kirby to Parkgate and Hooton, in particular, attract large numbers of visitors 
from wider Merseyside and beyond.  
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9.1.2 Open Space Assessment 2021 

 
Figure 37 Wirral Open Space 
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253. The existing pattern of open space provision in Wirral is shown in Figure 39 above. 
The latest Wirral Open Space Assessment and Standards Paper 2021, has reviewed 
the current and future open space requirements for the Borough.  A summary of 
the main findings is set out below. 

 

254. There are 53 sites classified as parks and gardens totalling over 580 hectares. This is 
an equivalent to 1.80 ha per 1,000 population. Fields in Trust (FIT) suggests a 
standard of 0.80 ha per 1,000 population.  Some catchment gaps are identified but 
these are often served by other forms of open space provision. Most park sites 
rated above the threshold for both quality and value but over a third (36%) fell 
below. Lower scoring sites tend to lack ancillary features.  

 

255. There are 91 natural and semi-natural greenspace sites covering 574 hectares. Eight 
had restricted or no access.  FIT suggests a standard of 1.80 ha per 1,000 
population. Wirral as a whole currently has 1.78 ha per 1,000 population. Shortfalls 
are identified in the Wallasey, Birkenhead and Mid Wirral areas but other forms of 
provision such as amenity greenspace and parks could also help to serve these 
gaps.  Over a quarter (24 sites) fell below the relevant quality threshold. 

 

256. There are 209 amenity greenspace sites equating to over 216 hectares of provision. 
FIT suggests a standard of 0.60 hectares per 1,000 population. Overall, Wirral (0.71 
ha per 1,000 population) meets the FIT standard.  Birkenhead, Heswall and West 
Kirby and Hoylake have potential shortfalls but are often also served by other types 
of provision.  Almost a third (28%) fell below the threshold for quality, due to a lack 
of ancillary features or overall general condition. 

 

257. There are 51 allotments sites: equating to more than 57 hectares. Current provision 
of 0.18 ha per 1,000 population is below the National Society of Allotment and 
Leisure Gardeners recommended amount (0.25 ha per 1000 people). Waiting lists 
exist for allotments across the area suggesting supply is not meeting demand.  
There were particular shortfalls in Heswall, Mid Wirral, Wallasey and in West Kirby 
and Hoylake. 

 

258. 111 play sites were identified: a total of 9.86 hectares, less than half the FIT 
suggested standard of 0.25 ha per 1,000 population, with particular shortfalls in 
Birkenhead, Heswall and Bromborough.  A high proportion of play sites (75%) rated 
above the threshold for quality but lower quality scores tended to reflect a lack in 
and/or range of equipment and overall general condition. 

 

259. No shortfall in cemetery provision was identified.   
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260. Wirral’s Parks and Open Spaces Strategy 2014 guides future parks and open space 
service planning, delivery and partnership working over the period 2014-2024.  

 

261. Local Plan Policy WS 5 and Appendix 10 defines the requirements for green 
infrastructure provision and developer contributions. All residential development 
will be required to contribute to open space provision, less the cost of any on-site 
provision secured. The following open space requirements have been identified:   

 

262. For housing site allocations over 50 units:  

• A minimum of 1.5ha open space will be required including equipped play at 
RES-SA4.7 Former D1 Oils, Dock Road South.  

• A minimum of 0.4ha equipped play will be required on the site at Unilever 
Research and Development, and RES-SA5.3 Land East of Typhoo.  The play 
equipment requirement could be shared between RES-SA4.2 Former MOD, 
Old Hall Road and RES-SA4.3 Land at Riverside Park depending on siting and 
design. 

 

263. Within Regeneration Areas the following open space requirements have also been 
identified: 

• Dock Branch Park (OS-SA2.7), a section of old, disused railway line that runs 
from Birkenhead Docks, approximately 1km south into Birkenhead town 
centre will be reclaimed as a multi-purpose open space and green corridor 
connecting key areas of Birkenhead and unlocking immediately adjacent 
development potential. 

• Housing sites whether allocated or coming forward as part of a broad location 
for growth will need to make provision in accordance with Policy WS 5.2 

 

264. In areas where no on-site provision is made, an equivalent financial contribution 
towards the improvement of existing open space and play facilities will be required. 
The cost of any on-site provision will be deducted from the open space contribution 
required.  

 

265. The Council will also seek contributions as set out in the Wirral Recreation 
Management Interim Approach, where appropriate, to mitigate any recreational 
disturbance impacts at the coast in compliance with the Habitats Regulations and 
Habitats Directive. This is set out in Local Plan Policy WS 5.5. 
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10. INFRASTRUCTURE COSTS, FUNDING AND DELIVERY 
 

266. Aspinall Verdi have undertaken a 2022 update to the local plan viability study 
undertaken by Keppie Massie in November 2018. Given the time that has passed 
the Council required a new baseline viability assessment based on current property 
market evidence.  

 

267. The report urges caution in relation to the widespread introduction of the 
Community Infrastructure Levy at this time. However, given the scale of 
regeneration works ongoing in the Borough and the likely market changes that will 
occur as a result, it is recommend that this is kept under review until the Birkenhead 
2040 Framework is more established. The report states that this does not negate 
the necessity for developers to make infrastructure contributions where possible 
through S106/278 mechanisms. 

 

268. Site specific testing was undertaken for site allocations which, by virtue of their size, 
would have a significant impact on the overall housing numbers in the Plan if they 
were unable to be delivered.  Site specific infrastructure costs are consistent with 
those within the infrastructure delivery plan, determined through site assessment 
work and through extensive engagement with infrastructure providers and 
landowners / developers.  

 

 

269. Table 11 below sets out a summary of the Infrastructure Delivery Schedule including 
the estimated total costs for the Local Plan period. This shows a total cost of 
£527.9m for infrastructure delivery during the Local Plan period, of which £153.9m 
is classed as critical or essential infrastructure.  £82.4m of funded infrastructure is 
to be delivered in the first 5 years of the local plan.  All critical or essential 
infrastructure to be delivered in first 5 years has grant funding in place, funding bids 
submitted or will be secured through developer contributions. 
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Table 11 Local Plan Infrastructure Cost Summary 

  
2021/22-
2025/26 

GAP 
2026/27-
2030/31 

GAP 
2031/32-
2036/37 

GAP TOTAL 

Critical and Essential  
Education £2,343,000 £0 £7,886,736 £0 £7,239,324 £0 £17,469,060 
Flood 
Prevention  

£1,870,000 £0 £0 £0 £0 £0 £1,870,000 

Health £0 £0 £0 £0 £0 £0 £0 
Green 
Infrastructure 

£3,621,950 £0 £20,924,570 £0 £0 £0 £24,546,520 

Libraries £1,000,000 £0 £0 £0 £0 £0 £1,000,000 
Public Realm £4,424,331 £0 £0 £0 £0 £0 £4,424,331 
Transport £57,128,567 £19,591469 £22,175,691 £20,748,665 £1,800,000 £1,800,000 £81,104,258 
Sport £3,774,000 £0 £0 £0 £0 £0 £3,774,000 
Utilities 
(critical) 

£8,212,069 £0 £11,485,000 £0 £0 £0 £19,697,069 

Essential 
TOTAL  £82,373,917 £0 £62,471,997 £0 £9,039,324 £0 £153,885,238 

Essential 
TOTAL 
unfunded 

 £19,591469  £20,748,665   £1,800,000 £42,140,134 

Desirable 
Education £0 £0 £0 £0 £0 £0 £0 
Flood 
Prevention  

£0 £0 £0 £0 £0 £0 £0 

Health £8,600,000 £0 £6,880,740 £0 £0 £0 £15,480,740 
Green 
Infrastructure 

£0 £0 £0 £0 £0 £0 £0 

Libraries £281,000 £0 £0 £0 £0 £0 £281,000 
Public Realm £0 £0 £0 £0 £0 £0 £0 
Transport £33,920,000 £33,000,000 £161,882,542 £145,289,000 £137,388,229 £136,419,000 £333,190,771 
Sport £0 £0 £0 £0 £0 £0 £0 
Utilities £4,000,000 £0 £21,061,693 £21,061,693 £0 £0 £25,061,693 
Desirable 
TOTAL  £46,801,000 £0 £189,824,975 £0 £137,388,229 £0 £374,014,204 

Desirable 
TOTAL 
unfunded 

  £33,000,000   £166,350,693   £136,419,000 £335,769,693 

TOTAL Cost £129,174,917 £0 £252,296,972 £0 £146,427,553 £0 £527,899,442 
TOTAL 
Unfunded 

£0 £52,591,469 £0 £187,099,358 £0 £138,219,000 £377,909,827 
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270. Developer contributions will be sought towards infrastructure requirements in 
accordance with Local Plan policies, but the Council recognises that grant funding / 
forward funding will be required to support the delivery of comprehensive longer 
term regeneration.  The Council is proactively working with delivery partners to 
progress business cases and funding bids to secure the timely delivery of 
infrastructure.  The Housing Delivery Strategy provides further details.   

 

271. The specific funding sources and delivery agents per infrastructure item are detailed 
in Table 12 below. 

 

Table 12 Funding Sources and Delivery Agents 

 Funding Sources Delivery Agents  

Transport LCRCA -Strategic Investment Fund (SIF), 
Transforming Cities Fund (TCF), Local 
Growth Fund (LGF), Brownfield Land Fund, 
City Region Sustainable Transport 
Settlement (CRSTS), Sustainable Urban 
Development Fund (SUD) European 
Regional Development Fund, 
Predevelopment Funding 

Sustainable Transport Enhancement 
Package (STEP) 

Active Travel Fund Tranche 1 and 2 

MHCLG Future High Streets Fund (FHSF), 
Towns Fund 

Homes England 

DfT Integrated Transport Block (ITB)  

DfT Bus Back Better Capital Funding  

HM Treasury Levelling Up fund 

Developer contributions 

 

Wirral Council 

Merseytravel  

Utilities  Utilities providers  

BEIS (Heat Network) 

ITS & NRG (LCR Full Fibre Network)  

Developer contributions  

Utilities providers 

Wirral Council  

Education DfE Basic Needs Funding  

Developer Contributions  

Wirral Council 

Academy Trust 

Health Wirral NHS Clinical Commissioning Group  NHS Property Services 
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GP Practices 

Green 
Infrastructure 

Developer Contributions Wirral Council 

Developer 

Sport  Developer Contributions Wirral Council 

Developer 

 

272. More than £78.5m has already been secured towards major regeneration projects 
in Birkenhead.  This is made up of £19.6m from the governments Levelling Up Fund, 
£25m from the Town Deal to deliver ten transformational projects including Dock 
Branch Park, £24.6m which was awarded through the Government’s Future High 
Streets Fund to support the transformation of the town centre, plus £8.3m awarded 
by the LCRCA to support the removal of the flyovers into the town and a further 
£1m for Town Deal accelerator funds to help bring forward projects, particularly in 
the Argyle Street area. 

 

273. Wirral Mass Transit Phase A has been included in the LCRCA Bus Service 
Improvement Plan (BSIP) submission to DfT for capital funding.  

 
274. The Birkenhead Heat Network project is progressing to Outline Business Case with 

funding from BEIS.  

 

275. Wirral Council is working closely with Homes England and other government 
agencies to unlock further funding opportunities and set up a bespoke delivery 
vehicle (please refer to the Housing Delivery Strategy for further details).  
Infrastructure items have been packaged into phased and costed delivery strategies 
with business cases and bids for grant funding being progressed.   

 
276. Table 13 provides a summary of progress to date towards the funding and delivery 

of essential and critical infrastructure required to enable the delivery of housing as 
anticipated by the Local Plan housing trajectory to support growth in the first 5 
years of the Local Plan. 

 
Table 13 Essential and Critical Infrastructure Delivery Progress Years 0-5 

Ref  Infrastructure Item   Site or 
Regeneration 
Area   

Infrastructure Delivery Progress 

TR-AT4 Package of walking and cycling 
improvements including traffic 
free route along the dock 
edge and riverside, 
resurfacing, and junction 
improvements. 

Regeneration 
Areas in 
Birkenhead 

LCRCA has funded a £2.7million 
package of cycling investment 
enhanced access, improvements and 
expansion of the Wirral Circular Trail 
route including Northbank to Duke 
Street Connect (TPT-RA6.2), Woodside 
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to Four Bridges (TPT-RA3.1) and Tower 
Road to Seacombe Ferry (TPT-RA2.1) 
and Price Street. 

TR-AT6 Woodside Gyratory 
Reconfiguration  

RA3 
Waterfront 

Levelling up Funding (£19.6M) has been 
awarded for the reconfiguration of 
Woodside gyratory reallocating space 
to pedestrians and cyclists, delivering 
space for public realm. This funding is 
also delivering waterfront public realm 
and way finding, replacement of the 
Woodside Ferry landing stage, renewal 
of the terminal building and 
International Battle of the Atlantic 
Centre waterfront visitor attraction. The 
scheme will also incorporate an access 
solution for Rose Brae via Chester 
Street/Church Street. 

TR-PT4 Woodside Ferry Terminal 
Renewal 

RA3 
Waterfront 

PR1 Waterfront Public realm and 
wayfinding 

RA3 
Waterfront 

TR-HY2 Chester Street/Church Street RA3-RES3.4 

TR-AT7 Public Realm Improvements: 
Argyle Street, Conway Street, 
and Europa Boulevard. 

RA4 Future High Streets Funding (£4.1m) 
has been awarded which is delivering. 
Public Realm Improvements at Conway 
Street, Europa Boulevard including a 
'super - crossing' at Conway Street.  
Europa Boulevard / Conway Street 
Junction is to be downgraded to single 
approach lane and Birkenhead Bus 
Station is being modified with and 
enhanced travel centre building. 

TR-PT6 Birkenhead Bus Station 
Improvements 

RA4 

TR-AT8 Conway Street and Europa 
Boulevard dedicated cycle 
links (TPT-RA4.2) 

RA4 The Council has submitted a £2.25m 
bid to the Active Travel Capital Fund 
Tranche 3. 

TR-AT9 Argyle Street bi-directional 
segregated walking and 
cycling route (TPT-RA4.1) and 
Argyle St roundabout 

RA4 This scheme is funded via a £9.7m 
package from LCRCA Levelling Up 
Funding.  

TR-HY3 Flyover removal and creation 
of movement and access 
solution for the Hind St 
Regeneration Area. 

RA5 Removal of Birkenhead flyovers to open 
up development land implementation 
of at grade links to support flyover 
removal, access to Hind Street 
Regeneration Area is included within 
LCRCA CRSTS prospectus submitted to 
government January 2022. An Outline 
Business Case is under development 
with a view to planning application 
submission late 2022.  

E4  1 classroom extension of 
Cathcart Street Primary 
School. 

RES-RA 4.1, 
4.2, 4.3 

A contribution to a school classroom 
extension has been funded via s106 
agreement as part of the Wirral Growth 
Company planning approval.  
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U7 Primary electricity substation RES-RA 4.1, 
4.2, 4.3 

A primary substation is being delivered 
as part of the Wirral Growth Company 
Town Centre planning approval.  

 

 
277. Table 14 provides a summary of progress to date towards infrastructure to support 

site allocations within Wirral Local Plan in areas where grant support is required.  
This table makes some reference to infrastructure projects that are not critical or 
essential to Local Plan delivery. A full breakdown of the latest understanding of 
infrastructure requirements and costs is included within the IDS.   

 
Table 14 Site Specific Infrastructure Delivery Progress (in areas where grant funding is required)  

Site Allocation  Units  Infrastructure Delivery Progress  

RES-RA2.1 and RES-
RA5.2 Land at 
Birkenhead Road   

650 Peel L&P have been granted an allocation of Brownfield 
Land Funding by the LCRCA of £5.2m for delivery of up to 
495 units on this site.  The LCRCA require RES-RA2.1 to have 
started at the latest by 31st March 2025. 
Funding is secured from Sustainable Urban Development 
Fund (SUD) to deliver a package of active travel 
infrastructure to support sustainable development. Active 
Travel routes will be delivered from Tower Road in two 
directions -along Birkenhead Road and along the dock edge 
to Woodside.  
Wirral Mass Transit Phase A has been included in the LCRCA 
Bus Service Improvement Plan (BSIP) submission to DfT for 
capital funding. Phase A is concentrated in and around the 
Northbank and Tower Road areas of Wirral Waters, with the 
Eureka! museum development at Seacombe.  Mass Transit 
will provide new “Belfast Glider” style vehicles, mobility hubs 
including a micro-mobility offer. The business case is due to 
be completed in 2022.  

RA3-RES3.4 Rose Brae 180 To access the site requires the opening of currently closed 
connection between Church Street and Chester Street. The 
plan for delivery of a realigned Gyratory at Woodside is 
being developed including consideration of the access 
solution to this site.  This scheme plus the creation of a new 
public space, a new visitor destination, a new ferry landing 
stage and improvements to the Waterfront for active travel 
are being delivered using funds secured from the Levelling 
Up Fund (£19.6m). 

RES-RA 4.1, 4.2, 4.3, 4.4 
WGC Town Centre Plots 

449 Future High Streets Funding (£4.1m) has been awarded 
which is delivering public realm improvements at Conway 
Street, Europa Boulevard including a 'super - crossing' at 
Conway Street.  Europa Boulevard / Conway Street Junction 
is to be downgraded to single approach lane and 
Birkenhead Bus Station is being modified with an enhanced 
travel centre building.  
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A primary sub station has planning approval and is being 
delivered as part of the wider town centre redevelopment.  
Developer contributions have been provided towards a 
primary school classroom extension, draining of Conway 
Playing Fields and open space.    

RES-RA5.1 
Land at Hind Street  

1400 An Outline Business Case is under development with a view 
to planning application submission late 2022 including the 
implementation of at grade links to support flyover removal, 
access to the development and relocation of the on gas 
pressure reduction infrastructure. Flyover removal and 
access solution is included within LCRCA CRSTS prospectus 
submitted to government January 2022. Land is being 
provided for a school in the northern section of the site. 

RES-RA 6.3, 6.4, 6.5, 6.6, 
6.7 Northbank Wirral 
Waters 

1034 Significant infrastructure improvements have already been 
implemented around Wirral Waters including the Northbank 
cycle way along Dock Road to provide segregated walking 
and cycling routes and site accesses.  As mentioned above, 
the proposed Mass Transit scheme Phase A will be 
concentrated in and around the Northbank area.  

RES-RA 6.2 Vittoria 
Studios  

2200 Homes England are funding the development of a detailed 
business case for completion in Spring 2022. Supporting 
access infrastructure includes: Corporation Road wall 
permeability, active travel bridge link to Sky City, public 
realm, and Access to Vittoria Studios (£10m). 
BEIS have awarded Peel NRE commercialisation Green Heat 
Network Funding (GHNF) for the further development of a 
proposed Heat Network Scheme. The West Float Greenway 
is being delivered through ERDF funding. 
Walking and cycling routes and junction upgrades identified 
as part of the Birkenhead 2040 Framework to further 
enhance the sustainable access to Wirral Waters have been 
packaged and prioritised into a Draft Active Travel Strategy 
for delivery through grant funding. 

 
278. As set out in Local Plan Appendix 10 Developer Contributions, Wirral Council may 

wish to negotiate planning obligations depending on the individual circumstances of 
a site and proposal, where obligations are necessary, directly related to the 
development and fairly and reasonably related in scale and kind to the development 
in question. Planning obligations will be secured via a planning obligation 
agreement, often referred to as a Section 106 agreement. Contributions may be 
financial or ‘in kind’ (where a developer builds or directly provides the infrastructure 
or mitigation necessary to fulfil the obligation) negotiated as part of planning 
applications. A section 278 agreement would be used where planning permission 
has been granted for a development that requires improvements to, or changes to, 
public highways. 
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279. Infrastructure requirements which are directly related to more than one 
development site and required to make more than one development site 
acceptable in planning terms can be funded through pooled planning obligations 
from a number of relevant developers. For example, the requirement for potential 
contributions have been identified by LCRCA in the Bromborough area to enhance 
bus service frequency, these are considered to have the potential to be pooled. 

 

280. A Community Infrastructure Levy (CIL) charge has not yet been introduced in Wirral. 
However, the Levy is viewed by the Council as a positive tool, which could help to 
fund required infrastructure to support sustainable development. It is possible that 
should a CIL charge be introduced in Wirral, it is used in part towards the types of 
infrastructure identified. In any instance, the Council will ensure that the funding 
requirements of developer contribution agreements are distinct from any CIL.  
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11. CONCLUSION 
281. The Infrastructure Delivery Plan (IDP) has been developed to identify infrastructure 

to support growth from planned development in the Local Plan. It identifies the 
costs of necessary infrastructure for development, how these costs can be met and 
provides information on how infrastructure will be delivered.  The infrastructure 
identified has been incorporated into the Infrastructure Delivery Schedule (IDS) as 
set out in Appendix A. 

 

282. The Local Plan will provide for a minimum of 13,360 additional homes and 65.6 
hectares of employment land within the period 2021 – 2037.  Commentary on 
infrastructure has been considered at the Borough wide level, across the Draft 
Birkenhead 2040 Framework Area, Regeneration Area (RA) level, Settlement Area 
(SA) level and housing site allocations on a site by site basis for sites over 50 units.  
Key relevant strategic policies in the Wirral Local Plan are WS 10 Infrastructure 
Delivery and WS 9 Strategy for Transport. 

 

283. The IDP has been developed in partnership with key stakeholders and infrastructure 
providers, and through interdepartmental working with Wirral Council colleagues.  A 
Developers Forum has been established and site promoters/ developers/ 
landowners have been individually engaged. Reciprocal information sharing has 
taken place to inform Site Viability Testing and the development of the IDP.  

 

284. Infrastructure has been classified in respect to how it will be needed to support the 
planned growth, for example, critical enabling infrastructure, essential mitigation 
infrastructure and desirable infrastructure. This has been documented in the 
Infrastructure Delivery Schedule.  The IDS shows £527.9m of infrastructure delivery 
during the Local Plan period, of which £153.9m is classed as critical or essential 
infrastructure.  £82.4m of funded infrastructure is to be delivered in the first 5 years 
of the local plan.  All critical or essential infrastructure to be delivered in first 5 years 
has grant funding in place, funding bids submitted or will be secured through 
developer contributions. 

 

285. Developer contributions will be sought towards infrastructure requirements 
wherever viable, but the Council recognises that grant funding / forward funding will 
be required to support the delivery of comprehensive longer term regeneration as 
required by Local Plan policies.  Site specific infrastructure for housing site allocation 
requirements will be developer funded.  Infrastructure items in the Birkenhead 
2040 Framework area have been packaged into a delivery strategy for which 
business cases and funding bids are being developed. More than £78.5m has 
already been secured towards major regeneration projects in Birkenhead.
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APPENDIX A 

  



Settlement 
Area

Regeneratio
n Area

Site Name 
Site 

Reference 
Number

IDP ID 
number

Birkenhead 
2040 

Framework 
Reference

Infrastructure 
Category

Project Name Project Description  Cost 
Funding 

Confirmed 
Y/N

Funding Gap Funding 
Source

Lead Partners

0-5 
years 
(2021 - 
2026)

6-10 
years 
(2027-
2031)

11-15 
years 
(2032-
2037)

Critical, Essential, 
Desirable

Relevant to 
more than one 

site/ 
Regeneration 

Area/ 
Settlement 

Area

Land 
Requirement 

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
TR-AT1 MSS_AT_01

Transport-Active 
travel

Dock Branch Park  (Wirral Waters to 
Argyle St)

Disused rail corridor transformation to a 
linear park and active travel corridor 
creating opportunities for surrounding 
sites.

 £                   19,000,000.00 N - Bid submitted  £               19,000,000.00 LCRCA CRSTS Wirral Council LCRCA Desirable Y Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
TR-AT2 MSS_AT_03

Transport-Active 
travel

Dock Branch Park  (Argyle St to Green 
Lane)

Disused rail corridor transformation to a 
linear park and active travel corridor 
creating opportunities for surrounding 
sites.

 £                   10,000,000.00 N  £               10,000,000.00 TCF Wirral Council LCRCA Desirable Y Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
TR-PT1 MSS_PT_01

Transport-Public 
transport

Mass Transit System Phase A

Mass transit providing enhanced public 
transport system providing ‘last mile’ links 
between the  new neighbourhoods  and 
the existing modernised Merseyrail 
system.

 £                   80,000,000.00 N - Bid submitted  £               80,000,000.00 DfT / LCRCA Wirral Council Desirable Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
TR-PT2

Transport-Public 
transport

Mass Transit System Phase B

Mass transit providing enhanced public 
transport system providing ‘last mile’ links 
between the  new neighbourhoods  and 
the existing modernised Merseyrail 
system.

 unknown N  unknown DfT / LCRCA Wirral Council Desirable Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
TR-PT3

Transport-Public 
transport

Mass Transit System Phase C

Mass transit providing enhanced public 
transport system providing ‘last mile’ links 
between the  new neighbourhoods  and 
the existing modernised Merseyrail 
system.

 unknown N  unknown DfT / LCRCA Wirral Council Desirable Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
U1 Utilities Heat Network Phase 1

Heat network decarbonising Birkenheads’ 
heat supply. Phase 1: Connects to Wirral 
Growth Company planned developments 
including Birkenhead Town Centre and 
Hamilton Square.

 £                   21,061,693.00 N  £               21,061,693.00 BEIS Wirral Council Peel L&P Desirable Y Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
U2 Utilities Heat Network Phase 2 

Heat network decarbonising Birkenheads’ 
heat supply.  Phase 2: Extends east to 
Woodside Waterfront planned 
development and west to Marina View 
planned development.

 unknown N  unknown BEIS Wirral Council Peel L&P Desirable Y Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
U3 Utilities Heat Network Phase 3 

Heat network decarbonising Birkenheads’ 
heat supply.  Phase 3: Extends west to 
Vittoria Studios and Sky City planned 
developments with additional energy 
centre located 
within Vittoria Studios development area.

 unknown N  unknown BEIS Wirral Council Peel L&P Desirable Y Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
U4 Utilities Full Fibre Network 

LCR Connect is a full-fibre, ultrafast, 
gigabit-capable network spanning the 
Liverpool City Region.

 £                     4,000,000.00 Y  none 
LCRCA CIF and ITS, 

NRG
NRG and ITS

Wirral Council 
LCRCA

Desirable Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
TR-AT3

Transport-Active 
travel

Waterfront Animation and Connectivity 

Waterfront Animation and Connectivity 
providing connectivity and wayfinding  
improvements to enhance  active travel 
and linkages  between the town centre 
and  the waterfront.

 £                   16,593,542.00 Y  none MHCLG Towns Fund Wirral Council Desirable Y Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
H1 NHS Provision Well Being and Opportunity Hub 

Wellbeing and Opportunity hub 
repurposes an existing building  to create 
a new, one-site hub for all services 
provided by  award winning charity Open  
Door, alongside a range of other health 
and wellbeing services. 

 £                     6,880,740.00 Y  none MHCLG Towns Fund NHS Foundation Trust Wirral Council Desirable Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
TR-AT4

Transport-Active 
travel

Active Travel Network 

Package of walking and cycling 
improvements including traffic free route 
along the dock edge and
riverside, resurfacing, and junction 
improvements. 

 £                     2,690,146.00 Y  none LCRCA Wirral Council Essential Y

Settlement Area 1, 
2

Regeneration Areas 
in Birkenhead 

Regeneration Areas in Birkenhead - Seacombe 
River Corridor (RA1), Scotts Quay (RA2), 
Birkenhead Waterfront (RA3), Central 

Birkenhead (RA4), Hind Street & St Werburghs 
(RA5), Wirral Waters (RA6), and Hamilton Park 

(RA7).

RA1, 
RA2,RA3,RA4,RA5,R

A6, RA7
TR-AT5 MSS_AT_05

Transport-Active 
travel

LCWIP Phase 2
Local Cycling & Walking Infrastructure 
Plan (LCWIP) route between New 
Brighton and Birkenhead

 £                   14,000,000.00 N- Bid submitted  £               14,000,000.00 LCRCA CRSTS Wirral Council Desirable Y

Settlement Area 1 
Regeneration Area 1 

Seacombe River 
Corridor

Regeneration Area 1 Seacombe River Corridor RA1 E1
Education - Primary 

Places 
Redevelopment of Riverside Primary 
School 

 Redevelopment of Riverside Primary 
School  

 £                     1,600,000.00 Y  none 
Wirral Council Capital 

Programme
Wirral Council Essential 

Settlement Area 1 
Regeneration Area 1 

Seacombe River 
Corridor

Regeneration Area 1 Seacombe River Corridor RA1 OS1 Open Space
Developer contribution  for open space 
across  Regeneration Area. 

Developer contribution  for open space 
across  Regeneration Area. 

 £                     1,163,480.00 Y  none  Developer Developer Essential 

Settlement Area 2 
Regeneration Area 2 

Scott's Quay
Regeneration Area 2 Scott's Quay RA2 OS2 Open Space

Developer contribution  for open space 
across Regeneration Area.  

Developer contribution  for open space 
across Regeneration Area.  

 £                        855,500.00 Y  none Developer Developer Essential 

Settlement Area 2
Regeneration Area 2 

Scott's Quay
Land East of Birkenhead Road RES-RA2.1, RES-2.2 U5 Utilities HV Substation Electricity substation  £                        559,000.00 Y  none Developer Developer Critical

Settlement Area 2
Regeneration Area 2 

Scott's Quay
Land East of Birkenhead Road RES-RA2.1, RES-2.2 OS3 Open Space

Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                     1,368,800.00 Y  none Developer Developer Essential 

Settlement Area 2 
Regeneration Area 3 

Waterfront
Regeneration Area 3 Waterfront RA2 TR-AT6 WF_AT_01

Transport-Active 
travel

Woodside Gyratory Reconfiguration 
Reconfiguration of Woodside gyratory, 
reallocating space to pedestrians and 
cyclists, delivering space for public realm.

 £                     5,223,066.00 Y  none 
HM Treasury - 

Levelling Up Funding
Wirral Council Essential Y

Settlement Area 2 
Regeneration Area 3 

Waterfront
Regeneration Area 3 Waterfront RA3 TR-PT4 WF_PT_01

Transport-Public 
transport

Woodside Ferry Terminal Renewal
Replacement of the Woodside Ferry 
landing stage and refurbishment of the 
terminal building.

 £                     8,974,208.00 Y  none 
HM Treasury - 

Levelling Up Funding
LCRCA Essential Y

Settlement Area 2 
Regeneration Area 3 

Waterfront
Regeneration Area 3 Waterfront RA3 PR1 Public realm Waterfront Public realm and wayfinding

Public Realm improvements at Time Gun 
Park & Bridge and Birkenhead's 
Waterfront. 

 £                     4,424,331.00 Y  none 
HM Treasury - 

Levelling Up Funding
LCRCA Essential 

Settlement Area 2 
Regeneration Area 3 

Waterfront
Regeneration Area 3 Waterfront RA3 TR-PT5 WF_PT_02

Transport-Public 
transport

Hamilton Square Station – Shore Road 
Entrance 

A new entrance to the existing station, 
potentially located on Shore Road.

 £                     3,780,000.00 N  £                 3,780,000.00  unknown LCRCA Desirable Y

Settlement Area 2 
Regeneration Area 3 

Waterfront
Regeneration Area 3 Waterfront RA3 TR-HY1 WF_HY_04 Transport-Highways Chester Street/ Ivy Street 

Improved pedestrian and cycle facilities, 
including a dedicated pedestrian crossing  
to facilitate direct pedestrian movement 
between Pilgrim Street and Market 
Street.

 £                        104,000.00 N  £                    104,000.00  unknown Wirral Council Desirable 

Settlement Area 2 
Regeneration Area 3 

Waterfront
Regeneration Area 3 Waterfront RA3 E2

Education - Primary 
Places 

Developer contribution  for school places 
across Regeneration Area.  

Developer contribution  for school places 
across Regeneration Area.  

 £                     1,312,512.00 Y  none Developer Wirral Council Essential Y

Settlement Area 2 
Regeneration Area 3 

Waterfront
Regeneration Area 3 Waterfront RA3 OS4 Open Space

Developer contribution  for open space 
across Regeneration Area.  

Developer contribution  for open space 
across Regeneration Area.  

 £                     1,539,900.00 Y  none Developer Developer Essential 

Settlement Area 2 
Regeneration Area 3 

Waterfront
Regeneration Area 3 Waterfront RA3 H2 NHS Provision NHS provision for Regeneration Area

Developer contribution per dwelling for 
NHS provision across Regeneration Area.  

 unknown Y  none Developer CCG Wirral Council Essential Y

Settlement Area 2 
Regeneration Area 3 

Waterfront
Rose Brae, Church Street, Woodside RA3-RES3.4 TR-HY2 WF_HY_02 Transport-Highways Chester Street/Church Street 

Opening of currently closed connection 
between Church Street and Chester 
Street.

 £                        191,460.00 Y  none 
HM Treasury - 

Levelling Up Funding
Wirral Council Essential 

Settlement Area 2 
Regeneration Area 3 

Waterfront
Rose Brae, Church Street, Woodside RA3-RES3.4 U6 Utilities Electricity - HV substation. HV  Electricity substation  £                        378,500.00 Y  none Developer Wirral Council

Scottish Power 
Energy Networks

Critical 

Settlement Area 2 
Regeneration Area 3 

Waterfront
Rose Brae, Church Street, Woodside RA3-RES3.4 OS5 Open Space

Developer contribution  for open space 
for site allocation.  

Developer contribution  for open space 
for site allocation.  

 £                        615,960.00 Y  none Developer Developer Essential 

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

Regeneration Area 4 Central Birkenhead RA4 TR-AT7
TC_PT_01, 
TC_PR_03, 
TC_PR_04

Transport-Active 
travel

Public Realm Improvements: Argyle 
Street, Conway Street, and Europa 
Boulevard.

Public Realm Improvements: Argyle 
Street, Conway Street, Europa Boulevard 
including a  'super - crossing' at Conway 
Street.  Europa Boulevard / Conway Street 
Junction to be downgraded to single 
approach lane

3,380,225.00£                      Y  none 
Future High Street 

Funding
Wirral Council

Wirral Growth 
Company

Essential 

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

Regeneration Area 4 Central Birkenhead RA4 TR-AT8
TC_PT_01, 
TC_PR_03, 
TC_PR_04

Transport-Active 
travel

Conway Street  and Europa Boulevard 
dedicated cycle links (TPT-RA4.2)

Conway Street  and Europa Boulevard 
dedicated cycle links (TPT-RA4.2)

2,250,000.00£                      N- Bid submitted  £                 2,250,000.00 
Active Travel Capital 

Fund 
Wirral Council

Wirral Growth 
Company

Essential 

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

Regeneration Area 4 Central Birkenhead RA4 TR-AT9
TC_PT_01, 
TC_PR_03, 
TC PR 04

Transport-Active 
travel

Argyle Street bi-directional
segregated walking and cycling route (TPT-
RA4.1) and Argyle St roundabout

Argyle Street bi-directional
segregated walking and cycling route (TPT-
RA4.1) and Argyle St roundabout

9,700,000.00£                      Y  none LCRCA  Levelling Up Wirral Council
Wirral Growth 

Company
Essential Y

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

Regeneration Area 4 Central Birkenhead RA4 E3
Education - Primary 

Places 
Developer contribution  for school places 
across Regeneration Area.  

Developer contribution  for school places 
across Regeneration Area.  

 £                     2,932,644.00 Y  none Developer Wirral Council Essential Y

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

Regeneration Area 4 Central Birkenhead RA4 OS6 Open Space
Developer contribution  for open space 
across Regeneration Area.  

Developer contribution  for open space 
across Regeneration Area.  

 £                     3,422,000.00 Y  none Developer Developer Essential 

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

Regeneration Area 4 Central Birkenhead RES-RA 4.1, 4.2, 4.3 TR-PT6
Transport-Active 

travel
Birkenhead Bus Station Improvements

Modifications to Birkenhead Bus Station 
and enhanced travel centre building.

748,000.00£                         Y  none 
Future High Street 

Funding
Wirral Council

Wirral Growth 
Company

Essential Y

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

WGC Town Centre Plots E, G, I and J RES-RA 4.1, 4.2, 4.3 U7 Utilities Primary Electricity substation Primary Electricity substation  £                     2,376,216.15 Y  none Developer Developer Critical 

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

WGC Town Centre Plots E, G, I and J RES-RA 4.1, 4.2, 4.3 E4
Education - Primary 

Places 
1 classroom extension of Cathcart Street 
Primary School.

1 classroom extension of Cathcart Street 
Primary School.

 £                        275,000.00 Y  none Developer Wirral Council Developer Essential 

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

WGC Town Centre Plots E, G, I and J RES-RA 4.1, 4.2, 4.3 S1 Sport and Leisure
Playing Pitch Contribution towards 
Conway Playing Fields drainage scheme.

Playing Pitch Contribution towards 
Conway Playing Fields drainage scheme.

 £                        100,000.00 Y  none Developer Wirral Council Developer Essential 

Settlement Area 2 
Regeneration Area 4 
Central Birkenhead

WGC Town Centre Plots E, G, I and J RES-RA 4.1, 4.2, 4.3 OS7 Open Space
Developer contribution  for open space 
and children's play for site allocation.

Developer contribution  for open space 
and children's play for site allocation.

 £                        100,000.00 Y  none Developer Wirral Council Developer Essential 

Settlement Area 2 
Regeneration Area 5 

Hind Street & St 
Werburghs

Regeneration Area 5 Hind Street & St 
Werburghs

RA5 TR-HY3 HS_HY_01 Transport-Highways

Flyover removal and creation of 
movement and access solution for the 
Hind St Regeneration Area.

Removal of Birkenhead flyovers to open 
up development land and barriers to 
connectivity. Implementation of at grade 
links to support flyover removal, access to 
Hind Street Regeneration Area and 
relocation of gas reduction infrastructure.

 £                   17,341,469.00 N- Bid submitted  £               17,341,469.00 LCRCA Wirral Council LCRCA Essential Y Y

Settlement Area 2 
Regeneration Area 5 

Hind Street & St 
Werburghs

Regeneration Area 5 Hind Street & St 
Werburghs

RA5 OS8 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution for open space 
across Regeneration Area.

 £                        821,280.00 Y  none  Developer Wirral Council Essential 

Settlement Area 2 
Regeneration Area 5 

Hind Street & St 
Werburghs

Land at Hind Street, Tranmere RES-RA5.1 U8 Utilities Electricity - EHV substation. EHV  Electricity substation  £                     3,370,000.00 Y  none Developer Wirral Council
Scottish Power 

Energy Networks
Critical 

Settlement Area 2 
Regeneration Area 5 

Hind Street & St 
Werburghs

Land at Hind Street, Tranmere RES-RA5.1 E5
Education - Primary 

Places 
Primary school - 1form entry Primary school - 1form entry  £                     6,000,000.00 Y  none  Developer Wirral Council Essential Y Y

Phasing



Settlement 
Area

Regeneratio
n Area

Site Name 
Site 

Reference 
Number

IDP ID 
number

Birkenhead 
2040 

Framework 
Reference
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Category

Project Name Project Description  Cost 
Funding 
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Y/N

Funding Gap Funding 
Source

Lead Partners

0-5 
years 
(2021 - 
2026)
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years 
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Relevant to 
more than one 

site/ 
Regeneration 

Area/ 
Settlement 

Area

Land 
Requirement 

Settlement Area 2 
Regeneration Area 5 

Hind Street & St 
Werburghs

Land at Hind Street, Tranmere RES-RA5.1 OS9 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                     2,477,600.00 Y  none  Developer Wirral Council Essential 

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT10 WW_AT_04 Transport-Highways
A5139 Dock Road / A5088 Wallasey 
Bridge Road junction 

A5139 Dock Road / A5088 Wallasey 
Bridge Road junction delivery of safe 
dedicated walking and cycling facilities, 
including full signalisation.

 £                        250,000.00 N  £                    250,000.00  unknown Wirral Council Peel L&P Essential 

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT11 WW_AT_03 Transport-Highways
Duke Street / Dock Road / Gorsey Lane 
junction

Duke Street / Dock Road / Gorsey Lane 
junction delivery of safe dedicated 
walking and cycling facilities, including 
full signalisation.

 £                        250,000.00 N  £                    250,000.00  unknown Wirral Council Peel L&P Essential Y

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-HY4 SQ-AT-01

Transport-Highways

 A5027 Dock Road / A554 Tower Road / 
A554 Birkenhead Road junction 

Convert to a signalised T-junction with 
controlled pedestrian and cycle crossing 
points.

 £                     3,000,000.00 N  £                 3,000,000.00  unknown Wirral Council Peel L&P Essential Y

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-HY5 WW_HY_02 Transport-Highways
Wirral Waters Cross Dock Connectivity: 
Replacement of Poulton Bridge with a 
fixed structure 

Wirral Waters Cross Dock Connectivity: 
Replacement of Poulton Bridge with a 
fixed structure. 

 £                     4,000,000.00 N  £                 4,000,000.00  unknown Wirral Council Peel L&P Desirable Y

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-HY6 WW_HY_01 Transport-Highways
Wirral Waters Cross Dock Connectivity: 
Replacement of Duke Street bridge 

Wirral Waters Cross Dock Connectivity: 
Replacement of Duke Street bridge 

 £                   10,000,000.00 N  £               10,000,000.00  unknown Wirral Council Peel L&P Desirable Y

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT12 WW_AT_02
Transport-Active 

travel

Wirral Waters Supporting Road 
Infrastructure: A5027 Gorsey Lane / 
Kingsway Tunnel junction improvements

Capping of the A59 cutting and 
rationalisation of the highway to deliver a 
small green space connection above the 
cutting, in place of the existing 
roundabout. Including reconfiguration 
and simplification of the junction.

 £                   15,000,000.00 N  £               15,000,000.00  unknown Wirral Council Desirable

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT13 WW_AT_05
Transport-Active 

travel
West Float Greenway - Beaufort Road and 
Wallasey Bridge Road (City Boulevard)

West Float Greenway - Beaufort Road and 
Wallasey Bridge Road (City Boulevard)

 £                        920,000.00 Y  none 
ERDF SUD LCR Green 

Sustainable Travel 
Corridor 

Wirral Council Peel L&P Desirable

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT14
Transport-Active 

travel
Wallasey Bridge Road improvements

Wallasey Bridge Road  footway and cycle 
improvements from Bidston Moss to 
junction with A5139 Dock Road

 £                     3,000,000.00 N  £                 3,000,000.00  unknown Wirral Council Peel L&P Desirable

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT15
Transport-Active 

travel
Dock Road cycle route - Duke St to 
Wallasey Bridge Road

Dock Road cycle route - Duke St to 
Wallasey Bridge Road

 £                     4,000,000.00 N  £                 4,000,000.00  unknown Wirral Council Peel L&P Desirable Y

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT16
Transport-Active 

travel
Gorsey Lane/Oxford Road to Central Park

Gorsey Lane/Oxford Road to Central Park 
cycle link

 £                     5,000,000.00 N  £                 5,000,000.00  unknown Wirral Council Peel L&P Desirable

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT17
Transport-Active 

travel
Patten Street (Corporation Road to 
Brassey Street)

Patten Street (Corporation Road to 
Brassey Street) cycle link

 £                           30,000.00 N  £                      30,000.00  unknown Wirral Council Peel L&P Desirable

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT18
Transport-Active 

travel
Brassey Street (Laird Street to Cavendish 
Steet)

Brassey Street (Laird Street to Cavendish 
Steet) quiet street

 £                           30,000.00 N  £                      30,000.00  unknown Wirral Council Peel L&P Desirable

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 TR-AT19
Transport-Active 

travel
Cavendish Street Cavendish Street quiet street  £                        200,000.00 N  £                    200,000.00  unknown Wirral Council Peel L&P Desirable

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Regeneration Area 6 Wirral Waters RA6 H3 NHS Provision NHS provision for Regeneration Area
Developer contribution per dwelling for 
NHS provision across Regeneration Area.  

 unknown N  unknown Developer CCG Wirral Council Essential Y

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Wirral Waters -Vittoria Studios RES-RA6.2 TR-AT20
WW_AT_01 
WW_AT_09 

Transport-Active 
travel

Vittoria Studios Infrastructure Delivery 
Plan 

Vittoria Studios supporting access 
infrastructure including Corporation Road 
wall permeability, active travel bridge link 
to Sky City, public realm, Access to 
Vittoria Studios

 £                   10,059,555.00 N  £               10,059,555.00 Unknown Peel L&P Wirral Council Essential 

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Wirral Waters -Vittoria Studios RES-RA6.2 U9 Utilities EHV Substation EHV Substation  £                     6,857,500.00 Y  none Developer Developer
Scottish Power 

Energy Networks
Critical Y

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Wirral Waters -Vittoria Studios RES-RA6.2 OS10 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution per dwelling for 
open space for site allocation.

 £                     3,614,800.00 Y  none Developer Developer Essential Y

Settlement Area 2 Regeneration Area 6 
Wirral Waters

Wirral Waters -Vittoria Studios RES-RA6.2 E6
Education - Primary 

Places 
Developer contribution  for school places 
for site allocation.  

Developer contribution  for school places 
for site allocation.  

 £                     1,886,736.00 Y  none Developer Developer Wirral Council Essential Y

Settlement Area 2 
Regeneration Area 7 

Hamilton Park
Regeneration Area 7 Hamilton Park RA7 TR-AT-21

HP_AT_01 (HIF20, 
HIF36, HIF39) 
WW_AT_06 

(HIF01)

Transport-Active 
travel

Duke Street

Duke Street active travel connections 
along east side of Duke Street including 
Duke Street Bridge crossings and 
Corporation/Duke St roundabout and 
Duke Street/Dock Road  (ped/cycle 
crossings)

 £                     1,129,000.00 N  £                 1,129,000.00 Unknown Wirral Council Essential Y

Settlement Area 2 
Regeneration Area 7 

Hamilton Park
Regeneration Area 7 Hamilton Park RA7 TR-AT-22

WW_AT_07 
(HIF06), HP_AT_09 
(HIF10), HP_AT_11 
(HIF07), HP_AT_12 

(HIF12)

Transport-Active 
travel

Hamilton Park Phase 1 Junction 
Improvements

Hamilton Park Phase 1 Junction 
Improvements (Cleveland Street /Vittoria 
Street,  Vittoria Street / Price Street, 
Cleveland Street/ Watson Street, Vittoria 
Street/ Corporation Road) 

 £                     3,700,000.00 N  £                 3,700,000.00 Unknown Wirral Council Essential 

Settlement Area 2 
Regeneration Area 7 

Hamilton Park
Regeneration Area 7 Hamilton Park RA7 TR-AT-23

Transport-Active 
travel

Livingstone Street Cycle Street
Livingstone Street Cycle Street Vittoria 
Studios to Birkenhead Park

 £                     1,960,110.00 N  £                 1,960,110.00 Unknown Wirral Council Essential Y

Settlement Area 2 
Regeneration Area 7 

Hamilton Park
Regeneration Area 7 Hamilton Park RA7 TR-AT-24

Transport-Active 
travel

Corporation Road Corporation Road  £                        400,000.00 N  £                    400,000.00 Unknown Wirral Council Essential Y

Settlement Area 2 
Regeneration Area 7 

Hamilton Park
Regeneration Area 7 Hamilton Park RA7 TR-AT-25

HP_AT_02 (HIF21, 
HIF22, HIF23, 
HIF25  HIF27  

Transport-Active 
travel

Cleveland Street
Cleveland Street - delivery of a segragated 
cycleway.

 £                     5,500,000.00 N  £                 5,500,000.00  unknown Wirral Council Desirable Y

Settlement Area 2 , 
3

Regeneration Area 7 
Hamilton Park

Regeneration Area 7 Hamilton Park RA7 TR-AT-26
HP_AT_03 (HIF28, 

HIF30)
Transport-Active 

travel
Price Street (TPT-RA7.1)

Price Street(TPT-RA7.1) - delivery of 
dedicated cycle infrastructure

 £                        969,229.00 Y  none  LCRCA Wirral Council Desirable Y

Settlement Area 2 , 
3

Regeneration Area 7 
Hamilton Park

Regeneration Area 7 Hamilton Park RA7 TR-AT-27 HP_AT_04 (HIF35)
Transport-Active 

travel
Park Road North

Park Road North - delivery of a 
segragated cycleway.

 £                     7,350,000.00 N  £                 7,350,000.00  unknown Wirral Council Desirable

Settlement Area 2 , 
3

Regeneration Area 7 
Hamilton Park

Regeneration Area 7 Hamilton Park RA7 TR-AT-28
HP_AT_05 (HIF24, 

HIF31, HIF32, 
HIF34)

Transport-Active 
travel

Vittoria Street
Vittoria Street - delivery of dedicated 
cycle infrastructure

 £                     3,239,000.00 N  £                 3,239,000.00  unknown Wirral Council Desirable Y

Settlement Area 2 , 
3

Regeneration Area 7 
Hamilton Park

Regeneration Area 7 Hamilton Park RA7 TR-AT-29
HP_AT_06 (HIF26 

& HIF29)
Transport-Active 

travel
Watson Street

Watson Street - delivery of dedicated 
cycle infrastructure

 £                     4,980,000.00 N  £                 4,980,000.00  unknown Wirral Council Desirable

Settlement Area 2 , 
3

Regeneration Area 7 
Hamilton Park

Regeneration Area 7 Hamilton Park RA7 TR-AT-30
Transport-Active 

travel
Neighbourhood Streets / Liveable 
Neighbourhoods Scheme

‘Home Zone’ treatment for Beckwith St, 
St Anne St & Cathcart St.

 £                   11,460,000.00 N  £               11,460,000.00  unknown Wirral Council Desirable

Settlement Area 2 , 
3

Regeneration Area 7 
Hamilton Park

Regeneration Area 7 Hamilton Park RA7 TR-AT-31
Transport-Active 

travel
Reinstatement of Arthur Street & 
Marshall Street 

Recreate the historic north-south 
connections between East Float and the 
park.

 £                     8,850,000.00 N  £                 8,850,000.00  unknown Wirral Council Desirable

Settlement Area 2 , 
3

Regeneration Area 7 
Hamilton Park

Regeneration Area 7 Hamilton Park RA7 H4 NHS Provision NHS provision for Regeneration Area
Developer contribution per dwelling for 
NHS provision across Regeneration Area.  

 unknown N  unknown Developer CCG Wirral Council Essential Y

Settlement Area 2 , 
3

Regeneration Area 7 
Hamilton Park

Regeneration Area 7 Hamilton Park RA7 OS11 Open Space
Developer contribution  for open space 
for Regeneration Area.

Developer contribution  for open space 
for Regeneration Area.

 £                     3,507,550.00 Y  none Developer Developer Essential 

Settlement Area 2 , 
3

Regeneration Area 7 
Hamilton Park

Regeneration Area 7 Hamilton Park RA7 E7
Education - Primary 

Places 
Developer contribution  for school places 
across Regeneration Area.  

Developer contribution  for school places 
across Regeneration Area.  

 £                     2,994,168.00 Y  none  Developer Wirral Council Essential Y

Settlement Area 1 
Regeneration Area 9 

Liscard
Regeneration Area 9 Liscard RA9 TR-HY7 Transport-Highways

Liscard Masterplan public realm and 
highway works to improve gyratory.

Liscard Masterplan public realm and 
highway works to improve gyratory.

 £                     7,185,000.00 N  £                 7,185,000.00 Developer Wirral Council Desirable

Settlement Area 1 
Regeneration Area 9 

Liscard
Regeneration Area 9 Liscard RA9 OS12 Open Space

Developer contribution  for open space 
for Regeneration Area.

Developer contribution  for open space 
for Regeneration Area.

 £                        342,200.00 Y  none Developer Wirral Council Essential 

Settlement Area 1 
Regeneration Area 9 

Liscard
Former Municipal Buildings, Seaview Road, 

Liscard
RES-RA9.1 TR-HY8 Transport-Highways Upgrades to Egerton Grove

Upgrades to modal filter, footway, 
carriageway and street lighting on 
Egerton Grove

150,000.00£                         Y  none Developer Developer Essential 

Settlement Area 1 
Regeneration Area 9 

Liscard
Former Municipal Buildings, Seaview Road, 

Liscard
RES-RA9.1 U10 Utilities HV Substation HV Substation  £                        115,000.00 Y  none Developer Developer

Scottish Power 
Energy Networks

Critical

Settlement Area 1 
Regeneration Area 
10 New Brighton

Regeneration Area 10 New Brighton RES-RA10 OS13 Open Space
Developer contribution  for open space 
for Regeneration Area.

Developer contribution  for open space 
for Regeneration Area.

 £                        855,500.00 Y  none  Developer  Wirral Council  Essential 

Settlement Area 4 Land at Civic Way, Bebington RES-SA4.1 TR-AT32
Transport-Active 

travel
Improvements to Civic Way

Improvements to pavements and 
footways along Civic Way including tactile 
paving at dropped kerbs and redundant 
accesses.

75,000.00£                           Y  none Developer Developer Essential

Settlement Area 4 Land at Civic Way, Bebington RES-SA4.1 OS14 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                        120,000.00 Y  none  Developer  Developer Essential 

Settlement Area 4 Former MOD, Old Hall Road, Bromborough RES-SA4.2 OS15 Open Space  0.4ha for childrens play On site provision of open space  N/A Y  none Developer Developer Essential 

Settlement Area 4 Former MOD, Old Hall Road, Bromborough RES-SA4.2 OS16 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                        368,500.00 Y  none  Developer Developer Essential 

Settlement Area 4 Former MOD, Old Hall Road, Bromborough RES-SA4.2 TR-AT33
Transport-Active 

travel
Bus Stop upgrades Old Hall Road Bus Stop upgrades Old Hall Road Y Developer Developer Merseytravel Essential 

Settlement Area 4 Former MOD, Old Hall Road, Bromborough RES-SA4.2 TR-AT34
Transport-Active 

travel
Pedestrian Crossing Old Hall Road Pedestrian Crossing Old Hall Road Y Developer Developer Wirral Council Essential 

Settlement Area 4 Former MOD, Old Hall Road, Bromborough RES-SA4.2 TR-PT7
Transport-Public 

transport
Subsidised bus service contribution Subsidised bus service contribution  £                        750,000.00 Y  none Developer Developer Merseytravel Essential Y

Settlement Area 4 Former MOD, Old Hall Road, Bromborough RES-SA4.2 U11 Utilities HV Substation HV Substation  £                        314,000.00 Y  none Developer Developer
Scottish Power 

Energy Networks
Critical

Settlement Area 4 Former MOD, Old Hall Road, Bromborough RES-SA4.2 U12 Utilities
Utilities - sewers may need developer 
contribution

Utilities - sewers may need developer 
contribution

 £                        300,390.00 Y  none 
United Utilities, 

developer 
contribution

United Utilities United Utilities Critical

Settlement Area 4 
Land at Riverside Park, Riverwood Road, 

Bromborough
RES-SA4.3 U13 Utilities

Utilities - sewers may need developer 
contribution

Utilities - sewers may need developer 
contribution

 £                        247,990.00 Y  none 
United Utilities, 

developer 
contribution

United Utilities United Utilities Critical

Settlement Area 4 
Land at Riverside Park, Riverwood Road, 

Bromborough
RES-SA4.3 U14 Utilities LV Main LV Main  £                        170,000.00 Y  none Developer

Scottish Power Energy 
Networks

Scottish Power 
Energy Networks

Critical

Settlement Area 4 
Land at Riverside Park, Riverwood Road, 

Bromborough
RES-SA4.3 TR-PT8

Transport-Public 
transport

2 x bus stops updgrades on Riverside 
Road

2 x bus stops updgrades on Riverside 
Road

 £                        133,200.00 Y  none Developer Developer Merseytravel Essential 

Settlement Area 4 
Land at Riverside Park, Riverwood Road, 

Bromborough
RES-SA4.3 OS17 Open Space

Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                        276,800.00 Y  none  Developer Wirral Council Essential 

Settlement Area 4 Former Croda, Prices Way, Bromborough Pool RES-SA4.6 TR-PT9
Transport-Public 

transport
2 x bus stop upgrades 2 x bus stop upgrades  £                           28,500.00 Y  none Developer Merseytravel Essential 

Settlement Area 4 Former Croda, Prices Way, Bromborough Pool RES-SA4.6 TR-PT10
Transport-Public 

transport
Subsidised bus service contribution subsidised bus service  £                        750,000.00 Y  none Developer Merseytravel Essential 

Settlement Area 4 Former Croda, Prices Way, Bromborough Pool RES-SA4.6 U15 Utilities HV substation HV substation  £                        322,000.00 Y  none Developer
Scottish Power Energy 

Networks
Scottish Power 

Energy Networks
Critical

Settlement Area 4 Former Croda, Prices Way, Bromborough Pool RES-SA4.6 U16 Utilities Utilities Developer contrubition for sewers  £                        261,473.00 Y  none 
United Utilities, 

developer 
contribution

United Utilities United Utilities Critical

Settlement Area 4 Former Croda, Prices Way, Bromborough Pool RES-SA4.6 TR-AT35
Transport-Active 

travel
Dibbin Brook Path

Introduction of a path along the Dibbin 
Brook connecting to the pedestrian cycle 
bridge to Port Sunlight  River Park.

 £                        150,000.00 Y  none Developer Developer
Environment 

Agency 
Essential 

Settlement Area 4 Former Croda, Prices Way, Bromborough Pool RES-SA4.6 OS18 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                        200,000.00 Y  none  Developer Wirral Council Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 U17 Utilities
Utilities - sewers may need developer 
contribution

Developer contribution for sewers  unknown Y  none 
United Utilities, 

developer 
contribution

United Utilities United Utilities Critical

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 U18 Utilities EHV substation EHV substation  £                     3,885,000.00 Y  none Developer Developer
Scottish Power 

Energy Networks
Critical

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 TR-AT36
Transport-Active 

travel
Subsidised bus service contribution Subsidised bus service contribution  £                        750,000.00 Y  none Developer Developer Merseytravel Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 TR-AT37
Transport-Active 

travel
Thermal Road Bus Stops Thermal Road Bus Stops  £                        140,000.00 Y  none Developer Developer Merseytravel Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 TR-AT38
Transport-Active 

travel
Riverside path 

Creation of riverside path within the 
development to link to support a 
continuous route around the coast. 

 £                        535,000.00 Y  none Developer Developer Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 TR-AT39
Transport-Active 

travel

Controlled pedestrian crossing facilities at 
the junction of Thermal Rd/Dock Road 
South 

Controlled pedestrian crossing facilities at 
the junction of Thermal Rd/Dock Road 
South 

 £                        200,000.00 Y  none Developer Developer Wirral Council Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 TR-AT40
Transport-Active 

travel

Controlled pedestrian crossing facilities at 
the junction of  Port Causeway/New 
Chester Road, Bromborough

Controlled pedestrian crossing facilities at 
the junction of  Port Causeway/New 
Chester Road, Bromborough

 £                        200,000.00 Y  none Developer Developer Wirral Council Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 TR-AT41
Transport-Active 

travel
Toucan Crossing Port Causeway/ Thermal 
Road

Toucan Crossing Port Causeway/ Thermal 
Road

 £                           90,000.00 Y  none Developer Developer Wirral Council Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 TR-AT42
Transport-Active 

travel
Dock Road South Footway Dock Road South Footway  £                        125,000.00 Y  none Developer Developer Wirral Council Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 TR-AT43
Transport-Active 

travel
Dock Road South Cycleway Dock Road South Cycleway  £                        165,000.00 Y  none Developer Developer Wirral Council Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 S2 Sport and Leisure
Playing Pitch Contribution for site 
allocation

Playing Pitch Contribution for site 
allocation

 unknown Y  none Developer Wirral Council Essential 

 none  £                        319,000.00 
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Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 OS19 Open Space  0.4ha for childrens play On site provision of open space  N/A Y  none Developer Developer Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 OS20 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                     2,156,650.00 Y  none  Developer Wirral Council Essential 

Settlement Area 4 Former D1 Oils, Dock Road South, Bromborough RES-SA4.7 E8
Education - Primary 

Places 
Developer contribution  for school places 
for site allocation.  

Developer contribution  for school places 
for site allocation.  

 £                        468,000.00 Y  none Developer Wirral Council Essential 

Settlement Area 4 Unilever Research, Quarry Road East, Bebington RES-SA4.11 TR-AT44
Transport-Active 

travel
Upgrade subway between Bromborough 
Road and Westgate Road; 

Upgrade the subway (lighting and 
refurbishment) between Bromborough 
Road and Westgate Road; 

 £                           60,000.00 Y  none Developer Developer Wirral Council Essential 

Settlement Area 4 Unilever Research, Quarry Road East, Bebington RES-SA4.11 TR-AT45
Transport-Active 

travel

Traffic signal infrastructure where 
Bromborough Road passes below the rail 
line to the south of the site 
including cycle detectors

Traffic signal infrastructure where 
Bromborough Road passes below the rail 
line to the south of the site 
including cycle detectors

 £                           50,000.00 Y  none Developer Developer Wirral Council Essential 

Settlement Area 4 Unilever Research, Quarry Road East, Bebington RES-SA4.11 TR-AT46
Transport-Active 

travel
Waiting restrictions on Bromborough 
Road 

Waiting restrictions on Bromborough 
Road between Unilever site access and 
toucan crossing to minimise potential for 
overspill on-street parking. 

 £                           10,000.00 Y  none Developer Developer Wirral Council Essential 

Settlement Area 4 Unilever Research, Quarry Road East, Bebington RES-SA4.11 OS21 Open Space  0.4ha for childrens play On site provision of open space  N/A Y  none Developer Developer Wirral Council Essential 

Settlement Area 4 Unilever Research, Quarry Road East, Bebington RES-SA4.11 OS22 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                        280,000.00 Y  none  Developer Wirral Council Wirral Council Essential 

Settlement Area 5 Moreton Family Centre, Pasture Road RES-SA5.1 U19 Utilities HV substation HV substation  £                        220,000.00 Y  none Developer Wirral Growth Company 
Scottish Power 

Energy Networks
Critical

Settlement Area 5 Moreton Family Centre, Pasture Road RES-SA5.1 TR-PT11
Transport-Public 

transport
Additional bus stop

Additional bus-stop adjacent to the site, 
in between the current provision on 
Pasture Road.

 £                           15,000.00 Y  none Developer Wirral Growth Company Wirral Council Essential 

Settlement Area 5 Moreton Family Centre, Pasture Road RES-SA5.1 TR-AT47
Transport-Active 

travel
Upgrade street lighting Upgrade street lighting on Pasture Road.  £                           20,000.00 Y  none Developer Wirral Growth Company Wirral Council Essential 

Settlement Area 5 Moreton Family Centre, Pasture Road RES-SA5.1 TR-AT48
Transport-Active 

travel
Upgrade footway Upgrade footway along Pasture Road.  £                           50,000.00 Y  none Developer Wirral Growth Company Wirral Council Essential 

Settlement Area 5 Moreton Family Centre, Pasture Road RES-SA5.1 OS23 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                        120,000.00 Y  none Developer Developer Essential 

Settlement Area 5 East of Typhoo, Reeds Lane, Moreton RES-SA5.3 TR-PT12
Transport-Public 

transport
2 x bus stop upgrades on Reeds Lane 
(Category F)

3 x bus stop upgrades on Reeds Lane 
(Category F)

Y  none Developer Developer Merseytravel Essential 

Settlement Area 5 East of Typhoo, Reeds Lane, Moreton RES-SA5.3 TR-AT49
Transport-Active 

travel
1 x pelican crossing on Reeds Lane 2 x pelican crossing on Reeds Lane Y  none Developer Developer Wirral Council Essential 

Settlement Area 5 East of Typhoo, Reeds Lane, Moreton RES-SA5.3 TR-PT13
Transport-Public 

transport
Contribution to bus services Contribution to bus services  £                        750,000.00 Y  none Developer Developer Merseytravel Essential 

Settlement Area 5 East of Typhoo, Reeds Lane, Moreton RES-SA5.3 U20 Utilities HV Substation HV Substation  £                        320,000.00 Y  none Developer Developer
Scottish Power 

Energy Networks
Critical

Settlement Area 5 East of Typhoo, Reeds Lane, Moreton RES-SA5.3 OS24 Open Space  0.4ha for childrens play On site provision of open space  N/A Y  none Developer Developer Essential Y

Settlement Area 5 East of Typhoo, Reeds Lane, Moreton RES-SA5.3 OS25 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                        200,000.00 Y  none  Developer  Developer Essential 

Settlement Area 5 Former Foxfield School, Douglas Drive, Moreton RES-SA5.4 OS26 Open Space
Developer contribution  for open space 
for site allocation.

Developer contribution  for open space 
for site allocation.

 £                        140,000.00 Y  none  Developer Wirral Council Essential 

Settlement Area 5 Former Foxfield School, Douglas Drive, Moreton RES-SA5.4 TR-AT50
Transport-Active 

travel
Upgraded footways adjacent to the site 

Upgraded footways adjacent to the site 
Ely Avenue to Hoylake Road.  £                        500,000.00 Y  none Developer Developer Wirral Council Essential 

Settlement Area 8 Settlement Area 8 TR-HY9 Transport-Highways
M53 Junction 3 signal timings and road 
markings

M53 Junction 3 Signalisation of M53 
southbound node, including local 
resurfacing and street lighting

 £                        600,000.00  N  £                    600,000.00 Unknown Wirral Council National Highways Essential Y

Settlement Area 8 Settlement Area 8 TR-HY10 Transport-Highways
M53 Junction 4 signal timings and road 
markings

M53 Junction 4 Remarking gyratory and 
M53 northbound off-slip, local resurfacing 
and 2 new advance direction signs

 £                        100,000.00  N  £                    100,000.00 Unknown Wirral Council National Highways Essential Y

Settlement Area 8 Settlement Area 8 TR-HY11 Transport-Highways
M53 Junction 5 signal timings and road 
markings

M53 Junction 5 Signalisation of New 
Chester Road northbound node, 
remarking New Chester Road southbound 
approach, local resurfacing and 4 new 
advance direction signs.

 £                     1,100,000.00  N  £                 1,100,000.00 Unknown Wirral Council National Highways Essential Y

Settlement Area 3 Settlement Area 3 TR-PT15
Transport-Public 

transport
Woodchurch New Rail Station Woodchurch New Rail Station  £                   20,000,000.00 N  £               20,000,000.00 Unknown LCRCA Network Rail Desirable Y Y

Settlement Area 3 Settlement Area 3 TR-PT16
Transport-Public 

transport
Beechwood New Rail Station Beechwood New Rail Station  £                   20,000,000.00 N  £               20,000,000.00 Unknown LCRCA Network Rail Desirable Y Y

Settlement Area 3 Settlement Area 3 TR-PT14
Transport-Public 

transport
Town Meadow New Rail Station Town Meadow New Rail Station  £                   20,000,000.00 N  £               20,000,000.00 Unknown LCRCA Network Rail Desirable Y Y

Settlement Area 1 Settlement Area 1 TR-HY12 Transport-Highways Kingsway Toll Plaza Remodelling Kingsway Toll Plaza Remodelling  £                   15,000,000.00 N - Bid submitted  £               15,000,000.00 LCRCA LCRCA Wirral Council Desirable Y Y
Settlement Area 2

Settlement Area 2 TP-AT51
Transport-Active 

travel

Enhanced access, improvements and 
expansion of the Wirral Circular Trail 
route - Northbank to Duke Street Connect 
(TPT-RA6.2), Woodside to Four Bridges 
(TPT-RA3.1) and Tower Road to Seacombe 
Ferry (TPT-RA2.1)

Enhanced access, improvements and 
expansion of the Wirral Circular Trail 
route - Northbank to Duke Street Connect 
(TPT-RA6.2), Woodside to Four Bridges 
(TPT-RA3.1) and Tower Road to Seacombe 
Ferry (TPT-RA2.1)

 £                     1,864,292.56 Y  none LCRCA Wirral Council Essential 

Settlement Area 3, 
4 Settlement Area  3, 4 TP-AT52

Transport-Active 
travel

LCWIP Corridor Phase 3 Birkenhead to 
Eastham (not yet defined).

Local Cycling and Walking Infrastructure 
Plan (LCWIP) - Phase 3 Birkenhead to 
Eastham (not yet defined).

 unknown N  unknown LCRCA Wirral Council Desirable Y

Settlement Area 5

Settlement Area 5 TP-AT53
Transport-Active 

travel
Implementation of Birket Scheme - 
Pasture Road to Reeds Lane, Moreton

Implementation of Birket Scheme - 
Pasture Road to Reeds Lane, Moreton

 £                     3,000,000.00 N  £                 3,000,000.00 LCRCA Wirral Council Desirable

Settlement Area 8

Settlement Area 8 TP-AT54
Transport-Active 

travel

Enhanced highway and active travel 
connections between Greasby, Meols and 
West Kirby - Saughall Massie Road and 
Heron Road Improvements (TPT-SA8.1)

Enhanced highway and active travel 
connections between Greasby, Meols and 
West Kirby - Saughall Massie Road and 
Heron Road Improvements (TPT-SA8.1)

 £                   20,000,000.00 N  £               20,000,000.00 LCRCA Wirral Council Desirable

Settlement Area 4
Settlement Area 4 S3 Sport and Leisure Bebington Oval Facility Upgrade Bebington Oval Facility Upgrade  £                        666,000.00 Y  none 

Wirral Council Capital 
Programme

Wirral Council Essential 

Settlement Area 5
Settlement Area 5 S4 Sport and Leisure

Evolution  - Leasowe Leisure Centre - 
Alternative  Provision

Evolution  - Leasowe Leisure Centre - 
Alternative  Provision

 £                     1,885,000.00 Y  none 
Wirral Council Capital 

Programme
Wirral Council Essential 

Settlement Area 6
Settlement Area 6 S5 Sport and Leisure

West Kirby Concourse/ Guinea Gap 
reception upgrade

West Kirby Concourse/ Guinea Gap 
reception upgrade

 £                        351,000.00 Y  none 
Wirral Council Capital 

Programme
Wirral Council Essential 

Settlement Area 1 
Settlement Area 1 S6 Sport and Leisure

Wirral Tennis and Sports Centre – Facility 
Upgrade

Wirral Tennis and Sports Centre – Facility 
Upgrade

 £                        772,000.00 Y  none 
Wirral Council Capital 

Programme
Wirral Council Essential 

Settlement Area 4
Settlement Area 4 L1 Libraries Eastham Library Refurbishment Eastham Library Refurbishment  £                           40,000.00 Y  none 

Wirral Council Capital 
Programme

Wirral Council Desirable

Settlement Area 5
Settlement Area 5 L2 Libraries

Moreton Youth Club and Library 
Refurbishment

Moreton Youth Club and Library 
Refurbishment

 £                     1,000,000.00 Y  none 
Wirral Council Capital 

Programme
Wirral Council Essential 

Settlement Area 1
Settlement Area 1 L3 Libraries Seacombe Library Refurbishment Seacombe Library Refurbishment  £                           66,000.00 Y  none 

Wirral Council Capital 
Programme

Wirral Council Desirable

Settlement Area 1 
Settlement Area 1 L4 Libraries Wallasey Library Refurbishment Wallasey Library Refurbishment  £                        175,000.00 Y  none 

Wirral Council Capital 
Programme

Wirral Council Desirable

Settlement Area 6
Settlement Area 6 H5 NHS Provision Marine Lake Medical Practice

Marine Lake Medical Practice- relocated 
medical practice

 £                     8,600,000.00 Y  none 
NHS Trust capital and 
NHS England capital 

contribution

Wirral Community 
Health & Care NHS 
Foundation Trust

Marine Lake 
Medical Practice 

GPs
Desirable 

Settlement Area 6

Settlment Area 6 F1 Flood Prevention
West Kirby - Provide improved secondary 
defence measures along South Parade

West Kirby - Provide improved secondary 
defence measures along South Parade

 £                        571,000.00 Y  none 

Flood Defence Grant-
in-Aid contribution  

Flood Levy 
programme

Wirral Council Essential 

Settlement Area 1
Settlement Area 1 F2 Flood Prevention

Wallasey Embankment - Extend linear 
rock toe to Wallasey embankment 

Wallasey Embankment - Extend linear 
rock toe to Wallasey embankment

 £                        707,000.00 Y  none 
Flood Defence Grant-
in-Aid contribution (if 

approved)
Wirral Council Essential 

Settlement Area 5
Settlement Area 5 F3 Flood Prevention

Greasby SW improvements - 
Improvements identified in Greasby 
Surface Water Catchment modelling

Greasby SW improvements - 
Improvements identified in Greasby 
Surface Water Catchment modelling

 £                        162,000.00 Y  none 
Flood Defence Grant-
in-Aid contribution (if 

approved)
Wirral Council Essential 

Settlement Area 5 Settlement Area 5 F4 Flood Prevention Moreton Sandbrook Drainage Moreton Sandbrook Drainage  £                        430,000.00 Y  none Wirral Council Wirral Council Essential 
 £                 527,899,441.71  £            377,909,827.00 

 £                        177,026.00 
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APPENDIX B 

Document  Author Date 

Roads Investment Strategy 2 2020-
2025 

DfT 2020 

Environment Agency Grant 
Memorandum 

Environment 
Agency  

2013 

River Dee Catchment Flood 
Management Plan  

Environment 
Agency 

2010 

Mersey Estuary Catchment Flood 
Management Plan  

Environment 
Agency 

2009 

LCR Bus Service Improvement Plan LCR 2021 

LCR Electric Vehicle Strategy for 
the Liverpool City Region 

LCR 2014 

LCR Ferries Long Term Strategy LCR 2015 

LCR Freight Strategy LCR 2017 

Joint Waste Local Plan  LCR 2013 

LCR LCWIP LCR 2019 

LCR Local Journeys Strategy LCR 2017 

LCR Long Term Rail Strategy  LCR 2014 

LCR PROWIP 2018-2028 LCR 2018 

LCR Road Safety Strategy 2017-
2020 

LCR 2017 

LCRCA Transport Plan LCR 2019 

LCR Transport Plan for Growth LCR 2015 

LCR Statement of Common 
Ground 

LCR 2019 

The third Local Transport Plan for 
Merseyside 

Merseyside 
Partners 

2011 

National Planning Policy 
Framework (NPPF) 

MHCLG 2019 

2019 Gas Ten Year Statement National Grid 2018 

2019 Electricity Ten Year 
Statement  

National Grid 
ESO 

2018 
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Wirral Clinical Commissioning 
Group Strategic Plan 2014-2019 

NHS Wirral 
CCG 

2014 

Highways England Strategic 
Business Plan 2020-2025 

National 
Highways 

2020 

Highways England Delivery Plan 
2020-2025 

National 
Highways 

2020 

NWAS Estate Strategy  North West 
Ambulance 
Service 

2019 

North West England and North 
Wales Shoreline Management Plan 
SMP2 

North West & 
North Wales 
Coastal 
Group 

2012 

Ofcom’s Infrastructure Report  OFCOM 2018 

Mersey Ports Master Plan 
Consultation Draft 

Peel Ports 2011 

Transport for the North Strategic 
Transport Plan  

TfN 2019 

Business Plan 2015-2020 

 

United 
Utilities 

2014 

Proposed Business Plan 2020-
2025 

United 
Utilities 

2018 

Water Resources Management 
Plan 2015-2040 

United 
Utilities 

2015 

Water Resources Management 
Plan 2020-2045 

United 
Utilities 

2019 

Draft Birkenhead 2040 Framework Wirral Council 2020 

Cool 2 Climate Change Strategy for 
Wirral  

Wirral Council 2019 

This is Wirral Transport  Wirral Council  2019 

Wirral Coastal Strategy Wirral Council  2013 

Wirral Highway Infrastructure Asset 
Management Strategy 

Wirral Council  2020 

Wirral Indoor & Built Facilities 
Needs Assessment Report  

Wirral Council  2019 

Wirral Indoor & Built Facilities 
Strategy 

Wirral Council  2019 
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Local Football Facility Plan for 
Wirral 

Wirral Council 2019 

Wirral Local Plan Baseline 
Modelling Report 

Wirral Council  2019 

Wirral Local Plan Preferred 
Options Report 

Wirral Council  2021 

Wirral Local Plan Baseline Viability 
Study  

Wirral Council 2018 

Wirral’s Local Flood Risk 
Management Strategy  

Wirral Council 2017 

Wirral Network Management Plan  Wirral Council 2009 

Wirral Open Space Assessment Wirral Council 2019 

Wirral Open Space Standards 
Paper 

Wirral Council 2020 

Wirral Pharmaceutical Needs 
Assessment 2018 - 2021 

Wirral Council  2018 

Wirral Playing Pitch and Outdoor 
Sports Strategy 

Wirral Council 2016 

Wirral’s Preliminary Flood Risk 
Assessment Report  

Wirral Council  2017 

Wirral’s Draft Strategic Transport 
Framework 

Wirral Council  2018 

Wirral Transport Strategy  Wirral Council 2015 

Wirral Water Cycle Study  Wirral Council  2013 

Level 1 Strategic Flood Risk 
Assessment  

Wirral Council 2019 

Wirral Retail & Centres Study  WYG 2019 
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APPENDIX C 

 
1. Accessibility software TRACC has been utilised to identify the percentage land area and estimate percentage population within walking 

and cycling/ public transport time thresholds for each of the Borough’s Settlement Areas to key community services. The thresholds 
used are consistent or more robust that those used by Department for Transport when calculating accessibility statistics. The 
thresholds are shown in Table 15 below.  
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 Threshold 
(mins) 

Mode  

Employment 20 Public transport 

Primary School 10 Walk/cycle 

Secondary School 20 Walk/cycle 

Further Education 30 Public transport 

GP 15 Walk/cycle 

Hospital 30 Public transport 

Food Store 15 Walk/cycle 

Leisure 15 Walk/cycle 

Liverpool 45 Public transport 

Birkenhead 25 Public transport 

Town Centre 15 Public transport 

District Centre 10 Public transport 

Local Centre 10 Public transport 
Table 15 Accessibility Mapping Thresholds 

2. Walking and cycling accessibility to key services including primary and secondary schools, GP practices, food stores and leisure has 
been assessed for all settlement areas.  Results are shown in Table 16 below.  

  
Walk Percentage 
land of area 

Cycling Percentage 
land of area 

Percentage 
Population within 
walking threshold 

Percentage 
Population within 
cycling threshold 
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Primary School (10-minute threshold)         

Settlement Area 1 Wallasey 68% 100% 74% 100% 

Settlement Area 2 Commercial Core 21% 97% 30% 100% 

Settlement Area 3 Suburban Birkenhead 63% 99% 73% 100% 

Settlement Area 4 Bebington, Bromborough 
and Eastham 

42% 93% 62% 100% 

Settlement Area 5 Mid Wirral 58% 100% 68% 100% 

Settlement Area 6 Hoylake and West Kirby 39% 99% 27% 100% 

Settlement Area 7 Heswall 40% 100% 34% 100% 

Settlement Area 8 Rural Area 9% 69% 25% 91% 

Secondary School (20-minute threshold)         

Settlement Area 1 Wallasey 61% 100% 58% 100% 

Settlement Area 2 Commercial Core 44% 100% 55% 100% 

Settlement Area 3 Suburban Birkenhead 71% 100% 77% 100% 

Settlement Area 4 Bebington, Bromborough 
and Eastham 

39% 100% 57% 100% 

Settlement Area 5 Mid Wirral 63% 100% 69% 100% 

Settlement Area 6 Hoylake and West Kirby 69% 100% 69% 100% 

Settlement Area 7 Heswall 18% 99% 35% 100% 

Settlement Area 8 Rural Area 14% 85% 31% 100% 

GP (15-minute threshold)         

Settlement Area 1 Wallasey 84% 100% 97% 100% 

Settlement Area 2 Commercial Core 58% 100% 82% 100% 
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Settlement Area 3 Suburban Birkenhead 64% 100% 76% 100% 

Settlement Area 4 Bebington, Bromborough 
and Eastham 

46% 98% 56% 100% 

Settlement Area 5 Mid Wirral 74% 100% 71% 100% 

Settlement Area 6 Hoylake and West Kirby 36% 99% 36% 94% 

Settlement Area 7 Heswall 26% 100% 25% 100% 

Settlement Area 8 Rural Area 9% 74% 20% 96% 

Food Store (15-minute threshold)         

Settlement Area 1 Wallasey 86% 100% 91% 100% 

Settlement Area 2 Commercial Core 54% 100% 57% 100% 

Settlement Area 3 Suburban Birkenhead 70% 100% 72% 100% 

Settlement Area 4 Bebington, Bromborough 
and Eastham 

73% 100% 82% 100% 

Settlement Area 5 Mid Wirral 82% 100% 86% 100% 

Settlement Area 6 Hoylake and West Kirby 45% 100% 44% 100% 

Settlement Area 7 Heswall 53% 100% 52% 100% 

Settlement Area 8 Rural Area 14% 81% 29% 96% 

Leisure (15-minute threshold)         

Settlement Area 1 Wallasey 100% 100% 100% 100% 

Settlement Area 2 Commercial Core 99% 100% 100% 100% 

Settlement Area 3 Suburban Birkenhead 99% 100% 98% 100% 

Settlement Area 4 Bebington, Bromborough 
and Eastham 

95% 100% 97% 100% 
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Settlement Area 5 Mid Wirral 100% 100% 100% 100% 

Settlement Area 6 Hoylake and West Kirby 97% 100% 100% 100% 

Settlement Area 7 Heswall 98% 100% 100% 100% 

Settlement Area 8 Rural Area 62% 98% 87% 100% 
Table 16 Walking and Cycling Accessibility Results 
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3. As can be seen from Table 16, facilities are within the accessible cycling distance of 

the entirety of almost all settlement areas except for Settlement Area 8 - Rural Area, 
as there are a limited number of facilities and centres of population within the green 
belt. 

 

4. Between 60-70% of the population live within a 10-minute walk of a primary school 
within Settlement Areas 1 Wallasey, 3 Suburban Birkenhead, 4 Bebington, 
Bromborough and Eastham and 5 Mid Wirral. There are no schools within the 
commercial core (Settlement Area 2), reflected in the small proportion of land area 
(21%) and population (c30%) within the walking threshold.  Approximately 40% of 
land area and 30% of population in Area 6 Hoylake and West Kirby and Area 7 
Heswall are within 10 minutes walk of a primary school.    

 

5. Secondary school provision in the Borough serves a wider catchment which reflects 
the higher accessibility threshold of 20% and lower percentage of land area and 
population within this catchment.  The highest walking accessibility is in Area 3 
Suburban Birkenhead, 5 Mid Wirral and 6 which have the greatest concentration of 
secondary schools.    

 

6. Settlement Area 1 - Wallasey has the highest walking accessibility to GP practices 
with 86% of land area and 97% of population within 15 minutes walk time of a GP 
practice.  Settlement Area 7 - Heswall has the lowest walking accessibility to GP 
practices with 26% of land area and 25% of population within 15 minutes walk time. 
Followed by Settlement Area 6 - Hoylake and West Kirby with 36% of land area and 
36% of population within 15 minutes walk time. 

 

7. Walking accessibility to food stores is high, with up to 86% of the land area and 91% 
of, within 15 minutes in settlement area 1.  Similar to the pattern for primary 
schools and GPs there is a lower percentage of the land area and population in 
Settlement Area 2 being the commercial core and Settlement Area 6 West Kirby and 
Hoylake and Settlement Area 7 Heswall. 

 

8. Over 95% of all areas, except for Settlement Area Rural Area, are within 15 minutes 
walk of leisure facilities.   



131 
 

  
Public Transport 
Percentage land of 
area 

Percentage 
Population within 
public transport 
threshold 

Employment (20-minute threshold)     

Settlement Area 1 Wallasey 92% 97% 

Settlement Area 2 Commercial Core 99% 100% 

Settlement Area 3 Suburban Birkenhead 96% 98% 

Settlement Area 4 Bebington, Bromborough and Eastham 93% 94% 

Settlement Area 5 Mid Wirral 99% 100% 

Settlement Area 6 Hoylake and West Kirby 100% 100% 

Settlement Area 7 Heswall 99% 100% 

Settlement Area 8 Rural Area 68% 75% 

Further Education (30-minute threshold)     

Settlement Area 1 Wallasey 97% 100% 

Settlement Area 2 Commercial Core 100% 100% 

Settlement Area 3 Suburban Birkenhead 100% 100% 

Settlement Area 4 Bebington, Bromborough and Eastham 66% 69% 

Settlement Area 5 Mid Wirral 91% 90% 

Settlement Area 6 Hoylake and West Kirby 39% 50% 

Settlement Area 7 Heswall 15% 9% 

Settlement Area 8 Rural Area 21% 31% 

Hospital (30-minute threshold)     
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Settlement Area 1 Wallasey 100% 100% 

Settlement Area 2 Commercial Core 97% 100% 

Settlement Area 3 Suburban Birkenhead 100% 100% 

Settlement Area 4 Bebington, Bromborough and Eastham 99% 100% 

Settlement Area 5 Mid Wirral 100% 100% 

Settlement Area 6 Hoylake and West Kirby 56% 52% 

Settlement Area 7 Heswall 96% 92% 

Settlement Area 8 Rural Area 77% 43% 

Liverpool (45-minute threshold)     

Settlement Area 1 Wallasey 98% 100% 

Settlement Area 2 Commercial Core 100% 100% 

Settlement Area 3 Suburban Birkenhead 100% 100% 

Settlement Area 4 Bebington, Bromborough and Eastham 91% 91% 

Settlement Area 5 Mid Wirral 87% 87% 

Settlement Area 6 Hoylake and West Kirby 40% 50% 

Settlement Area 7 Heswall 8% 9% 

Settlement Area 8 Rural Area 29% 48% 

Birkenhead (25-minute threshold)     

Settlement Area 1 Wallasey 44% 44% 

Settlement Area 2 Commercial Core 93% 100% 

Settlement Area 3 Suburban Birkenhead 94% 98% 

Settlement Area 4 Bebington, Bromborough and Eastham 52% 50% 



133 
 

Settlement Area 5 Mid Wirral 43% 40% 

Settlement Area 6 Hoylake and West Kirby 1% 0% 

Settlement Area 7 Heswall 0% 0% 

Settlement Area 8 Rural Area 6% 11% 

Town Centre (15 minute threshold)   

Settlement Area 1 92% 97% 

Settlement Area 2 94% 100% 

Settlement Area 3 73% 79% 

Settlement Area 4 6% 6% 

Settlement Area 5 77% 80% 

Settlement Area 6 95% 94% 

Settlement Area 7 96% 100% 

Settlement Area 8 43% 47% 

District Centre (10 minute threshold)     

Settlement Area 1 0% 0% 

Settlement Area 2 0% 12% 

Settlement Area 3 36% 79% 

Settlement Area 4 37% 73% 

Settlement Area 5 7% 49% 

Settlement Area 6 37% 61% 

Settlement Area 7 0% 0% 

Settlement Area 8 5% 29% 
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Local Centre (10 minute threshold)     

Settlement Area 1 100% 100% 

Settlement Area 2 36% 100% 

Settlement Area 3 78% 94% 

Settlement Area 4 48% 88% 

Settlement Area 5 54% 87% 

Settlement Area 6 6% 24% 

Settlement Area 7 32% 60% 

Settlement Area 8 13% 60% 
Table 17 Public Transport Accessibility  
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9. Table 17 above shows public transport accessibility to key facilities from Wirral’s 8 
settlement areas.  

 

10. At least 90% of all SA’s except for Settlement Area 8 - Rural Area are within 20 
minutes public transport journey time of an area of employment.   

 

11. The location of further education facilities and limited east-west public transport 
connections means that settlement area 7 Heswall has only 15% of its land area and 
9% of the population within 30 minutes of a further education facility. A similar 
pattern is shown for public transport accessibility from settlement areas to 
Liverpool within 45 minutes travel time and Birkenhead within a 25 minutes travel 
time where a low proportion of the land area and population in Settlement Areas 6 
and 7 meet the threshold.  

 

12. When considering access to Town, District and Local Centres accessibility by public 
transport within 15 minutes to each settlement area reflects the presence of each 
type of centre within a settlement area. Where there is a Town Centre (Birkenhead, 
Heswall, Liscard, West Kirby and Moreton) within the settlement area accessibility by 
public transport is available in 15 minutes to over 90% of the population.  
Settlement Area 5, the location of Moreton the smallest Town Centre is the 
exception to this -77% of the land area and 80% of the population can access a 
Town Centre within 15 minutes by public transport.  There are only 3 District 
Centres Bromborough Village, Prenton and Hoylake which is reflected in the small 
numbers able to access these centres outside of Settlement Areas 3, 4 and 6.  
Accessibility to Local Centres is 100% within 15 minutes by public transport in 
Settlement Areas 1 and 2, c90% in areas 3, 4 and 5.  Only 13% of the land area and 
60% of the population within Settlement Area 8 are within 15 minutes travel time of 
a Local Centre.  

 

13. Over 90% of all settlement land area and population can access WUTH facilities 
within 30 minutes public transport journey time with the exception of the rural 
settlement Area 8 and Settlement Area 6 - Hoylake and West Kirby, where 50% of 
the land area and 50% of the population can access a hospital within 30 minutes 
public transport journey time.   
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Appendix D 
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Primary Schools Size 
  

Capacity 
Expansion 
potential 

Egremont Primary 
School 

399 
2FE 82% 

Limited None 

Kingsway Primary 
School 

175 
1FE 61% 

Moderate Difficult 

Liscard Primary 
School 

638 
3FE 99% At or near 

capacity 
None 

Mount Primary 
School 

330 
1.5FE 103% At or near 

capacity  
Difficult 

New Brighton 
Primary School 

594 
3FE 101% At or near 

capacity 
None 

Park Primary 
School 

420 
2FE 96% At or near 

capacity  
Difficult 

Riverside Primary 
School 

236 
1FE 81% 

Limited Possible 

St Alban's Catholic 
Primary School 

392 
2FE 101% At or near 

capacity 
None 

St George's 
Primary School 

869 
4FE 93% At or near 

capacity 
None 

St Joseph's 
Catholic Primary 
School Seacombe 

304 
 

1.5FE 

 

68% Moderate None 

St Peter & Paul 
Catholic Primary 
School 

315 
 

1.5FE 

 

96% 
At or near 
capacity 

None 

Somerville Primary 
School 

525 
3FE 95% At or near 

capacity 
None 

Greenleas Primary 
School 

315 
1.5FE 101% At or near 

capacity 
None 

Secondary Schools Size 
  

Capacity 
Expansion 
potential 

Mosslands School 1418  76% Limited Difficult 

Weatherhead High 
School 

1651 
 96% At or near 

capacity 
None 

St Marys Catholic 
Aided College 

1805 
 68% 

Moderate None 

The Oldershaw 
Academy 

1005 
 81% 

Limited Possible 
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GP Size Capacity 
Expansion 
potential 

Central Park 
Medical Centre 

10468 
Spare 
Capacity 

Possible  

Earlston & 
Seabank Medical 
Centre  

N/A (List size part of Miriam 
Medical Centre) 

At or Near 
Capacity 

None  

Egremont Medical 
Centre 

4421 Moderate Possible  

Field Road Health 
Centre 

3440 
Spare 
Capacity 

Possible  

Grove Road 
Surgery 

3223 
At or Near 
Capacity 

None  

Liscard Group 
Practice 

4414 
Spare 
Capacity 

Possible  

Manor Health 
Centre 

5936 
At or Near 
Capacity 

None  

Somerville Medical 
Centre 

8585 
Spare 
Capacity 

Possible  

St. Georges 
Medical Centre 

9611 Moderate None  

St. Hilary Group 
Practice 

5763 Moderate None  

The Village Medical 
Centre 

6693 
At or Near 
Capacity 

Possible  

Settlement Area 1 Wallasey 

 

Schools No schools located within the commercial core settlement area 

GP Size Capacity 
Expansion 
potential 

Hamilton Medical 
Centre 

2538 
At or Near 
Capacity 

None 

Settlement Area 2 Commercial Core 
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Primary Schools Size 
  

Capacity 
Expansion 
potential 

Prenton Primary 
School 

420 
2FE 97% At or Near 

Capacity 
Difficult 

St Annes Catholic 
Primary School 

243 
1FE 84% 

Limited Possible 

St Joseph's 
Catholic Primary 
School Prenton 

420 
 

2FE 

 

80% Limited Possible 

Bidston Avenue 
Primary School 

420 
2FE 99% At or Near 

Capacity 
None 

Cathcart Street 
Primary 

210 
1FE 89% 

Limited None 

Christchurch CE 
Primary School 
Birkenhead 

295 
 

1.5FE 

 

66% Moderate None 

Devonshire Park 
Primary School 

420  
2FE 113% At or Near 

Capacity 
Possible 

Holy Cross 
Catholic Primary 
School 

210 
1FE 63% 

Moderate Possible 

Mersey Park 
Primary School 

420 
2FE 97% At or Near 

Capacity 
None 

Our Lady & St 
Edwards Catholic 
Primary School 

420 
2FE 99% 

At or Near 
Capacity 

None 

Oxton St Saviours 
CE Primary 

245 
1FE 101% At or Near 

Capacity 
None 

Portland Primary 
School (Co-op 
Academy) 

241 
 

1FE 

 

66% Moderate None 

Rock Ferry Primary 
School 

390 
1.5FE 76% 

Limited Possible 

St Werburg's 
Catholic Primary 

210 
1FE 90% At or Near 

Capacity 
None 

The Priory Parish 
CE Primary School 

202 
1FE 103% At or Near 

Capacity 
None 

Townfield Primary 
School 

445 
2FE 100% At or Near 

Capacity 
Difficult 

Well Lane Primary 
School 

210 
1FE 87% 

Limited None 
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Woodchurch Road 
Primary School 

527 
2.5FE 76% 

Limited None 

Woodlands 
Primary School 

315 
1.5FE 93% At or Near 

Capacity 
None 

Bedford Drive 
Primary School 

420 
2FE 88% 

Limited Possible 

Bidston Village CE 
Primary School 

367 
1.5FE 92% At or Near 

Capacity 
Difficult 

Hillside Primary 
School 

210 
1FE 86% 

Limited Possible 

Manor Primary 
School 

210 
1FE 70% 

Moderate Possible 

St Paul's Catholic 
Primary School 

150 
1FE 57% 

Moderate None 

St Peter's Catholic 
Primary School 

210 
1FE 54% 

Moderate None 

Birkenhead High 
School Academy 
for Girls (Junior) 

 

 

392 

 

 

 

1.5FE 

 

 

101% 

 

 

At or Near 
Capacity 

 

 

None 

 

Secondary Schools Size 
  

Capacity 
Expansion 
potential 

St Anselms College 
936 

 99% At or Near 
Capacity 

None 

Prenton Academy 
(High School for 
Girls) 

850 
 

 

 

92% 
At or Near 
Capacity 

Difficult 

Ridgeway High 
School 

727 
 102% At or Near 

Capacity 
Possible 

The Birkenhead 
Park School 

1069 
 57% 

Moderate Difficult 

Birkenhead High 
School Academy 
for Girls (Senior) 

 

 

931 

 

 

 

 

77% 
Limited None 

GP Size Capacity 
Expansion 
potential 

Cavendish Medical 
Centre 

5379 
Spare 
Capacity 

Possible  
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Claughton Medical 
Centre (Paxton 
Medical Group) 

14979 
Spare 
Capacity 

Possible  

Devaney Medical 
Centre 

8122 
Spare 
Capacity 

Possible  

Fender Way Health 
Centre 

N/A (List size part of Paxton 
Medical Centre) 

Moderate Possible  

Gladstone Medical 
Centre 

4118  
At or Near 
Capacity 

Possible  

Holmlands Drive 
Medical Centre 

2870 
At or Near 
Capacity 

None  

Miriam Medical 
Centre 

11007 
Spare 
Capacity 

Possible  

Prenton Medical 
Centre 

4094 
At or Near 
Capacity 

None  

Riverside Surgery 7842 
At or Near 
Capacity 

Possible  

St. Catherine’s 
Surgery 

15176 
Spare 
Capacity 

Possible  

The Villa Medical 
Centre 

6225 Moderate 
Possible  

Townfield Health 
Centre 

5710 
Spare 
Capacity 

Possible 

Vittoria Medical 
Centre 

4787 
At or Near 
Capacity 

Possible 

Vittoria Medical 
Centre (Dr. R. S. 
Karyampudi) 

1580 
At or Near 
Capacity 

Possible 

Whetstone 
Medical Centre 

8584 Moderate Possible 

Settlement Area 3 Suburban Birkenhead 
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Primary Schools Size 
  

Capacity 
Expansion 
potential 

Brackenwood 
Junior School 

240 
2FE 102% At or Near 

Capacity 
Difficult 

Christ the King 
Catholic Primary 
School 

420 
 

2FE 

 

98% 
At or Near 
Capacity 

Difficult 

Church Drive 
Primary School 

315 
1.5FE 97% At or Near 

Capacity 
None 

Grove Street 
Primary School 

420 
2FE 75% 

Moderate None 

Heygarth Primary 
School 

315 
2FE 106% At or Near 

Capacity 
None 

Higher Bebington 
Junior School 

388 
3FE 89% 

Limited None 

Mendell Primary 
School 

210 
1FE 79% 

Limited Possible 

Millfields CE 
Primary School 

210 
1FE 70% 

Moderate  Possible 

Raeburn Primary 
School 

420 
2FE 100% At or Near 

Capacity 
Difficult 

St Andrews CE 
Primary School 

210 
1FE 102% At or Near 

Capacity 
None 

St John's Catholic 
Junior School 

240 
2FE 105% At or Near 

Capacity 
None 

St John's Catholic 
Infant School 

180 
2FE 101% At or Near 

Capacity 
None 

Stanton Road 
Primary School 

315 
1.5FE 98% At or Near 

Capacity 
Possible 

Town Lane Infant 
School 

293 
3FE 92% At or Near 

Capacity 
No 

Woodslee Primary 
School 

322 
1.5FE 71% 

Moderate Possible 

Brookhurst 
Primary School 

242 
1FE 88% 

Limited Possible 

Poulton Lancelyn 
Primary School 

420 
2FE 98% At or Near 

Capacity 
Possible 

Brackenwood 
Infant School 

208 
2FE 87% 

Limited Difficult 
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Secondary Schools Size 
  

Capacity 
Expansion 
potential 

Bebington High 
Sports College (Co-
op Academy 
Bebington) 

1249 

  

86% Limited Possible 

Wirral Grammar 
School for Girls 

1215 
 98% At or Near 

Capacity 
None 

Wirral Grammar 
School for Boys 

1062 
 100% At or Near 

Capacity 
None 

South Wirral High 
School 

1217 
 71% 

Moderate Possible 

St John 
Plessington 
Catholic College 

1629 
 97% 

At or Near 
Capacity 

None 

GP Size Capacity 
Expansion 
potential 

Allport Medical 
Centre (Treetops & 
Eastham GP) 

4472 
Spare 
Capacity 

Possible  

Church Road 
Surgery 

3710 Moderate 
Possible  

Civic Medical 
Centre 

9846 
At or Near 
Capacity 

Possible  

Eastham Group 
Practice 

11568 
Spare 
Capacity 

Possible  

Kings Lane Surgery 4835 Moderate Possible  

Parkfield Medical 
Centre (Dr. Oates 
& Partners) 

5961 
At or Near 
Capacity 

Possible  

Sunlight Group 
Practice  

7121 
At or Near 
Capacity 

Possible  

Teehey Lane 
Medical Centre 

1971 
At or Near 
Capacity 

None  

The Orchard 
Surgery 

5779 
Spare 
Capacity 

Possible  

The Spital Surgery 4587 
At or Near 
Capacity 

None  

Settlement Area 4 Bebington, Bromborough and Eastham 
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Primary Schools Size 
  

Capacity 
Expansion 
potential 

Leasowe Primary 
School 

210 
1FE 106% At or Near 

Capacity 
None 

Brookdale Primary 
School 

210 
1FE 100% At or Near 

Capacity 
Possible 

Castleway Primary 
School 

210 
1FE 54% 

Moderate Possible 

Christ Church CE 
Primary School 
Moreton 

392 
 

1.5FE 

 

94% 
At or Near 
Capacity 

None 

Eastway Primary 
School 

238 
1FE 86% 

Limited Possible 

Fender Primary 
School 

297 
1.5FE 83% 

Limited Possible 

Greasby Infant 
School 

180 
2FE 101% At or Near 

Capacity 
None 

Lingham Primary 
School 

403 
1.5FE 87% 

Limited Possible 

Overchurch Junior 
School 

410 
3FE 88% 

Limited Difficult 

Overchurch Infant 
School 

269 
3FE 100% At or Near 

Capacity 
Difficult 

St Joseph's 
Catholic Primary 
School Upton 

315 
 

1.5FE 

 

90% 
At or Near 
Capacity 

None 

Sacred Heart 
Catholic Primary 
School 

420 
 

2FE 

 

94% 
At or Near 
Capacity 

Possible 

Sandbrook 
Primary School 

210 
1FE 49% 

Moderate Possible 

Woodchurch CE 
Aided Primary 

210 
1FE 98% At or Near 

Capacity 
None 

Holy Spirit Catholic 
& CE Primary 
School 

210 
1FE 84% 

Limited Difficult 

Greasby Junior 
School 

240 
2FE 101% At or Near 

Capacity 
Difficult 

Our Lady of Pity 
Catholic Primary 
School 

420 
2FE 100% 

At or Near 
Capacity 

None 
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Secondary Schools Size 
  

Capacity 
Expansion 
potential 

Upton Hall School 
FCJ (Girls) 

1045 
 93% At or Near 

Capacity 
None 

GP Size Capacity Expansion potential 

Blackheath 
Medical Centre 

3351 Moderate Possible  

Commonfield 
Road Surgery 

5253 
At or Near 
Capacity 

None  

Greasby Group 
Practice 

7235 Moderate 
Possible  

Heatherlands 
Medical Centre 

4563 Moderate 
Possible  

Hoylake Road 
Medical Centre 

4490 Spare Capacity 
Possible  

Leasowe Medical 
Centre 

2868 Moderate 
Possible  

Moreton Cross 
Group Practice 

7097 Moderate 
Possible  

Moreton Health 
Clinic 

6040 
At or Near 
Capacity 

None  

Moreton Medical 
Centre 

5437 Moderate  None  

Upton Group 
Practice 

8034 
At or Near 
Capacity 

Possible  

Woodchurch 
Medical Centre 

1898 Moderate None  

Settlement Area 5 Mid Wirral  

 

 



146 
 

Primary Schools Size 
  

Capacity 
Expansion 
potential 

St Bridgets CE 
Primary School 

420 
2FE 101% At or Near 

Capacity 
None 

Black Horse Junior 
School 

240 
2FE 80% 

Limited Difficult 

Black Horse Hill 
Infant School 

180 
2FE 89% 

Limited Difficult 

Great Meols 
Primary School 

420 
2FE 103% At or Near 

Capacity 
None 

Holy Trinity CE 
Primary School 

315 
1.5FE 79% 

Limited None 

West Kirby Primary 
School 

259 
1.5FE 104% At or Near 

Capacity 
Difficult 

Secondary Schools Size 
  

Capacity 
Expansion 
potential 

Calday Grange 
Grammar School 
(Boys) 

1458 
  

101% 
At or Near 
Capacity 

None 

West Kirby 
Grammar School 
for Girls 

1243 
 95% 

At or Near 
Capacity 

None 

Hilbre High School 
Humanities 
College 

1198 
 93% 

At or Near 
Capacity 

Difficult 

GP Size Capacity Expansion potential 

Marine Lake 
Medical Practice 

16622 
At or Near 
Capacity 

Possible  

Estuary Medical 
Centre 

2820 (No Longer a 
Separate Practice 
Site – Contained in 
Same building as 
Marine Lake Medical 
Centre) 

At or Near 
Capacity 

Possible  

The Hoylake and 
Meols Medical 
Centre 

7037 
At or Near 
Capacity 

No  

Settlement Area 6 Hoylake and West Kirby 

 

 



147 
 

Primary Schools Size 
  

Capacity 
Expansion 
potential 

Pensby Primary 
School 

210 
1FE 100% At or Near 

Capacity 
Possible 

St Peter's CE 
Primary School 

315 
1.5FE 96% At or Near 

Capacity 
Difficult 

Thingwall Primary 
School 

210 
1FE 95% At or Near 

Capacity 
Difficult 

Barnston Primary 
School 

315 
1.5FE 97% At or Near 

Capacity 
Difficult 

Gayton Primary 
School 

210 
1FE 100% At or Near 

Capacity 
Difficult 

Irby Primary 
School 

210 
1FE 105% At or Near 

Capacity 
Possible 

Ladymount 
Catholic Primary 
School 

315 
1.5FE 91% 

At or Near 
Capacity 

None 

GP Size Capacity Expansion potential 

Heswall & Pensby 
Group Practice 

16855 At or Near Capacity Possible 

Settlement Area 7 Heswall 
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Primary Schools Size 
  

Capacity 
Expansion 
potential 

Thornton Hough 
Primary School 

175 
1FE 105% At or Near 

Capacity 
None 

St Michael & All 
Angles Catholic 
Primary School 

210 
1FE 95% 

At or Near 
Capacity 

Possible 

Dawpool CE 
Primary School 

210 
1FE 98% At or Near 

Capacity 
None 

Heswall Primary 
School 

210 
1FE 105% At or Near 

Capacity 
Difficult 

Secondary Schools Size 
  

Capacity 
Expansion 
potential 

Woodchurch High 
School 
Engineering 
College 

1405 

  

102% At or Near 
Capacity 

Difficult 

Pensby High 
School 

937 
 70% At or Near 

Capacity 
Possible 

Settlement Area 8 Rural Area  
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APPENDIX E GLOSSARY  
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Term/ Acronym Definition  

AQMA Air Quality Management Area 

AOD Above Ordinance Datum (AOD). Ordinance Datum is the 
internationally recognised standard value for sea level. 

BEIS Department for Business, Energy & Industrial Strategy 

BSF Building Schools for the Future 

BSIP Bus Service Improvement Plan 

CCG Clinical Commissioning Group 

CPA Coastal Protection Authority  

CRSTS City Region Sustainable Transport Settlement 

DCWW Dwr Cymru Welsh Water 

DfE Department for Education  

DfT Department for Transport 

DMPO Development Management Procedure Order 

DNO Distribution Network Operator  

EHV Extra High Voltage 

ERDF  European Regional Development Fund 

EV Electric Vehicle 

FHSF Future High Streets Fund 

FIT Fields in Trust 

FWMA Flood and Water Management Act  

Ha Hectares 

HIAMS Highway Infrastructure Asset Management Strategy  

HV High Voltage 

HWRC Household Waste Recycling Centre 

IDP Infrastructure Delivery Plan  

IDS Infrastructure Delivery Schedule 

iGT Independent Gas Transporters 

IP Inter Peak 

ITB Integrated Transport Block 

kV Kilovolts 

LCR Liverpool City Region 

LCRCA Liverpool City Region Combined Authority  

LCWIP Local Cycling & Walking Investment Plan 

LDA Land Drainage Act  

LGF Local Growth Fund 
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LLFA Lead Local Flood Authority  

LNR Local Nature Reserve  

LV Low Voltage 

MEAS Merseyside Environmental Advisory Service 

MHCLG Ministry of Housing & Local Government 

MRF Materials Recovery Facility 

MRWA Merseyside Recycling & Waste Authority 

NH  National Highways 

NO2 Nitrogen Dioxide 

NPPF National Planning Policy Framework 

NTS National Transmission System 

NWAS North West Ambulance Service 

OFGEM Office of Gas and Electricity Markets 

PM Particulate Matter 

RA Regeneration Area 

ROWIP Rights of Way Improvement Plan 

SA Settlement Area 

SANG Suitable Alternative Natural Greenspace 

SBI Site of Biological Importance  

SDS Spatial Development Strategy 

SEN Special Educational Needs  

SFRA Strategic Flood Risk Assessment  

SHLAA Strategic Housing Land Availability Assessment 

SIF Strategic Investment Fund 

SMP Shoreline Management Plan  

SWMP Surface Water Management Plan 

SOCG Statement of Common Ground 

SSSI Site of Specialist Scientific Importance 

SuDs Sustainable Drainage Systems  

TCF Transforming Cities Fund 

TfW Transport for Wales 

UIP Utilities Infrastructure Providers 

UU United Utilities 

WCS Wirral Coastal Strategy 

WTM Wirral Transport Model  



152 
 

WUTH Wirral University Teaching Hospital  

WwTW Waste Water Treatment Works  

V/C Volume over capacity  
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APPENDIX F Utilities Assessment  
 



Status Site Ref Capacity Source Category SchemeName X Y Year 0to5 Year  6to10
Year            

11 to15

Estimated Load 

Requirements (kVA)

Can the Existing LV Network 

Accommodate it?
Work Required Diversions? Approximate Cost (For Full Works) Comments HV GROUP

Proposed Housing Allocation SHLAA 2081 500 PDL Major - Wirral Waters Legacy 331326.85 390329.64 500 0 0 4000 NO EHV Substation NO £3,050,000.00

The following sites are in close proximity: 2082, 2081, 2080, 2079, 2078, 2062, 769 & 756

Part of the Northbank Development which we have already had extensive discussions over.

On this site, we have agreed that a Primary substation site must be provided so that SPEN can build in the future if required. For an 

all-electric load a Primary substation would be required for these sites to feed the whole Northbank Developmentand 8xHV X-type 

S/S required for Legacy.

EGREMONT T1 / LISCARD T1 / 

POULTON T1 / STONE MANGANESE 

T1

Proposed Housing Allocation SHLAA 2080 150 PDL Major - Wirral Waters Tower Road 332076.43 390175.5 150 0 0 1200 NO HV Substation NO £525,000.00 3xHV X-type S/S required. See SHLAA 2081

EGREMONT T1 / LISCARD T1 / 

POULTON T1 / STONE MANGANESE 

T1

Proposed Housing Allocation SHLAA 2079 34 PDL Major - Wirral Waters Belong 331984.84 390181.1 34 0 0 272 NO HV Substation NO £151,000.00 1xHV X-type S/S required. See SHLAA 2081

EGREMONT T1 / LISCARD T1 / 

POULTON T1 / STONE MANGANESE 

T1

Proposed Housing Allocation SHLAA 2078 120 PDL Major - Wirral Waters Urban Splash 1 331851.55 390213.36 120 0 0 960 NO HV Substation NO £380,000.00 2x HV X-type S/S required.  See SHLAA 2081

EGREMONT T1 / LISCARD T1 / 

POULTON T1 / STONE MANGANESE 

T1

Proposed Housing Allocation SHLAA 2082 230 PDL Major - Wirral Waters Urban Splash 2 331592.4 390355.56 230 0 0 1840 NO HV Substation NO £645,000.00 3xHV X-type S/S required  See SHLAA 2081

EGREMONT T1 / LISCARD T1 / 

POULTON T1 / STONE MANGANESE 

T1

Proposed Mixed Use Allocation SHLAA 0753 1795 PDL Major - Wirral Waters Marina View 331907.77 389667.13 0 1325 470 14360 NO EHV Substation NO £7,092,500.00  Primary S/S would be required and 29x HV Substations. LV disconnections for the existing buildings required.  

Proposed Mixed Use Allocation SHLAA 0755 1705 PDL Major - Wirral Waters Vittoria Studios 331456.29 389890.59 0 1175 530 13640 NO EHV Substation NO £6,857,500.00  Primary S/S would be required and 28x HV Substations. LV disconnections for the existing buildings required.  

Proposed Housing Allocation SHLAA 0424 170 PDL Major - Growth Company Europa Car Park 332095.85 389072.79 100 70 0 1360 NO HV Substation LV&HV £655,000.00

Will require 3x HV X-type S/S minimum , disconnection of 4x Lv services within site boundary, diversion of 4x LV cables and 1x HV 

cable. Also there is a S/S site that may need diverting depending on site layout; relocation of substation will cost approxmately 

£100k extra

Bentinck Street / Chester Street

Proposed Housing Allocation SHLAA 0957 50 PDL Major - Growth Company Europa South 332088.65 388944.68 50 0 0 400 NO NO £75,000.00 SEE SHLAA 0956

Proposed Housing Allocation SHLAA 0956 55 PDL Major - Growth Company Europa North 332053.24 388875.85 55 0 0 440 NO EHV Substation LV&HV £2,582,500.00

Easiest Solution is to combine SHLAA 0956,0957,  4081 and  4082. Would Require a Primary Substation, 6x HV X-type S/S to feed a 

total combined load of 2760kVA. Diversions for all sites would include relocating 3x GM Substations, 2x HV cables, 132kV auxiliary 

cable, 8x LV Cables and 3x LV disconnections.

Bentinck Street / Chester Street

Proposed Housing Allocation SHLAA 1827 69 PDL/GF Major - Growth Company Foxfield 325555.63 389670.84 69 0 0 552 NO HV Substation NO £320,000.00 Will Require 2x HV X-type Substations, Extension of LV Main and 69x LV services.  LV Reinforcement required to facilitate 

Proposed Housing Allocation SHLAA 1610 60 PDL Major - Growth Company Civic Way 333118.79 384223.03 60 0 0 480 NO HV Substation NO £190,000.00 Will Require 1x HVY-type Substations, Extension of LV Main and 60x LV services.  LV Reinforcement required to facilitate 

Proposed Housing Allocation SHLAA 2008 60 PDL Major - Growth Company Moreton Family Centre 326163.95 390301.18 40 20 0 480 NO HV Substation LV £220,000.00 Will Require 1x HV Y-type Substations, Extension of LV Main and 60x LV services. LV Disconnection required . 

Proposed Housing Allocation SHLAA 2007 38 GF Major - Growth Company Pasture Road 326215.93 390262.77 38 0 0 304 NO HV Substation NO £170,000.00
Will Require 1x HV Y-type Substations, Extension of LV Main and 38x LV services.  HV Substation on site but assumed staying in situ 

since it will feed the site, relocation of substation will cost approxmately £100k extra. 

Proposed Housing Allocation SHLAA 2010 8 PDL Minor - Growth Company Knutsford Road 326257.61 390151.73 8 0 0 64 YES LV Main LV&HV £16,000.00 Extension of LV Main and 8x LV services.  1x HV cable and 1x LV cable to be diverted.

Proposed Housing Allocation SHLAA 1665 178 PDL Major - Affordable Housing Programme Rock Ferry High 332910.44 385820.79 178 0 0 1424 NO HV Substation LV £567,000.00
3x HV Y-type S/S will be required, it has been assumed that the current HV Substation on site will be staying in situ, relocation of 

substation will cost approxmately £100k extra. LV cable to be diverted across site. 

Egerton/ Rock Ferry / Shell 

Tranmere

Proposed Housing Allocation SHLAA 0557 178 PDL Major Beaufort Road 330018.92 390193.4 178 0 0 1424 NO HV Substation LV £567,000.00
Will Require 3x HV X-type Substations,Extension of LV Main and 178x LV services.As of date IDNO 312kVA POC Accepted (S111863 

and S104564). 

Proposed Housing Allocation SHLAA 2068 100 GF Major Typhoo 326806.06 390855.33 100 0 0 800 NO HV Substation LV&HV £320,000.00 2x HV Y-type S/S will be required. LV and HV cable diversions for site entrance will be required.
CADBURYS T1 / CADBURYS T2 / 

HOPFIELD RD T1

Proposed Housing Allocation SHLAA 2006 87 GF Major Rear of Gibson House 331722.18 392371.32 87 0 0 696 NO HV Substation NO £290,500.00 Will Require 2x HV Y-type Substations, Extension of LV Main and 87x LV services.  

Proposed Housing Allocation SHLAA 2005 15 PDL Major Gibson House 331664.76 392334.02 15 0 0 120 YES LV Main LV £45,000.00
Extension of LV Main and 15x LV services. LV Disconnection required and diversion of 1x LV cable. HV Substation on site but 

assumed staying in situ since it will feed the site, relocation of substation will cost approxmately £100k extra. 

Proposed Housing Allocation SHLAA 4081 130 PDL Major - Growth Company Europa Pools 331943.45 388969.61 0 130 0 1040 NO HV Substation NO £195,000.00 SEE SHLAA 0956

Proposed Housing Allocation SHLAA 4082 110 PDL Major - Growth Company Vue Cinema 332034.79 388947.84 0 110 0 880 NO HV Substation NO £165,000.00 SEE SHLAA 0956

Proposed Housing Allocation SHLAA 4080 23 PDL Major - New Ferry Olinda Street 333594.9 385249.62 0 23 0 184 NO HV Substation LV £125,000.00 Will Require 1x HV Y-type Substations,Extension of LV Main and 23x LV services.  LV disconnections  required.

Proposed Housing Allocation SHLAA 1833 11 PDL Major - New Ferry Bebington Road 333630.65 385195.62 0 11 0 88 YES LV Main NO £20,000.00 Extension of LV Main and 11x LV services.  Can be fed from SHLAA 4080

Proposed Housing Allocation SHLAA 4079 45 PDL Major - New Ferry Woodhead Street CP 333726.19 385230.61 0 45 0 360 NO HV Substation LV&HV £182,500.00 Will require 1x HV Y-type S/S, disconnection of 11x LV services within site boundary, diversion of 2x LV cables and 1x HV cable.   

Proposed Housing Allocation SHLAA 0752 507 PDL Major - Woodside Woodside 332855.65 389222.01 0 120 250 4056 NO HV Substation EHV & 132kV £3,160,500.00

Will require a new primary substation and 9x X-type substations. Diversion costs cannot be determined without more detailed site 

layout plans. This site has National Grid Cables  EHV cables, HV cables and LV cables. This will be very expensive. I have assumed 

that some of the substations can stay in situ and that the primarys can stay in situ. This will be a very expensive and difficult site. 

Proposed Housing Allocation SHLAA 0478 119 PDL Major - Rose Brae Rose Brae 332919.62 388944.83 0 119 0 952 NO HV Substation NO £378,500.00 2x HV X-type S/S required, 4x LV and 2x HV cables partially onsite. Assumed not diverted. Bentinck Street / Chester Street

Proposed Housing Allocation SHLAA 4078 580 PDL Major - Hind Street Hind Street 332340.66 388229.91 0 580 0 4640 NO EHV Substation LV £3,370,000.00
Lack of capacity on nearby 6.6kV network. A Primary S/S would be required and 10x HV Substations. LV disconnections for the 

existing buildings required.  

Potential Housing Allocation SHLAA 0756 172 PDL Major Northern Case 332238 390244 0 0 172 1376 NO HV Substation LV £559,000.00
Will require HV cable lay to site boundary, 3x HV X-type s/s and an LV disconnection. There will be a lack of capicity in this area 

with the Northbank development. HV connection assumed from primary substation in SHLAA 2081

EGREMONT T1 / LISCARD T1 / 

POULTON T1 / STONE MANGANESE 

T1

Potential Housing Allocation SHLAA 1715 76 PDL Major - Growth Company Old Hall Road 335607 382043 70 6 0 608 NO HV Substation EHV £314,000.00 Will require 2x HV Y-type S/S and diversion of 1x EHV cable on site boundary.
MORGANITE CERAMICS T1 - 

PLYMYARD T2

Potential Housing Allocation SHLAA 1864 20 PDL Major - Growth Company Liscard Municipal 330657 392201 20 0 0 160 NO HV Substation LV £115,000.00 Will require 1x HV Y-type S/S, HV cable excavation, Extension of LV Main and 20x LV services.  LV Disconnection Required. N/A

Potential Housing Allocation SHLAA 2072 108 PDL Major Prices Way 334565 384510 50 58 0 864 NO HV Substation NO £322,000.00 Requires 2x HV Y-type S/S.

CEREAL PARTNERS T1 / LEVER 

GEORGIA AVE T1 / POOL LA T1 / 

UML LEVER BROMBOROUGH T2

Potential Housing Allocation SHLAA 3039 50 PDL Major - Affordable Housing Programme Crossways 329187 389859 50 0 0 400 NO HV Substation LV £175,000.00 Will require 1x HV Y-type S/S, HV cable excavation, Extension of LV cable and 50x LV services.. LV disconnections required. N/A

Potential Housing Allocation SHLAA 4012 85 GF Major Southwood Road 335858 382000 62 23 0 680 YES LV Main EHV £170,000.00

HV Double Y-type S/S already on site which has been assumed to be staying in situ since it can be used to feed the site. If the HV 

s/s was to be replaced it would be an extra £150k. LV mains to brought off the existing s/s to provide 85xLV services. Diversions 

required for 1x HV cable, 1x EHV cable. There is a 132kV OHL that is oversailing this site. I would recommend adjusting your site 

boundary so that the 132kV OHL doesn't need diverting as it is very costlyl! (Approx £1m a span) There are also National Grid Gas 

Pipelines on this site.

MORGANITE CERAMICS T1 - 

PLYMYARD T2

Potential Housing Allocation SHLAA 4021 1,350 PDL Major Dock Road South 335344.38 383972.8 0 450 500 10800 NO EHV Substation HV £3,885,000.00
Will require a primary substation,  16x HV Y-type S/S, Demolition of substation building within site boundary and diversion of 1x HV 

cable. 

CEREAL PARTNERS T1 / LEVER 

GEORGIA AVE T1 / POOL LA T1 / 

UML LEVER BROMBOROUGH T2

Potential Housing Allocation SHLAA 4084 127 PDL Major Wirral Business Park 326591 387068 16 111 0 1016 NO HV Substation LV&HV £490,500.00
Will require re-location of existing HV X-type sub on site to supply the new site and an additional 2 extra HV X-type s/s. Diversion of 

1x LV cable required.

ARROWE PK HOSP T1 - CHAMPION 

PLUGS T1 - CHAMPION PLUGS T2 - 

WOODCHURCH T1

Potential Housing Allocation SHLAA 4085 83 PDL Major - Affordable Housing Programme Sevenoaks Extra Care 333077 386588 83 0 0 664 NO HV Substation NO £324,500.00 Requires 2x HV X-type S/S.
EGERTON T1 - ROCK FERRY T1 - 

SHELL TRANMERE T1

Potential Mixed Use Allocation SHLAA 4086 120 PDL Major New Palace Amusements 330970 394205 0 120 0 960 NO HV Substation LV £340,000.00 Will Require 2x HV Y-type Substations, Extension of LV mains and 120x LV services. N/A

Potential Mixed Use Allocation
HLA 691300

132 PDL Major - Planning Permission Former Rank Bingo 332218 388691 0 0 132 1056 NO HV Substation LV £498,000.00 Requires 3x HV X-type S/S and LV disconnection.
BIRKENHEAD CENTRAL/ TRANMERE/ 

SINGLETON AVE?

Summary of Wirral Local Plan Housing Trajectory (Regulation 18)

SPEN Electric Heating + Slow Charge EV Charging Study (8kVA)



This document has been produced by 
the Director of Regeneration and Place,
Wirral Council, PO Box 290, Wallasey 
CH27 9FQ

For enquiries please email 
localplan@wirral.gov.uk

wirral.gov.uk
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