

LOCAL PLAN PROGRAMME

STATUS KEY ■ WORKSTREAM ■ PHASE 2 ■ CONSULTATION ★ PRICOMMUNICATIONS ■ COMPLETE

PRODUCT	2019 - Q1			2019 - Q2			2019 - Q3			2019 - Q4			2020 - Q1			2020 - Q2			2020 - Q3			2020 - Q4		
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC
AECOM - Stage 1 \ SA																								
AECOM - Stage 2 \ SA																								
ORS - Gypsy & Travellers Needs Assessment Phase 1 (Needs Assessment)																								
ORS - Gypsy & Travellers Assessment Phase 2 (Site Assessment)																								
Knight, Kavanagh & Page - Recreation & Open Space																								
IPe - Evidence Based Review																								
John Moores University - Prof Alex Lord																								
Merseyside Environment Advisory Service (MEAS) - RAG Assessment																								
CgMS (RPS Group PLC) - Minerals Study																								
ADAS - Agricultural Land Study																								
<b>PURDAH</b>																								
Strategic Housing Market Assessment (SHMA)																								
Strategic Housing Land Availability Assessment (SHLAA 2018)																								
Strategic Housing Land Availability Assessment (SHLAA 2019)																								
Employment Land Review																								
Retail Capacity Study (Health check & Town Centre Boundaries)																								
Retail Capacity Study (Update 2016 Retail & Leisure expenditure capacity study)																								
Infrastructure Delivery Plan																								
Green Belt Review (Publication of Report of consultation on Development Options Review)																								
Transport Study (Mott Macdonald)																								
Flood Risk Assessment - Level 1																								
Flood Risk Assessment - Level 2																								
Viability Assessment																								
Habitats Regulations Assessment																								
Heritage and Archaeology Site Allocations Assessment																								
Biodiversity Site Allocation Assessment																								
Renewable Energy Update Report																								
Update Local Development Scheme																								
Local Development Scheme - Council																								
Preparation of Draft Local Plan policies, supporting text and maps																								
Reg 18 Consultation																								
Reg 18 Assessing Consultation Responses																								
Reg 19 Prepare Submission Draft Local Plan																								
Reg 19 Update Sustainability Appraisal																								
Reg 19 Update Habitats Regulations Assessment																								
Reg 19 Updating of other evidence base studies (if required)																								
Reg 19 Preparation of additional statutory statements of consultation, legal compliance, Statements of Common Ground																								
Reg 19 Council to approve the Local Plan for publication and submission to the SS																								
Reg 19 Local Plan published under Regulation 19 for a minimum of 6 weeks																								
Reg 22 Submission to Secretary of State																								
QC Review/Advice/Guidance																								

**KEY**

<b>Regulation 18</b>	Sustainability Assessment Scoping Initial Consultation Issues, Vision and Objectives Spatial Options Preferred Options Settlement Areas
<b>Regulation 19</b>	Proposed Submission Draft Initial Modifications Further Modifications
<b>Regulation 20</b>	Representations (Regulation 20)
<b>Regulation 22</b>	Submission to Secretary of state Pre-Hearing Hearing (Regulation 24) Main Modifications (if required) Inspectors Report - (Regulation 25) Adoption - (Regulation 26)

CONTINGENCY IF REQUIRED

