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1 Executive Summary 

This report has been produced to outline the key steps that are required to ensure that 
transport infrastructure supports and enables the future growth of Wirral and delivery of 
the Wirral Plan.  

The scale of proposed regeneration across East Wirral is unprecedented, with the potential 
to create thousands of new homes, employment opportunities, and new education and 
training facilities.  In order to achieve this ambition there needs to be a clear plan that will 
provide confidence to investors that the necessary infrastructure and transport will be 
delivered, and contribute positively to the place shaping approach which will underpin this 
wide scale regeneration.  In addition to the major redevelopment of Wirral’s Dockland 
area known as Wirral Waters, there are numerous significant regeneration opportunities in 
East Wirral at Woodside, Birkenhead Town Centre, Hamilton Square, Hind Street and along 
the A41 corridor. 

This report has reviewed a range of studies that have been completed across Wirral over 
the past decade, which now need to be refreshed into a co-ordinated programme of 
activity.  A fundamental next step is to review the current lists of projects, pin-pointing and 
prioritising gaps to identify and direct work, and importantly aligning them with 
regeneration timescales in order to ensure that the basis of scheme development is 
benefits led.   

It is clear from this study that the level of resource needed to deliver the programme of 
activity is significant.  The development of options, business cases and the preparation of 
funding submissions are all major workstreams in their own right, but investment in this 
area is key to ensure transport schemes for East Wirral developments are sufficiently 
progressed so that Wirral Council are well placed to access future funding opportunities.   

This report identifies the following key recommendations:  

 Develop a ‘Strategic Transport Framework for East Wirral’ in order to identify a 
priority list of projects to support the regeneration ambitions for East Wirral.   This 
is essential to underpin the Strategic Regeneration Framework with the 
development of specific transport packages to be linked to spatial plans for 
regeneration.  

 Progress the development of options, business cases and funding applications as 
appropriate to reflect the agreed priority projects; 

 Review current governance and programme delivery arrangements to ensure 
efficient decision making, accountability and efficiency.  
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2 Introduction   

The purpose of this Transport Scoping Report is to outline the key steps that are required 
to ensure that transport infrastructure enables the future growth and regeneration of 
Wirral and supports the delivery of the Wirral Plan. 

Future investment in transport and infrastructure in East Wirral is also required to deliver 
the Liverpool City Region Growth Strategy and the Combined Authority’s Transport Plan 
for Growth.   

This study has involved:  

 assembling information from the previous studies such that a coherent picture can be 
developed; 

 engaging key stakeholders to understand their issues, challenges and opportunities; 

 providing the scope for the next stage such that the development programme for East 
Wirral can be prioritised, linked to funding submissions and progressed with 
confidence; and 

 reviewing governance and programme delivery, this being an essential element in 
achieving the outcomes.  

A significant number of masterplans, feasibility studies, option appraisals etc. have been 
prepared for a range of initiatives across East Wirral. Some of these are well developed 
and stretch back over ten years, but despite this work little tangible progress in terms of 
delivery has been seen. What is clear from this study and discussions with stakeholders is 
that there needs to be prioritisation of transport and infrastructure schemes that are 
linked to the major regeneration programmes and demonstrate clear benefits and 
outcomes. Furthermore these need to be co-ordinated across East Wirral, and aligned to 
funding streams such as the Single Investment Fund (SIF). The pipeline of schemes for 
submission for SIF needs to be prioritised around outcomes and programme delivery. Early 
identification of these schemes is fundamental in them reaching an appropriate level of 
maturity prior to submission and thereby achieving a successful outcome. 

With the large number of regeneration initiatives planned for East Wirral there is also a 
large number and diverse range of governance structures in place. For example Wirral 
Waters has the Enterprise Zone Board, however, this is now only part (albeit a significant 
one) of a much wider programme that needs to be co-ordinated.  Consequently, a 
recommendation for the next stage is that governance arrangements should be reviewed 
and streamlined. 

Finally, to effectively manage such a complex programme it is suggested that consideration 
be given to the mechanisms for managing and integrating programmes: resources, 
budgets, funding submissions, consultant’s briefs and appointments, programme, and 
procurement for projects. A programme management function for example could provide 
a single point of management, be collaborative across partners and reflect streamlined 
governance structures.  
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3 Context 

Political Context 

The next five to ten years will see a seismic shift for the UK in the political and 
geographical landscape at a regional, national and international level. The implications of 
the US Presidential election, Brexit, Devolution, the Northern Powerhouse, establishment 
of Transport for the North and the election of a City Region Mayor will all have an impact 
upon the City Region, either in the short or long term. It is crucial therefore that Wirral 
(and its Partners) position itself to maximise the benefits that will arise from this 
unprecedented change, while equally reducing any downside that may occur. 

The implications of Brexit for UK trade are unknown but the statement of intent is that we 
will re-invigorate trading links with potential partners outside the European Union (EU). 
This suggests a shift towards former trading partners particularly the US and thus 
represents a significant opportunity for the Region based on historic ties, geographical 
position in the UK and the major investments in the Port of Liverpool. The obvious 
downside is that European Regional Development Fund (ERDF) will end alongside other 
intervention funding. The implications for this could be significant, hence it is important 
that Wirral quickly identifies new funding streams, both in the public and private sector, 
and is seen as an attractive proposition from a regeneration and an investment 
perspective, linking in to national and regional priorities.  

The Local Enterprise Partnership (LEP) is preparing a Growth Strategy Action Plan that will 
identify key development and investment areas across the Region. This already includes 
the Wirral Waters Enterprise Zone, but does not include the wider regeneration 
opportunities across East Wirral as a whole.  An early recommendation is that East Wirral 
is promoted with the LEP and the Combined Authority as a regeneration area per se, with 
the potential interdependencies of jobs, education and skills, leisure, tourism, transport 
and infrastructure being highlighted. This in turn will support future marketing, lobbying 
and PR activity, both nationally and internationally, to attract new investment into the 
area. 

Economic Picture 

The employment rate in Birkenhead is 62.4% which is significantly below the national 
average of 74%. Furthermore the gap in the job density rate compared with the rest of 
England has widened over the last two years with Wirral having the lowest job density rate 
across the Liverpool City Region.   

The GVA per head in Wirral is the lowest in the UK and would need to increase by 87% to 
be in line with the national average. There is a heavy reliance on the public sector for 
employment with 39% of jobs in this area, highlighting the need to rebalance the local 
economy by attracting new private sector organisations, and supporting growth of existing 
companies.  

The regeneration potential in East Wirral is significant and it provides an opportunity to 
deliver a step change in meeting the challenges across East the area. This will make a 
significant contribution towards meeting the pledges made in Wirral’s 2020 Vision, 
particularly around creation of new jobs, improvement in skills, new housing and having 
transport infrastructure that is fit for the future.  
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Liverpool City Region 

Wirral forms part of the Liverpool City Region (LCR) Combined Authority which was 
established on the 1 April 2014.   The Combined Authority’s purpose is to bring about 
closer partnership working on transport, housing, economic development and skills and 
through the devolution deal will enable access to funding opportunities  to support growth 
across the LCR.    

As of the 4th May 2017 the City Region also has its first Metro Mayor who will work with 
existing Liverpool City and District Council Leaders to take forward the Mayor's strategic 
plan. The Metro Mayor will have a budget of £900 million over 30 years with powers on 
education & skills, planning and housing, transport, health and social care. 

Mersey Dee Alliance 

Given Wirral’s geographical position, the borough has a boundary with Cheshire West and 
Chester, and as such forms part of the MDA (Mersey Deeside Alliance) which covers 
Wrexham, Flintshire, and Cheshire West and Chester.    The MDA is a major economic area 
divided by a national boundary (England/Wales) with broad business diversity, a metro 
economy and a large rural hinterland.    

East Wirral is centrally located within this wider LCR/MDA geography and it is key that 
access to and from the East Wirral area from the wider Liverpool City Region and Mersey 
Dee Alliance areas are of high quality in order to ensure economic benefits are maximised.   

The map below shows the relationship of East Wirral with the LCR and MDA. 

 

Context Map 
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East Wirral Regeneration Schemes  

The following maps identify each of the major regeneration areas and opportunities. The 
area outlined in yellow is Birkenhead Town Centre.  

Map 1 –This highlights the East Wirral development area extending to the A41 corridor 
and the WIBP/Croft Business and Croft Retail Park locations. 

       

Map 1 East Wirral and the A41 Corridor 

 

 

Map 2 shows the proposed developments in the East Wirral.   
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 Map 2 identifying the major regeneration schemes 
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Historical context for regeneration and transport schemes 

Many studies, strategies and plans have been commissioned across a number of the 
regeneration sites in East Wirral. Some of these studies go back over 10 years. For example 
in 2003 Wirral Council commissioned BDP to undertake a master planning exercise for 
Woodside development and subsequently in 2010 Peel Holdings commissioned BDP to 
refresh the masterplan.  

Much of what is contained in the masterplan remains current and includes references to 
interconnectivity between Woodside Ferry Terminal and Hamilton Square, the 
development of office and commercial space and waterfront bars and restaurants. Wirral 
Council is currently revisiting the masterplan for Woodside. 

In 2010 Peel Holdings and their consultants produced a full suite of reports, studies and 
masterplans to support their planning application for Wirral Waters. This was with the 
ambition of ‘bringing about transformational, sustainable, regeneration of Inner Wirral and 
the Liverpool City Region creating 20,000 jobs and 14,000 new homes. The scale and 
ambition is in response to the scale of deprivation that has persisted over many 
generations’. The design and access statement looked in detail at movement and 
connectivity within Wirral Waters as well as across the wider region. 

Further work by Peel developed the concept of a light transit scheme based on a Streetcar 
that would provide transportation across Wirral Waters but also provide connectivity to 
other destinations across East Wirral. A study that was jointly funded by Merseytravel and 
Peel was undertaken by Deloitte in 2012, and subsequently submitted as a Major 
Transport Scheme Bid in 2013. The bid however did not progress due to key challenges 
including deliverability and revenue costs.  

In November 2015 Mott MacDonald, as part of a wider Liverpool City Region Project, were 
commissioned to produce a Wirral Transport Investment Pipeline. A separate report was 
also produced for Merseytravel and the Wirral based elements of this have also been 
reviewed as part of this work.  The reports identify a wide ranging number of transport 
and infrastructure initiatives; however, they were not appropriately prioritised on the 
basis of benefits and outcomes, links to the major regeneration initiatives or the 
associated timelines. 

With further studies progressing for Hind St and Birkenhead Town Centre it is clear that a 
fresh start is not necessary when assessing the transport and infrastructure requirements 
for East Wirral. What is needed is a refresh of previous work, with increased definition and 
clarity on benefits realisation, budget, programme, and phasing.   Any transport 
infrastructure works need to closely align with regeneration timescales and so for 
example, understanding the timescales and phasing for the planned 14,000 homes in 
Wirral Waters will determine demands placed upon infrastructure and transport and thus 
dictate the necessary investment. 

Policy Context 

The Wirral Plan – A 2020 Vision 

The Wirral plan set out the vision for the Borough and identifies 20 pledges to be delivered 
over the next five years that reflect the three key priority areas of Business, People and 
Environment. The Plan recognises the need to create economic opportunities by attracting 
enterprise and investment and by embracing new models of delivery. 
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The Wirral Growth Plan 

The Wirral Growth Plan sets out the aspiration for growth for the borough, with the 
implementation of the plan supporting delivery of the following thematic outcome areas: 

 Growing competitive businesses – An economy with sustained growth rate that is 

faster than the UK; 

 Increasing employment - greater job opportunities – with an economy that supports 

innovation and entrepreneurship; 

 Workforce skills that - match business needs - An aspirational workforce with world 

class skills, meeting the needs of business for the future and supporting the 

competitiveness of Wirral’s businesses; 

 Increase inward investment - A global reputation in our growth sectors – advanced 

manufacturing, low carbon, energy, maritime and the visitor economy; 

 Develop a vibrant tourism economy - A sector that grows still further and 

contributes to economic growth; 

 Provide efficient, well maintained and accessible transport networks - A better 

connected borough with high quality and resilient transport networks; 

 Assets and buildings are fit for purpose for Wirral businesses - Assets that contribute 

to the provision of new and refurbished commercial space; and 

 The provision of good quality housing - A high quality housing stock that meets the 

needs of Wirral’s growing and changing population. 

 

Wirral Growth Plan 
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Wirral Transport Strategy: Connecting Wirral 

The Wirral Transport Strategy sets out the aspirations for transport for the borough to 
deliver the Wirral Plan Pledge “Transport and Technology Infrastructure Fit for the Future” 
to “Ensure that Wirral has safe, affordable, well maintained and efficient transport 
networks for residents to access community services, enjoy our leisure facilities and 
commute to work”. 

Vision 

Wirral is poised for significant change: the Northern Powerhouse agenda, the historic 
Devolution agreement and world-class offer available to businesses combine to create a 
once-in-a-generation opportunity to transform Wirral’s economy for its residents both 
now and for generations to come. 

The time is right to accelerate delivery of the development opportunities across the 
Borough in order to drive forward the Growth Plan vision of sustainable growth where: 

“Wirral will be a place where employers want to invest, business thrives and high quality 
jobs are provided and where all our residents are able to contribute to and benefit from 
sustained prosperity and a good quality of life in a high quality environment.” 

4 Proposed Developments  

4.1 Wirral Waters - East Float / West Float  

Wirral Waters is a significant opportunity to bring about the regeneration of inner Wirral 
and Liverpool City region. Valued at £5billion, its vision is to create a new city waterfront 
centred upon East Float, which is part of the Birkenhead and Wallasey docks. It is expected 
to become the UK’s most sustainable regeneration project transforming the semi-derelict 
dock areas of Birkenhead. 

A regeneration strategy has been developed which is centred on a family of city 
neighbourhoods in the waterfront and dock areas 

It forms part of the Mersey Waters Enterprise Zone, one of the first four UK enterprise 
zones created in 2011. 

Wirral Waters was granted a 30 year planning consent in 2012 demonstrating a 
commitment from Wirral Council to achieve visionary regeneration.   

Based on the original Masterplan, the Wirral Waters regeneration programme was 
expected to provide: 

 Up to 14,000 homes of different types across a number of sites; 

 420,000 sqm of office floor space; 

 60,000 sqm retail 

 38,000 sqm hotel and conference facilities; 

 100,000 sqm of cultural education and amenity; 

 250,000 sqm B2/B8 consent.  
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The long term benefits that are forecast for the Wirral Waters development are the 
creation of over 20,000 jobs and more than 1,000 businesses. 

 

Wirral Waters (courtesy of Peel) 

 

As part of the planning application for Wirral Waters, a Sustainable Transport Fund has 
been established which will help to fund transport initiatives as phases of the development 
are built. The funding will be available for improvements towards bus links and cycle 
routes. In addition a Green Infrastructure Fund has also been established to support 
improved public realm.     

Key elements of the Wirral Waters development are: 

East Float Masterplan 

A new city waterfront with a diverse mix of residential, employment, cultural, educational 
and civic neighbourhoods. East Float forms the heart of the Wirral Waters development 
and has a central role to play in achieving a scale, critical mass and momentum of the 
development.  

The updated Wirral Water’s plan in May 2016 identified the following key elements to the 
site development. 

 SkyCity and the Point 

 Four Bridges 

 Northbank 

 Vittoria studios 
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 Vittoria park, neighbourhood and quarter connections 

 Vittoria dock and the pool 

 The Float 

Northbank East  

A residential neighbourhood development with waterside living comprising 

 Stage 1, 200 housing units adjacent to the grain warehouse site 

 Stage 2, care housing for the elderly    

Maritime knowledge hub including hydraulic tower  

A 70,000sqft proposal for an education, cultural landmark / beacon. It will form a visitor 
and tourism hub and include for the refurbishment of the existing hydraulic tower.   

Wirral Beacon 

This will be an architecturally designed observation platform providing visitors the 
opportunity to view from height the Wirral peninsular to the west, the River Mersey and 
City reaches to the north, Laird town & Woodside to the south and the Liverpool 
waterfront to the east. 

Egerton Square 

A proposal for 12,000 sqft mixed use development including workshops, kiosks, 
restaurants, food hub and a live lounge based around a central square   

Tower Wharf  

The Tower Wharf proposal received planning consent in 2014 comprising 48,000 sqft of 
office space. 

Marine and Energy Cluster  

A proposal for a new 1,000,000 sqft manufacturing and assembly facility, serving the 
cluster of car and energy companies that are located in the immediate Liverpool City and 
Cheshire regions.  It also supports the growing energy sector ambition of Cammell Laird 
along with the growth in civil nuclear and potential future generation of small modular 
reactors.  

National Showground 

The National Showground site is located at Bidston Dock. It will provide infrastructure 
capable of hosting the largest international events, concerts, exhibitions and shows in the 
United Kingdom.   

The proposal is currently in early pre-application discussion with Wirral Council. The site is 
to be developed and operated by a team of production, property and marketing specialists 
with experience in delivering major events and productions. The facility is proposed to 
host up to 100,000 attendees using purpose-built accommodation and by exploiting the 
site’s large free-standing areas. There are proposals for onsite car parking and for the 
larger shows to utilise adjacent sites for up to 5,000 motor vehicles.   
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Birkenhead North station is within 300 metres of the showground entrance and the site is 
serviced by a slip-road from the M53 motorway. 

The multi-modal transportation capability and capacity serving the national showground 
will need to be considered as part of the feasibility and options appraisal study  

4.2 Wirral Waters Recently Completed Developments  

Wirral Metropolitan College  

Wirral Metropolitan College is a state-funded educational institute of further and higher 
education. Comprising 38,000 sqft it was completed in 2015. 

 

The Contact Company  

A new building was constructed in 2015 for The Contact Company in Wirral Waters. This 
provides more than 500 jobs.    
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4.3 Woodside Waterfront 

The Woodside Waterfront development is proposed to include a waterfront commercial 
quarter of scale, nature and built quality that reflects its positioning on the west bank of 
the Mersey, but which also respects and enhances the heritage assets within Birkenhead. 
This development will be an iconic and exciting commercial hub with a hotel, conference 
facilities, commercial offices and high density developments for new residents. 

Woodside has one of the world’s most recognisable and spectacular views, that of the 
UNESCO World Heritage Liverpool Waterfront, which provides a significant re-
development potential to enhance the overall character and attractiveness of this key 
strategic gateway into the borough. It presents the opportunity to drive the regeneration 
of this important part of Birkenhead.  

 

 

 

Woodside views of Liverpool 

Woodside provides the opportunity to develop high quality building or series of buildings 
and public spaces which are worthy of its location.  

The original Masterplan for the Woodside site was commissioned by Wirral Council in 
2003. It was based on the key principle of creating a distinctive environment which draws 
on the waterfront character and the unique views across to Liverpool. 

http://www.google.co.uk/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwjut4Ggp4vUAhVk0YMKHdZADY4QjRwIBw&url=http://www.hickey-fry.com/liverpool6714&psig=AFQjCNFazgZUBfspyNEx2tjK9QABBIytBA&ust=1495810332313359
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Original Woodside Masterplan Proposal  

The Masterplan proposal, developed by BDP in 2003, provided:  

 A development spine running from the Woodside Ferry terminal up to Hamilton 
Square.  The spine included mixed development buildings, such as leisure, office and 
residential, and a series of public spaces. 

 A quality hotel which would be part of the plan to bring in visitors from the rest of 
Wirral and Liverpool. 

 An opportunity to underpin the future of the Woodside ferry which has been in doubt. 

 An opportunity to significantly strengthen links with a regenerated Birkenhead. 

In 2010, Peel Holdings commissioned BDP to refresh the masterplan and since its 
development further opportunities have arisen with the potential to relocate some 
services in the development area. Wirral Council is currently revisiting the masterplan to 
incorporate these new opportunities.     
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4.4 Hamilton Square  

Hamilton Square will be a unique sustainable residential neighbourhood for a new urban 
community within Birkenhead.  Its identity is steeped in its heritage, including its scale and 
the quality of development and community attracted to the area by the economic, 
educational, retail and recreational opportunities within Birkenhead town centre, 
Woodside, Wirral Waters  and Liverpool. 

Hamilton Square has the largest collection of Grade I listed buildings in a square outside of 
London and is an iconic setting in the middle of Birkenhead. Hamilton Square is a distinct 
destination in its own right, with a spectacular setting of Victorian buildings and beautiful 
public space which forms key walking routes across Birkenhead. The listed buildings within 
Hamilton Square are a key asset for Birkenhead and require significant investment to 
realise their full potential, including investment in their surroundings to reflect their 
quality. 

 

Hamilton Square 

 

Strategically located, between Woodside and Birkenhead Town Centre, it is the key linkage 
between the waterfront at Woodside Ferry, Hamilton Square train station and the town 
centre.  

Birkenhead Town Hall overlooks the square and provides a major opportunity for re-use as 
a boutique hotel and conference facility which would sit alongside a mix of commercial 
and the re-emergence of a residential focus in the square.  

There is a growing requirement for student and residential accommodation in and around 
Birkenhead and the wider Hamilton Square area includes some key council owned sites 
which are located in close proximity to the town centre and Wirral Waters education 
campus.  
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4.5 Birkenhead Town Centre 

Birkenhead Town Centre is the largest town in Wirral and has the potential to be a sub-
regional destination for retail and leisure in the wider Liverpool City Region and Mersey 
Dee Area.   

The town centre is in significant decline and needs to find a new purpose and direction. 
The opportunity to maximise and grow the retail, leisure and evening economy in 
Birkenhead is significant given its catchment potential (both scale and affluence of the 
catchment) and the presence of key assets under council ownership strategically located in 
the centre. 

Birkenhead has all the makings of a vibrant, creative and destination in the Liverpool City 
Region with a well-established market and good transport connectivity with the town 
being within walking distance of three train stations and a modern bus station. 

Birkenhead has many natural assets including the waterfront, docklands and Birkenhead 
Park which are fundamental to the story of Birkenhead and create the unique opportunity 
that Birkenhead has to offer. 

The opportunity is to redevelop and redesign these existing assets into a modern highly 
functioning, thriving centre with a reconfigured civic function, a new, vibrant and 
refocused market dedicated to fresh produce and local goods with a retail and leisure offer 
worthy of its prime location in the Liverpool City Region.  

This is an area that is ready for change, is a key priority for the Council and potential for up 
to 200 new jobs and 250,000 sqft of new retail. 

As the sub-regional centre, Birkenhead will be Wirral’s main comparison shopping 
destination and the primary focus for retail, office, leisure, service, arts, and culture and 
tourist development, community facilities and other main town centre uses of Borough 
wide significance.  

Wirral Council have identified a number of strategic sites that are essential to support the 
ambitions to develop Birkenhead town centre and discussions with third party landowners 
are currently ongoing. 

The current ambitions for Birkenhead town centre to create a vibrant centre are: 

 Clustering of the Civic Functions 

The relocating of the core civic functions to the centre, to be re-housed in a new 
purpose built facility which will include the concentration of circa 750 staff within the 
town centre, within a five year timeframe. 

 A ‘One Public’ Estate 

The delivery of a concentration of public sector services within the town centre to 
potentially include Her Majesty’s Courts, Tribunals Service and the Police, alongside 
wider ‘Blue Light’ services. 
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Birkenhead Bus Station  

 

Wirral Council are considering the best route to deliver their ambitions through public-
private-partnership. Place shaping profiles have been developed as part of a Strategic 
Regeneration Framework which will be signed off by the Council in advance of any 
planning applications. This provides greater certainty for delivery and de-risks the process 
as much as possible. A recommendation of this report is to develop a Strategic Transport 
Framework that will sit beneath the Strategic Regeneration Framework and feed into 
specific transport schemes to deliver place shaping profiles. 
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4.6 A41 Corridor: Hind Street  

The Hind Street development is on the edge of Birkenhead town centre and is immediately 
adjacent to Birkenhead Central train station. The land has been vacant for many years and 
it presents a significant opportunity for residential development.  

To fully exploit the area, Wirral Council is considering options for the development of the 
A41 corridor including the removal of the flyovers and the acquisition of land. Wirral 
Council are in discussions with National Grid, the part land owner, who are looking to 
demolish the training centre, the offices, the water tower and the gas towers which will 
then free up the site for housing development.   

 

 

Hind Street Enterprise Business Zone 

4.7 A41 Corridor  

Other developments in the wider A41 corridor that need to be considered in 
transportation studies include: 

 The Wirral international Business Park (WIBP); 

 The Croft Retail Park; and 

 The Croft Business Park.   

The Wirral International Business Park is identified as an Investment Opportunity Site in 
the LCR’s Spatial Investment Plan with approximately 70 acres of site for development. The 
WIBP in Bromborough is designated as a strategic regional site. The park has 
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accommodated over half the Borough's new employment floor space since the Unitary 
Development Plan was adopted in 2000, at an annual average of 4.5 hectares. 
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5 Transport  

5.1 Transport Initiatives  

The Wirral Transport Investment Pipeline Study (Mott MacDonald 2016) identified 
transport interventions to address current and future transportation issues for the 
borough.  Although the interventions were only assessed at a high level,  the work does 
provide a clear direction and a strategic basis for future transport investment in Wirral. 

The study identified and assessed at a high level 60 proposed interventions (revenue and 
capital) for future transport investment in the Wirral.  Of the 60 proposed interventions 
there are:  

 41 interventions included in Wirral’s Transport Investment Pipeline covering a range of 
modes, costs and timescales; and  

 19 potential interventions to be retained in a development pool  

Of the 41 interventions, there are 19 proposed interventions which are considered to be of 
wider benefit to the City Region and have been taken forward into the City Region 
prioritisation process.  These interventions need to be seen as future ‘lobbying’ priorities 
for the Wirral. Whilst these interventions are likely to be delivered via funding obtained via 
the City Region, rather than a local basis, Wirral Council needs to consider these 
interventions in the context of the regeneration timescales and develop business cases as 
appropriate to steer them through the processes to ensure these interventions are taken 
forward and deliver benefits for Wirral and the wider City Region.  Given the associated 
wider economic benefits the majority of these projects are within the East Wirral area such 
as A41 Capacity, A41 Cycle and Pedestrian Connectivity, Wirral Waters Gateways, 
Birkenhead Town Centre Gateways and Wirral Waters Active Travel Connectivity.   

The remaining 22 interventions are primarily located within wider Wirral or are not 
considered to have as significant economic benefit to the City Region and therefore have 
been retained within Wirral’s local pipeline.  It should be noted however that some of 
these interventions could be combined with others from across the City Region to form 
packages of investments.    

Interventions for City Region wide Transport Investment 

From the 19 interventions put forward for consideration at City Region level, 9 are key 
infrastructure schemes with a specific focus within East Wirral, which are, in no particular 
order:     

 A41 Corridor (Capacity); 

 A41 Cycle and Pedestrian Connectivity; 

 Wirral Waters Cross Dock Connectivity; 

 Gateways to Wirral Waters; 

 Wirral Waters Supporting Road Infrastructure; 

 Wirral Waters Active Travel Connectivity; 

 Wirral Waters Streetcar (Mass Transit);  

 Birkenhead Town Centre Gateways; and 
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 Coastal Cycling Strategy. 

3 other interventions, although not solely based in East Wirral would have significant 
benefits for the area:  

 New and upgraded UTMC and CCTV; 

 Wirral – Maintaining our Assets; and 

 Borderlands (Wrexham-Bidston) Line Electrification. 

It is also noted that additional solely revenue based interventions would also have 
significant benefits to the East Wirral area, especially in terms of road safety and modal 
shift.   

 Smart/Integrated Ticketing; 

 Community Road Safety Promotion;  

 Travel Solutions; 

 Business Travel Support; and 

 Active Travel Campaign. 

Local Pipeline Interventions  

The local pipeline interventions included 22 local schemes of which the following 20 were 
infrastructure schemes focused on, or impacting within East Wirral and are as follows, not 
in any order of priority:  

 A41 Bus Connectivity and Improvements; 

 Wirral Waters Public Transport Accessibility; 

 A553 / A554 Improvements;  

 Wirral Line Stations Master Plan; 

 Wirral Line Park and Ride; 

 Improvements to Bus Infrastructure at Birkenhead Park and Conway Park; 

 Birkenhead North – Bus/Rail Interchange Improvements; 

 Liscard/New Brighton – Bus/Rail Interchange Improvements; 

 Airports Accessibility (Improved signage); 

 Active Travel Routes across M53; 

 Active Travel Connectivity to Local Centres; 

 Residential Road Streetscape;  

 A552 Corridor Capacity Improvements. 

 LED Phase 2; 

 Access to Deeside;  

 Borderlands (Wrexham-Bidston) Line Frequency Increase; 

 New Brighton Accessibility (Parking Review and Land Train); 
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 M53 Smart Motorway between Junction 5 and 11; 

 Wirral Sustainable Urban Development (SUD) Schemes; and  

 Cycle Routes to Arrowe Park and the Hospital. 

Development Pool Interventions  

The Mott MacDonald study also highlighted several schemes, which although were 
considered at that point in time were not sufficiently developed to be taken forward into 
any prioritisation process.  The 16 schemes of relevance to East Wirral were;  

  A41 Rail Freight Link; 

 Port Wirral; 

 Mersey Tunnels; 

 Water Taxis; 

 Rail Freight Links to Wirral Waters; 

 Birkenhead Town Centre Streetscape; 

 Wirral Line Connectivity; 

 Capacity Improvements to M53; 

 M53 Junction Approaches Improvements;  

 Introduce new Borderlands (Wrexham-Bidston) stations; 

 Extend Borderlands (Wrexham-Bidston) line; 

 Town Meadow and Ledsham new stations;  

 Brimstage Bus Connectivity; 

 Green Lane Station Refurbishment; 

 Park and Ride at Birkenhead Central; and 

 Clatterbridge to Mersey Waterfront Corridor Improvements.  

Merseytravel Interventions  

Within Merseytravel’s Pipeline numerous interventions were identified which would have 
benefit to the East Wirral area.   

 Mersey Tunnel Toll Plaza Congestion Management  

 Queensway Tunnel Toll Plaza Re-modelling 

 Queensway Tunnel Resilience Measures  

 Bidston Moss Viaduct Major Maintenance 

 Mersey Tunnels Flood Resilience 

 Smarter Choices interventions (E-mobility and low emission vehicle infrastructure, 
Smart ticketing, Employment travel solutions and behaviour changes measures).  

  Ferries (new Vessels, terminal infrastructure upgrade and barrier ticketing) 
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 Rail (new routes, rail infrastructure, station accessibility package and improved 
operation interventions) 

The long term Transport Investment Pipeline study (Reference 1.1) sets out the key 
transport issues for East Wirral with the overarching issues being;  

 Transport needs to facilitate economic growth and job creation, through providing 
better access to education and employment opportunities; 

 The geographical constraints imposed on Wirral as a peninsula affect its connectivity 
with the wider LCR; high quality linkages across the River Mersey and links to the wider 
LCR, Cheshire and North Wales via land connections to the south are particularly 
important; and 

 Revenue support is needed to promote change and support traditional capital 
schemes. 

It should be recognised that reference 1.1 was extremely high level and did not fully 
address the benefits, priorities, interdependency links or funding of the interventions. It 
will be necessary in the feasibility stage of the process to undertake a more detailed 
assessment and feasibility of the interventions to enable the identification of opportunities 
and the development of a costed programme that prioritises and meets the aspirations of 
the regeneration strategy.  

5.2 Infrastructure Initiatives  

It is acknowledged the Mott MacDonald Transport Pipeline needs to be reviewed and 
refreshed in order to respond to and stimulate the regeneration of East Wirral.  Since the 
completion of the work in early 2016 other interventions now need to be fed into the 
pipeline and assessed as part of the feasibility stage.  Some interventions may no longer be 
considered appropriate or may need to be recategorised in terms of their status i.e. City 
Region, Local or Development Pool;. 

Some examples of initiatives currently exist that need to be considered for incorporation 
into the pipeline are: 

• Woodside ferry terminal 

• Europa Boulevard / Conway Park station remodeling 

• Birkenhead Town Station  

• Relocation of the Birkenhead Bus Station  

5.3 The Mersey Deeside Area   

Wirral Waters, Birkenhead Town Centre and the Woodside Waterfront are all highlighted 
in the Mersey Dee Area (MDA) prospectus as strategic development sites. The schemes 
linked to these development sites are recognised as significant to support the continued 
economic growth of the Mersey Dee Area. 

The MDA is a partnership that supports strategic economic growth spanning the North 
Wales/North West England border and details are on link 
http://www.merseydeealliance.org.uk/ 

  

http://www.merseydeealliance.org.uk/
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5.4 Current Transport Provision  

Public Transport  

Wirral is served by a network of 27 bus routes and bus is a key mode of transport for 
Wirral residents with 8 out of 10 journeys in Merseyside being undertaken by bus.  
Feedback from Merseytravel during the scoping work reported that Wirral, in particular 
East Wirral is well served by public transport.  They highlighted the good connectivity of 
Birkenhead Town Centre with other parts of the Wirral as well as across to Liverpool.  
Merseytravel have survey data for bus and rail usage across the Wirral which will be 
available for modelling during the next steps.  

The majority of Wirral is well connected by rail with Merseyrail electrics operating 
frequent services to Ellesmere Port and Chester, and via a rail tunnel to Liverpool.  The 
Chester/Ellesmere Port line serves 10 stations in East Wirral with a frequent service every 
10/15 minutes.  The Borderlands rail line also operates hourly services from Wrexham to 
Bidston where it connects with Merseyrail.  

 
Wirral is served by two ferry terminals operating a direct commuter ferry crossing to 
Liverpool’s Pier Head from Seacombe, and a leisure service from Woodside. 
 
Road 

Wirral has a comprehensive transport network being well placed to access the motorway 
network via the M53 providing links to the wider network via the M56 to Warrington and 
beyond and the A55 for access to North Wales. Two road tunnels link Wirral to Liverpool 
and the wider Liverpool City Region, and the A41 is a strategic main road corridor in East 
Wirral linking Birkenhead to Chester.  

Outside of the City Region the southward linkages, from the M53 via the M56 to the 
national motorway network and the A41 and A540 linking to the A550, open up access to 
the Deeside Enterprise Zone (including Airbus and Deeside Industrial Park) in North Wales 
and the Cheshire Science Corridor Enterprise Zone (including Capenhurst Technology Park, 
Hooton Park, Ellesmere Port, GM Vauxhall Motors, Protos Energy Park and Thornton 
Science Park).  

 
Active Travel 
 

Wirral benefits from a growing number of on and off road cycle routes including National 
Cycle Route 56 and the Wirral Circular Trail. Over recent years significant investment has 
been made into improving infrastructure for cyclists and pedestrians in recognition of the 
numerous benefits associated with active travel modes.  The A41 Corridor in East Wirral 
has benefited from funding via the Department for Transport Local Sustainable Transport 
Fund and the majority of the corridor has seen major improvements to support an 
increase in the use of active modes.  
 

Maritime 

Merseytravel noted that the study area has important maritime assets including 
Birkenhead Docks, Birkenhead Twelve Quays Ro-Ro Ferry Terminal, Tranmere Oil Terminal, 
Mersey Ferries terminals at Woodside and Seacombe, Cammell Laird Shipyard, etc. These 
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play an important role in the Port of Liverpool and the city region’s Superport Liverpool 
initiative.  

5.5 Transport Pinch Points 

Previous transportation studies and modelling work have identified pinch points in the 

existing network and areas that need consideration with regard to the capacity for future 

growth. These areas that shall be considered within the scope of the Feasibility Study 

include: 

Key Highway Network Issues 

 The M53, A59 and A41 carry high traffic volumes and need to be resilient to future 

growth pressures. There are many pinch points across the borough especially on 

the M53, A41, A540 and A552. As the Wirral Growth Plan progresses it is likely that 

congestion ‘hotspots’ will develop on other areas of the highway network such as 

the A553 West Kirby-Moreton, A59 Kingsway Tunnel, the junction of the B5151 

and Woodchurch Road to M53 and the junction of the B5137  with Church Road in 

Spital. 

 The combination of developments in the Liverpool Waters and Wirral Waters will 

place additional pressure on the Mersey Road Tunnels 

 

Key Rail Network Issues 

 

 Trains from West Wirral do not start early enough to facilitate connections into 

Liverpool City Region to align with the commuter work patterns 

 Connections between different branches in the Wirral require a change of service 

at Hamilton Square which increases journey times thereby reducing the 

attractiveness of using public transport. 

 Heswall is poorly served by rail compared to other urban areas in the Wirral – 

limiting accessibility to East Wirral. 

 Disabled access at stations along the Wirral line from Hamilton Square to Hooton 

is severely limited.  

 The capacities of many rail routes on both sides of the Mersey are close to 

maximum during peak periods.  

 Cross-river and Liverpool city area capacity restraints would be extremely costly to 

mitigate.  

 

Key Bus Network Issues  

 Buses typically run to standard working times that do not reflect shift patterns of 

modern living. 

 Most bus services, particularly between East and West Wirral, are routed via 

Birkenhead rather than providing direct point to point journeys.  
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Active Travel Issues 

 Infrastructure improvements, including maintenance and resilience, are essential 

to make walking and cycling more accessible and attractive. The cycling 

infrastructure within Wirral’s urban centres is often fragmented and unconnected 

to the regional cycling routes.            

5.6 Transport Investment 

Merseyrail Rolling Stock Renewal 

The Liverpool City Region Combined Authority is investing £455m to replace the Merseyrail 

fleet, with a new fleet of 52 trains for entry into service from the end of 2020. The new 

trains’ will include enhanced acceleration and braking which is expected to reduce journey 

times. Capacity on the trains will also increase from 303 to 486 passengers. The fleet 

renewal programme also includes power supply, track, and station upgrades and 

refurbishment of the Kirkdale and Birkenhead North depots. 

Birkenhead North Park and Ride 

Merseytravel have improved the park and ride facilities at Birkenhead North station, with 

the investment of a second phase bringing the total to 670 which includes 34 disabled 

parking spaces. The £1.2M project has been jointly funded by Merseytravel and the 

government Local Growth Fund. The extension will make it the largest car park on the 

Merseyrail network in Merseyside and will support the regeneration of the area. 

Tower Road bridge replacements 

Wirral Council has received a government grant of £6.4m from the Department for 

Transport under the Local Highway Maintenance Challenge Fund towards the replacement 

of two highway bridges on the A554 Tower Road in Birkenhead. Work started on site in 

March 2017 and is expected to be completed by the end of 2017. 

Bus strategy 

A Wirral Waters Bus Plan has been developed (2017 – 2020)  in relation to bus services in 

and around the Wirral Waters area, in a coherent and coordinated fashion, to offer 

appropriate support to new employment, residential, retail, leisure and other land uses as 

these are brought forward by Wirral Waters. 
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Active Travel improvements STEP 

Wirral Council has received £4.3 million covering a period from 2015/16 to 2020/21 from 

the government Local Growth Fund, ‘Sustainable Transport Enhancement Package’ (STEP), 

a funding stream to support economic growth and maximise benefits for residents, visitors 

and businesses. This investment has focused on walking and cycling improvements to 

improve access to Wirral Waters and the Wirral International Business Park and Croft 

Retail Park.  

6 Stakeholder Engagement 

A key part of the scoping work has been engagement with the key stakeholders across East 
Wirral (Appendix C).  This included: 

• Merseytravel 

• Wirral Council 

• Wirral Chamber of Commerce 

• Liverpool City Region Local Enterprise Partnership 

• Peel Holdings and appointed Consultants  

Some of the specific feedback was as follows: 

The study is positive as it promotes a programme based approach. Aspects such as 
resources, governance and funding need to be considered. Any future funding submissions 
such as for SIF should be evidence based. 

Streetcar is not a viable option. Had it been introduced it would have created a significant 
financial burden.  

Whilst study work is for the here and now it is imperative that it is future proofed. For 
example, great locations have great transport and while it would be very surprising if the 
day one solution is to provide tram/ light rail it does not mean the future ambition should 
not exist.  

Streetcar is fundamental to the future development of Wirral Waters. It is needed as a 
catalyst for attracting investment.  

There is an ambition to link Woodside, Wirral Waters and the town centre, which are all 
important, but New Brighton should be included too. A link along the promenade from 
Woodside would help both ferry usage and visitor access.  

Hind St requires careful consideration as that land allows us to look at bringing down the 
flyovers and reroute the roads to give better access to Birkenhead town centre.  

Whatever happens, any plan must not just focus on linking sites within the area. It should 
look at the linkage in and out of Wirral.  

The bus terminus in Birkenhead needs scrapping and new bus routes introduced that will 
bring more transport up Charing Cross and Grange Road.  

The bus terminus in Birkenhead is one of its assets and plans to relocate it would be a 
mistake. If anything the bus terminus should be enlarged.  

Wirral once had a line from Birkenhead to London and that still exists. An ambitious idea 
would be to bring that back and  join the NW coast line at Chester to go direct to London 
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This would save at least twenty minutes off the Lime St – London travel time – faster than 
HS2.  

Wirral Council needs to ensure they have appropriate engagement with the Metro Mayor 
to promote East Wirral and align with future funding streams.  

Further masterplanning studies are not needed. There have been studies that go back to 
2013.  

Some stakeholders requested that feedback be non-attributable but the conclusions 
drawn from the stakeholder engagement is that a wide variety of views and priorities exist 
across partners.  To successfully progress the development and delivery of East Wirral 
ambitions then it is essential that a co-ordinated evidence based approach is taken to 
prioritising and progressing interventions to support the regeneration programme.  A solid 
programme management and governance structure is essential to achieving this.  

Future Transport considerations  

Merseytravel noted a wide range of transport and infrastructure schemes that merited 
consideration as part of the next phase of the study. These included: 

 A strategic study to explore opportunities for rail freight connections in Wirral 
including the three strategic sites of Birkenhead Docks, Unilever Port Sunlight, and 
Capenhurst nuclear cluster. The Liverpool City Region Freight Strategy is nearing 
completion hence discussions around Wirral’s aspirations should be noted 

 The level of safeguarding required for the rail loop alignment through Birkenhead 
Docks from Rock Ferry and to Bidston as a future transport corridor needs to be 
determined 

 The future of land in rail ownership around the former Birkenhead Town Station, and 
the former rail corridor to  Woodside rail station, remains to be determined 

 Wirral Circular Trail walking and cycle route plays an important role in the visitor 
economy as well as for short trips. Merseytravel also suggested exploring the potential 
to extend cycle hire initiatives such as City Bike Liverpool to cover the whole Liverpool 
City Region 

 Woodside Ferry Terminal – the current landing stage is in poor condition but there is 
currently no business plan for its replacement. Part of the attractiveness of a proposed 
development at Woodside is the connectivity provided by the Ferry to Liverpool. A 
business case needs to be developed to align with the development plans for 
Woodside, Hamilton Square and Birkenhead Town Centre. 

All of the proposals from Merseytravel need to be included for consideration as part of the 
detailed study. 
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7 Indicative Programming  

Following feasibility and prioritisation during the next stage, it will be necessary to develop 
an integrated programme as part of the Strategic Transport Framework linking the 
interventions to funding and the phasing of the regeneration East Wirral area.  This 
programme will support the Place Shaping Profiles identified in the Strategic Regeneration 
Framework and will require input from stakeholders, developers and Wirral Council to 
ensure the programme of detailed feasibility studies/business cases meets the 
requirements of the strategy, links to funding timescales/opportunities and provides 
confidence for inward investors.  

Running in parallel with the development of the Strategic Transport Framework the 
Council are in a position to commence feasibility work for two key projects in the East 
Wirral area for which they have recently secured development funding.     

Funding received via the City Region will enable feasibility work to commence Wirral 
Waters Gateways and A41 Corridor (Woodside/Hind Street) during 2017.  Securing this 
funding is a positive step forward to developing business cases to secure future funding  
via the Single Investment Fund for delivery of infrastructure and progressing the ambitions  
for these areas.  

Interdependencies and Wider Impacts  

Transport interventions are often linked, for example improving public transport can 
reduce the demand for travel by private car, or improving public realm can increase the 
number of trips undertaken by active modes. Similarly road infrastructure improvements 
can also have wider impacts such as re-routing of existing traffic or increased 
attractiveness of a route if there is a reduction in journey times. 

Transport schemes therefore cannot be looked at in isolation and the existing Wirral Travel 
Model will be a valuable tool to assess these wider impacts.   

    

8 Funding  

The Liverpool City Region deal has secured £264m from government with a further £30m 
p.a. for 30 years from the Single Investment Fund (SIF). The new City Region Mayor will 
have a significant influence on the direction of the Region and thus influence how these 
funds are directed.  Wirral Council must secure a share of these funds but this will only be 
achieved through a clear vision linked to deliverable outcomes, along with an influencing 
strategy that highlights the benefits for the area.  

A number of applications relating to East Wirral were submitted for SIF in January 2017 but 
were not successful.  A further round of funding from the SIF is anticipated later in 2017 
and a prioritized programme of schemes identified from the study needs to be available 
for any submission. These will need to demonstrate clear economic benefits rather than 
simply provide engineering and transport data. 

Other funding opportunities need to be considered as appropriate including developer 
contributions and Section 106 agreements.   
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9 Governance  

With the range of stakeholders and the large number of schemes across East Wirral there 
needs to be clear co-ordination, governance and leadership to ensure successful delivery. 
There will need to be agreement particularly around the prioritisation of schemes, 
timescales and future funding.  

There are currently a significant number of steering groups, boards and other tiers of 
governance across each of the programmes. Separately each of the stakeholder 
organisations also has internal governance arrangements that have to be considered. 
While this may be dictated by the conditions attached to funding it is recommended that a 
review is undertaken of the current governance arrangements across East Wirral and 
develop a more streamlined approach. 

The outcome of the review needs to provide a clear approach that will support future 
decision making around prioritisation of options, funding submissions and the overall 
approvals process. Alignment of stakeholders will be key to success as will clarity and 
speed of decision making. 

As part of the review of governance arrangements it is suggested Wirral Council may wish 
to consider the benefits of specialist support to take on the role of programme 
coordination and management.   

10 Recommendations – East Wirral Strategic Transport Framework  

The development of an overarching East Wirral Strategic Transport Framework is now 
required to deliver a co-ordinated transport and infrastructure plan to support the place 
shaping profiles and regenerations aspirations across East Wirral as set out in the Strategic 
Regeneration Framework.   The development of a transport framework to support the SRF 
will provide confidence to investors and developers.   It is recommended that this work is 
undertaken at pace. 

Key considerations will need to include: 

 Connectivity across East Wirral and between the various development programmes, 
with consideration of future demand drivers based on projected employment, 
housing, leisure, tourism, and education;  

 Connectivity of East Wirral to the wider City Region;  

 Connectivity of East Wirral to North Wales, Deeside and Chester in accordance with 
the Mersey Dee Alliance Growth Prospectus; 

 

Key elements of the next steps to develop the framework will include: 

 Review of previous studies to refresh data including: a gap analysis, transport 
modelling, financial modelling and engineering requirements;  

 Review of the place shaping profiles to prioritisation of key infrastructure initiatives 
into a tier based system based upon benefits e.g. how they support economic drivers 
such as jobs, housing, skills and training; 

 Confirmation of development scheme/regeneration programmes and timescales 
where known; 
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 Identification of funding streams and the development of a pipeline for funding 
submissions; 

 Identify requirements for future runs and development of the Wirral Traffic model  

 Establishing a Governance model for East Wirral that streamlines the current 
structures. 

Importantly this framework will establish an overall integrated programme for East Wirral 
which will provide the platform, as funding permits, for the development of further 
detailed workstreams as identified in the 2016 Mott MacDonald Pipeline Process, defined 
and programmed to support the place shaping profiles in line with 
regeneration/development trajectories. For example but not exclusively detailed 
workstreams to build on the framework would include;  

 Woodside/Hind Street  (funding secured in May 2017 for initial feasibility study)  

 Wirral Waters Gateways (funding secured in May 2017 for initial feasibility study) 

 Light transit system across East Wirral with connectivity to New Brighton, Seacombe, 
Woodside, Hamilton Square and Birkenhead Town Centre. This should include a review 
of the proposed Streetcar concept as developed by Peel. Consideration of phasing, 
capital and operational costs should be included; 

 Birkenhead Town centre – suitability of transport hubs to serve the town centre and 
wider East Wirral area including the location of Birkenhead Bus station; and 

 Potential rail freight terminal and opportunities for rail connections in Wirral including 
Birkenhead Docks, Unilever Port Sunlight, and Capenhurst nuclear cluster. This should 
include opportunities to reconnect Birkenhead Docks by rail via Bidston to support the 
proposed Advanced Supplier Park in West Float.  
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11 Conclusions  

In order to ensure that Wirral benefits from the unprecedented scale of proposed 

regeneration across East Wirral there needs to be a clear plan that will provide confidence 

to investors that the necessary infrastructure and transport will be delivered.  

This report identifies the following key recommendations:  

 Develop a ‘Strategic Transport Framework for East Wirral’ in order to identify a 

priority list of projects to support the regeneration ambitions for East Wirral.   This 

is essential to underpin the Strategic Regeneration Framework with the 

development of specific transport packages to be linked to place shaping 

profiles/spatial plans for regeneration.  

 Progress the development of options, business cases and funding applications as 

appropriate to reflect the agreed spatial priorities; 

 Review current governance and programme delivery arrangements to ensure 

efficient decision making, accountability and efficiency.   



 

 
OPTIONS AND FEASIBILITY STUDY-EAST WIRRAL 

 

Page | 34  
 

Wirral 

Council 
Transport Scoping Report  

 v05. 22nd June 2017  

 

APPENDICES 

Appendix A – Interventions 

Appendix B – References 

Appendix C - Consultees 

   

  



 

 
OPTIONS AND FEASIBILITY STUDY-EAST WIRRAL 

 

Page | 35  
 

Wirral 

Council 
Transport Scoping Report  

 v05. 22nd June 2017  

Appendix A – Interventions   

City Region Interventions  (Wirral)  

 Name  Cost (1) (approx.) Description  

1 A41 Corridor (Capacity) £10-£20m This is a package of measures to improve 
capacity and flow along the length of the 
A41. The scheme includes junction 
improvements and improved traffic 
demand management (including variable 
message signs and urban traffic control 
infrastructure) along the A41 corridor. 

2 A41 Cycle and Pedestrian 
Connectivity  

£3-10m New north-south cycle routes running 
parallel or along the A41 and east-west 
cycle routes running across the A41 from 
rail stations to employment sites, 
including Wirral International Business 
Park, Croft Business Park and Eastham 
Rake. The scheme would also improve 
access to the Port Sunlight River Park. The 
scheme would also include the upgrading 
of Pelican crossings to Puffin and where 
required new improved crossing facilities. 

3 Wirral Waters Cross Dock 
Connectivity 

£20-50m Upgrade and or replace bridges at Duke 
Street and the Poulton Swing Bridge to 
modern standards, supporting large 
freight movements and providing 
active travel links. Duke Street would be 
upgraded to dual carriageway whilst the 
Poulton Swing Bridge would be replaced 
with a causeway. Associated 
improvements for pedestrians and cyclists 
would be included with both bridges. 

4 Gateways to Wirral Waters  £10-20m This package will improve the five key 
junctions that together act as a gateway 
to the Wirral Waters site. The package 
will reduce congestion by improving road 
layouts, roundabouts and junction 
capacity at each of the gateway entry 
points, which includes: The Dock Road 
(A5139) and Wallasey Bridge Road 
(A5088) 
roundabout the junction at Dock Road 
(A5139) and Gorsey Lane (A5027); Duke 
Street / Dock Road / Gorsey Lane 
including the roundabout at Gorsey 
Lane; Roundabout at Dock Road (A5139), 
Tower Road (A554) and Birkenhead Road; 
Junction and roundabout at Tower Road 
(A554) and Rendell Street (A5029), 
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including the junction with Corporation 
Road; and Junction improvements at the 
roundabout of Duke Street (A5027) and 
Corporation Road. 

5 Wirral Waters Supporting 
Road Infrastructure  

£20-50m This is a package of measures to improve 
the surrounding roads for Wirral Waters 
to meet demand generated by the 
Enterprise Zone and the expected 
increase in capacity on the network. The 
package will include capacity 
improvements to Dock Road, Tower 
Road, Wallasey Bridge Road and 
Corporation Road / Beaufort Road (the 
proposed City Boulevard) and include 
associated improvements to smaller 
junctions. 

6 Wirral Waters Active Travel 
Connectivity  

£3-10m The scheme will introduce a range of 
active travel improvements that will 
encourage increased levels of walking and 
cycling activity around and through the 
Wirral Waters site. The scheme will 
encourage use of active modes of 
transport and make the sites attractive to 
visitors for leisure and recreational 
purposes. Providing safer and easier 
cycling and pedestrian routes for active 
travel between Wirral Waters the Ferry 
Terminals, and integration with the 
NCN. 

7 Wirral Waters Streetcar 
(Mass Transit) 

£50-150m This scheme will provide a phased, 
scalable light rail scheme to connect the 
Wirral Waters Enterprise Zone to the City 
Region's wider public transport network. 
The new public transport link would run 
from Hamilton Square to Birkenhead 
North via the Wirral Docks, serving new 
Wirral Waters developments along its 
route. 

8 Birkenhead Town Centre 
Gateways 

£10-20m This is a package of measures to improve 
the streetscape and capacity to the key 
corridor gateways into Birkenhead town 
centre to support growth and 
regeneration. The improvements include 
removal of current flyovers, a new link 
road to Hind St, improvements to 
Borough Road and Conway Street / 
Park Road North. The package also 
includes charging points for an E-Taxi rank 
in town centre. 
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9 Coastal Cycling Strategy  £3-10m Improve the amount and quality of 
lighting at key off-road cycle paths and 
increase resilience of coastal cycle routes 
while providing improved signposting and 
connections along the coast. The scheme 
will establish walking/cycling links and 
access to waterfront. The scheme also 
includes the Birket Pt2 east of Pasture 
Road. The scheme will also include the 
expansion of the Liverpool's CityBike 
scheme into the Wirral at key tourist 
locations. 

10 New and upgraded UTMC 
and CCTV 

£10-20m New and upgraded Urban Traffic 
Management Control (UTMC) across the 
borough linked up as part of an 
LCR wide approach and integrated and 
linked-up City Region CCTV system with 
new and upgraded equipment. 

11 Wirral, maintaining our 
assets 

£20-50m This scheme will provide support for 
ongoing maintenance of Wirral's highway 
and active travel assets by maintaining 
bridges, street lighting, road, cycle ways 
and footways in Wirral and other 
associated transport infrastructure under 
Wirral Council’s ownership. 

12 Borderlands (Wrexham-
Bidston) Line Electrification 

£50-150m This scheme would include full 
electrification of the route to enable 
trains on the Borderlands route to 
continue to Liverpool without interchange 
penalties to passengers. This will enable 
passenger and freight movement from 
Birkenhead Docks and provide onward 
through linkages to the Merseyrail 
Network. 

13 Smart/Integrated Ticketing  <£1m Cross Boundary tickets that enable 
passengers to travel to and from Cheshire 
and North Wales without the need for a 
different ticket. Flexible ticketing options 
that enable passengers that travel by that 
mode 2 or 3 days a week to have cheaper 
ticketing tariffs. Operation of smart 
ticketing which is integrated with 
other schemes, for example city bike or 
electric vehicle charging posts. 

14 Community Road Safety 
Promotion  

£100-500k The project aims to engage with the wider 
community to promote road safety 
messages. These messages 
would be based around raising awareness 
of issues and informing the public. The 
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project will provide the resources to 
undertake ongoing and targeting 
campaigns focussing on road safety issues 
pertinent to the Borough and the wider 
City Region. 

15 Travel Solutions  £100-500k The Travels Solutions Programme team 
can offer advice, guidance and practical 
support to local residents to equip them 
with skills to effectively plan their journey 
so that they are able to travel to their 
destination. 

16 Business Travel Support £100-500k The Business Travel Support team works 
with businesses to develop a travel plan 
and supports a range of packages to 
support each mode of travel that is 
applicable to that site. The project will 
implement measures or events that have 
been identified in the action plans of 
individual businesses to encourage 
sustainable transport use, to implement 
road safety messages for business travel, 
for example cycle maintenance sessions, 
road safety theory sessions or trial bus 
tickets. This project is based on the 
successful Wirral Business Travel Support 
and Mind Your Business Projects. 

17 Active Travel Campaign £100-500k This scheme will engage with residents on 
active travel campaigns, potentially 
through external sustainable transport 
campaign agencies. The scheme will 
actively promote walking and cycling as a 
viable alternative to the car for short 
journeys. To promote walking and cycling 
as a leisure activity to get more people 
walking and cycling more often and to 
improve the health and wellbeing of the 
Borough's residents. 

(1) Data from reference 1  - this needs to be reviewed 

  

Wirral Local Interventions  (Wirral and Merseytravel) 

 Name  Cost (1)  (approx.) Description 

1 A41 Bus Connectivity and 
Improvements  

£1-3m Bus services to be routed through the 
employment sites and retail parks along 
the A41. Expansion of Quality Bus 
Partnership on A41, with installation of 
bus shelters, electronic displays, raised 
kerbs, clearways and bus priority 
measures and associated infrastructure. 
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2 Wirral Waters Public 
Transport Accessibility  

£1-3m A package of measures to improve the 
public transport offer to Wirral Waters to 
meet demand generated by the 
Enterprise Zone. A high quality bus 
service running at a high frequency with 
modern low emission buses linking the 
site with Birkenhead town centre and the 
main arterial train stations. 

3 A553 / A554 Improvements  £3-10m The scheme would increase capacity on 
the A554 to ensure resilience to future 
growth is maintained and that traffic 
congestion is minimised. In additions to 
M53 Junction 1 this would include 
improvements to the A553 / A554 
roundabout, including capacity and 
improvements on Fender lane and 
Hoylake Road. 

4 Wirral Line Stations Master 
Plan  

£20-50m This scheme will deliver new and 
improved waiting shelters and ticket 
machines on platforms to improve 
the waiting environment for passengers. 
The scheme will also deliver improved 
public realm at some stations to improve 
the attractiveness of rail for potential 
users including better facilities for the 
disabled and better access for pedestrians 
and cyclists. 

5 Wirral Line Park & Ride £1-3m The scheme would deliver improved 
parking capacity at stations, including 
new Park and Ride facilities at Bebington 
and Spital. This will provide an alternative 
to driving along the A41 to access to 
employment across the borough. A 
review should be undertaken to include 
stations outside of the Wirral boundary. 

6 Improvements to bus 
infrastructure at 
Birkenhead Park and 
Conway park 

£10-20m New bus interchange facilities at 
Birkenhead Park and Conway Park rail 
stations. 

7 Birkenhead North, Bus / 
Rail Interchnage 
Improvements  

£3-10m This scheme would see a number of 
enhancements at the rail station, 
including a new ticket office, improved 
waiting area, toilets, refreshment 
facilities, as well as passenger information 
on local bus services and other amenities 
in the area. Enhancements to the quality 
and capacity of the pedestrian routes 
between the local bus stops and the rail 
station. 
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8 Liscard / New Brighton, Bus 
/Rail Interchange 
Improvements  

£1-3m The scheme will deliver see 
improvements to the streetscape and the 
bus stops in Liscard and improved waiting 
facilities and information for passengers. 
In New Brighton improved interchange 
will be implemented at the station to 
facilitate an easier transfer between bus 
and rail. 

9 Airport Accessibility 
(improved signage) 

£1-3m Improved signage to Liverpool and 
Manchester Airport from the Wirral. 

10 Active Travel routes across 
M53 

£3-10 The scheme would deliver new crossings 
over or under the M53 will be provided 
together with improved cycling routes in 
urban centres. This scheme compliments 
the SUD schemes which improve access 
into the Growth Zones, these schemes 
will improve the crossings of the M53 and 
eastbound into Birkenhead along 
Woodchurch Road, from the M53 
underpass to Birkenhead through Oxton, 
from Upton Rail station towards 
Birkenhead. 

11 Active Travel Connectivity 
to Local Centres 

£1-3m This scheme will improve accessibility to 
district centres and the attractiveness of 
the public realm within Local or District 
centres. Improvements will vary 
according to each district's needs and 
each district will be broken down into a 
series of schemes, but improvements 
could include new cycle and walking 
routes, public realm improvements, 
pedestrianisation of roads / shopping 
areas, implementation of 20mph 
zones, improved signage and promotion 
of the improvements to the centres. 

12 Residential Road 
Streetscape 

£1-3m This scheme will improve accessibility to 
residential areas improving the 
attractiveness of the public realm. 
Improvements will vary according to each 
area's needs and each residential area will 
be broken down into a series of schemes, 
but improvements could include new 
cycle and walking routes, public realm 
improvements, pedestrianisation of 
roads, implementation of 20mph zones, 
and improved signage. 

13 A552 Corridor Capacity 
Improvements  

£3-10m Thingwall Roundabout Woodchurch Road 
Junction and road enhancements from 
M53 J3 to Arrowe Park; Scheme would 
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include traffic management measures 
along Woodchurch Road to reduce 
conflict between pedestrians and vehicles 
with improved reliability to bus journeys. 
Increases to capacity at A552 
Woodchurch Road / Storeton Road 
Junction - identified as a priority location 
by EWTM, as well as improvements to 
Woodchurch Road Holm Lane. 

14 LED Phase 2  £10-20m Retrofit LED lanterns to all non-main road 
lighting, together with Central 
Management System (CMS) capability to 
enable both remote monitoring and 
dimming, or programmed dimming, of the 
lighting, following on from the current 
project to fit LED/CMS on all main road 
lighting. 

15 Access to Deeside  £100-500k Increased public transport provision such 
as buses and/or shared taxis. 

16 Borderlands (Wrexham-
Bidston) Line Frequency 
Increase  

Included within 
scheme No. 12 

In the shorter term increase the  
frequency of current diesel services. 

17 New Brighton Accessibility 
(Parking Review and Land 
Train) 

£1-3m Increase investment in car parking and 
utilisation strategies of the car parking 
provided at the other end of the 
promenade with measures in place to 
access the town during peak periods, as 
part of the Wirral Visitor Economy 
Strategy. 

18 A53 Smart Motorway 
between Junction 5 and 11 

£3-10m Upgrade the M53 to a Smart Motorway 
between Junction 5 (A41) and Junction 11 
(M56 interchange) around Ellesmere Port. 
 

19 Wirral Sustainable Urban 
Development (SUD) 
Schemes 

£1-3m New cycle route to link Upton Train 
station and cycle route 56, along Upton 
Road and Upton Bypass to Moreton; new 
cycle route from Pensby Road, connecting 
to Arrowe Park Road, Woodchurch estate, 
and NCN route 56, and a link to underpass 
for M53. Part b of Upton bypass link - 
cycle route along Greasby Rd and Frankby 
Rd. Pedestrian and cycle link across 
Fender Lane to Tesco Roundabout 
 

20 Cycle Routes to Arrowe 
Park and the Hospital  

£1-3m The proposed scheme will connect the 
existing cycle network at Upton Rail 
Station and Woodchurch with 
Birkenhead, providing a continuous east-
to-west route between Arrowe Park Road 
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and Birkenhead via Birkenhead Park 
Station, as well as connect the north to- 
south routes that presently exist. 

(1) Data from reference 1  - this needs to be reviewed 

 

Wirral Development Pool Interventions  

 Name  Cost (1)  (approx.) Description 

1 A41 Rail Freight Link £3-10 The scheme would reinstate a siding at 
Port Sunlight Rail Station to deliver a rail 
freight access to the Unilever site and 
subsequently enable Unilever to use 
freight as a method for transporting their 
goods. 

2 Port Wirral £1-3m Provide improved access to the Port at 
Eastham through improved signage from 
the highway network which would restrict 
access through Eastham village by HGVs. 

3 Mersey Tunnels  £10-20m Remodel Kingsway Tunnel toll plaza and 
re-design the toll system by introducing 
number plate recognition ANPR) to allow 
upgrade of tolls and removal of current 
system. Implementation of a bus lane in 
Kingsway Tunnel and a dedicated bus only 
toll booth. Optimise the use of the 
tunnels by introducing tidal flow lanes for 
use during the AM and PM peak and 
improved traffic management on the 
approach to the tunnels General 
improvements to the tunnel to bring it 
up-to-date and ensure that it can cope 
with heavy goods vehicles. 

4 Water Taxis £3-10m Water Taxis to support Mersey Ferries. To 
be further developed following the 
outcome of the Ferry Strategy 
consultation and impact on Wirral with 
regard to possible closure of terminal. 

5 Rail Freight Links to Wirral 
Waters  

£10-20m Re-opening of disused rail line at Bidston 
to access West Float. 

6 Birkenhead Town Centre 
Streetscape  

£3-10m This scheme will deliver a range of 
streetscape improvements that will 
significantly enhance the retail core and 
commercial centres connecting Hamilton 
Square and Market Street with Europa 
Boulevard and Conway Street as a public 
space to be used by pedestrians and 
cyclists in central Birkenhead. 

7 Wirral Line Connectivity  £10-20m Rail link from the Liverpool Loop / Wirral 
Line to the City and Northern Lines via the 
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Stock Interchange and Wapping Tunnels 
to allow services to run from Wirral to St 
Helens, Southport and service Liverpool 
john Lennon Airport. 

8 Capacity Improvements to 
M53 

£10-20m The scheme will explore in more detail 
the issues surrounding capacity on the 
M53, with associated capacity 
improvements at junctions 1, 2, 3, 4 and 5 
of the M53. A new EWTM model will be 
available in Spring 2016 with expansion to 
the west of the borough which may 
indicate hotspots on other junctions. 

9 M53 Junction Approaches 
Improvements   

£3-10m The scheme will deliver capacity 
improvements to the local highway 
network that links to the motorway 
network to relieve the associated capacity 
issues identified by the EWTM. Further 
work will be required to establish the 
issues and a new run of the model in 
Spring 2016 may highlight further issues. 

10 Introduce new Borderlands 
(Wrexham-Bidston) 
stations 

£20-50m The project is to provide new rail stations 
on the Borderlands (Wrexham-Bidston) 
rail line. The line connects the Wirral to 
Deeside Industrial Estate and onto 
Wrexham, but has just two stations in 
Wirral, at Heswall and at Upton. New 
stations along the line would be beneficial 
to serve a number of housing estates that 
have developed along the line over the 
years, including new stations at 
Beechwood, Woodchurch and Deeside 
Industrial Park. 

11 Extend Borderlands 
(Wrexham-Bidston) line 

£50-150m Extend service to terminate at Birkenhead 
North as opposed to Bidston where it 
currently terminates. 

12 Town Meadow and 
Ledsham new stations  

£3-10m New rail station at Town Meadow on the 
Wirral Line between Moreton and Meols. 

13 Brimstage Bus Connectivity  £1-3m An improved east-west bus service and 
associated bus infrastructure upgrades to 
bus stops to provide access to job 
opportunities in Bromborough from 
Heswall. 

14 Green Lane Station 
Refurbishment 

£3-10m Refurbishment of station with improved 
disabled access, new ticket counter, 
lighting and 2 waiting shelters. 

15 Park and Ride at 
Birkenhead Central 

£3-10m Investigate the potential to implement 
improvements to the station as part of 
Hind Street redevelopment. Investigate 
option of opening up station to access 
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from east. Opportunity for car park and 
park and ride. 

16 Clatterbridge to Mersey 
Waterfront Corridor 
Improvements  

£3-10m Corridor improvements along the B5137 
Corridor from Heswall to M53 J4 to the 
Unilever site to the Waterfront. This 
scheme will include junction 
improvements and high quality provision 
for cyclists and pedestrians. 

(1) Data from reference 1  - this needs to be reviewed 

 

Other interventions identified Post 2016 Pipeline work   

 Name  Cost (1)  (approx.) Description 

1 Woodside Ferry Travel  TBA TBA 

2 Europa Boulevard / 
Conway Park Station 
Remodelling 

TBA TBA 

3 Birkenhead Town Station TBA TBA 

4 Relocation of the 
Birkenhead Bus Station  

TBA TBA 

(1) Data from reference TBA - this needs to be reviewed 
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Liverpool John Moores 

University 

https://www.liverpoollep.org/wp-

content/uploads/2016/01/SOLCR.pdf-Jan-15.pdf 

2.8 Northern Powerhouse 

Strategy (Nov 2016) – HM 

Government  

https://www.liverpoollep.org/wp-

content/uploads/2016/11/Northern-Powerhouse-Strategy-
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2.10 Enterprise Car Club  https://www.enterprisecarclub.co.uk/locations/north-

west-england/liverpool/ 

2.11 Recharge electric vehicle 

recharging network 

http://www.merseytravel.gov.uk/about-us/local-transport-

delivery/Pages/Recharge.aspx 

2.12 Liverpool City Region 

Alternative Fuels Strategy 

(Jan 2016) 

http://breathingspace.sefton.gov.uk/AssessRepDocs/Techn

ical_Reports/Alternative_fuels_strategy_for_the_Liverpool

_City_Region_2016.pdf 

2.13 Long Term Rail Strategy  http://www.merseytravel.gov.uk/Site%20Documents/LCR%

20LTRS_Strategy%20Summary_01_08_14_Final%20Issue%

20%286%29_MTravel.pdf 

2.14 New Trains for Merseyrail 

Network 

http://www.merseytravel.gov.uk/about-us/Pages/New-

Trains-For-Merseyrail.aspx 

2.15 Liverpool City Region Bus 

Strategy 

http://www.merseytravel.gov.uk/Site%20Documents/9560

%20Bus%20Strategy%20FINAL%20WEB.pdf 

2.16 Mersey Ferries Long Term 

Strategy  

http://www.merseytravel.gov.uk/about-us/corporate-

information/Documents/9768%20MT%20Ferries%20Strate

gy%201.8_WEB.pdf  

2.17 Liverpool City Region E-

Mobility Electric Vehicle 

Infrastructure Strategy 

http://www.merseytravel.gov.uk/about-us/local-transport-

delivery/Documents/E-Mobility-Strategy.pdf 
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https://www.citybikeliverpool.co.uk/
https://www.enterprisecarclub.co.uk/locations/north-west-england/liverpool/
https://www.enterprisecarclub.co.uk/locations/north-west-england/liverpool/
http://www.merseytravel.gov.uk/about-us/local-transport-delivery/Pages/Recharge.aspx
http://www.merseytravel.gov.uk/about-us/local-transport-delivery/Pages/Recharge.aspx
http://breathingspace.sefton.gov.uk/AssessRepDocs/Technical_Reports/Alternative_fuels_strategy_for_the_Liverpool_City_Region_2016.pdf
http://breathingspace.sefton.gov.uk/AssessRepDocs/Technical_Reports/Alternative_fuels_strategy_for_the_Liverpool_City_Region_2016.pdf
http://breathingspace.sefton.gov.uk/AssessRepDocs/Technical_Reports/Alternative_fuels_strategy_for_the_Liverpool_City_Region_2016.pdf
http://www.merseytravel.gov.uk/Site%20Documents/LCR%20LTRS_Strategy%20Summary_01_08_14_Final%20Issue%20%286%29_MTravel.pdf
http://www.merseytravel.gov.uk/Site%20Documents/LCR%20LTRS_Strategy%20Summary_01_08_14_Final%20Issue%20%286%29_MTravel.pdf
http://www.merseytravel.gov.uk/Site%20Documents/LCR%20LTRS_Strategy%20Summary_01_08_14_Final%20Issue%20%286%29_MTravel.pdf
http://www.merseytravel.gov.uk/about-us/Pages/New-Trains-For-Merseyrail.aspx
http://www.merseytravel.gov.uk/about-us/Pages/New-Trains-For-Merseyrail.aspx
http://www.merseytravel.gov.uk/Site%20Documents/9560%20Bus%20Strategy%20FINAL%20WEB.pdf
http://www.merseytravel.gov.uk/Site%20Documents/9560%20Bus%20Strategy%20FINAL%20WEB.pdf
http://www.merseytravel.gov.uk/about-us/corporate-information/Documents/9768%20MT%20Ferries%20Strategy%201.8_WEB.pdf
http://www.merseytravel.gov.uk/about-us/corporate-information/Documents/9768%20MT%20Ferries%20Strategy%201.8_WEB.pdf
http://www.merseytravel.gov.uk/about-us/corporate-information/Documents/9768%20MT%20Ferries%20Strategy%201.8_WEB.pdf
http://www.merseytravel.gov.uk/about-us/local-transport-delivery/Documents/E-Mobility-Strategy.pdf
http://www.merseytravel.gov.uk/about-us/local-transport-delivery/Documents/E-Mobility-Strategy.pdf
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2.18 SUPERPORT LIVERPOOL 

brochure 2016 

https://www.liverpoollep.org/wp-

content/uploads/2016/01/SUPERPORT-FOLD-OUT-LOW-

RES2.pdf 

www.superport.co.uk 

2.19 Liverpool City Region Visitor 

Economy Strategy and 

Destination Management 

Plan 

https://www.liverpoollep.org/wp-

content/uploads/2015/06/wpid-lcr-dmp-2015-2025.pdf 

2.20 Liverpool City Region Visitor 

Economy Investment Plan 

for Growth (July 2016) 

https://www.liverpoollep.org/wp-

content/uploads/2016/07/Liverpool-City-Region-VE-

Investment-Plan.pdf 

2.21 Liverpool City Region 

Offshore Wind Energy Hub 

brochure 

https://www.liverpoollep.org/wp-

content/uploads/2015/06/wpid-offshore-wind-energy-hub-

04-2012.pdf 

2.22 Train upgrades to the 

Borderlands Line (Bidston to 

Wrexham). 

http://www.growthtrack360.com/ 

2.23 Growth Track 360 

Prospectus  

http://www.growthtrack360.com/home/resources/ 

2.24 Northern Powerhouse  http://northernpowerhouse.gov.uk/ 

 

3- Skills Training and Education 

3.1 Mersey Maritime http://www.merseymaritime.co.uk/ 

3.2 The Engineering College, 

Birkenhead 

http://www.theengineeringcollege.co.uk/ 

3.3 UK Maritime Knowledge 

Hub, Birkenhead (Liverpool 

John Moores University) 

https://www.ljmu.ac.uk/about-us/faculties/faculty-of-

engineering-and-technology/maritime-knowledge-hub 

3.4 Wirral Metropolitan College http://wmc.ac.uk/ 

 

https://www.liverpoollep.org/wp-content/uploads/2016/01/SUPERPORT-FOLD-OUT-LOW-RES2.pdf
https://www.liverpoollep.org/wp-content/uploads/2016/01/SUPERPORT-FOLD-OUT-LOW-RES2.pdf
https://www.liverpoollep.org/wp-content/uploads/2016/01/SUPERPORT-FOLD-OUT-LOW-RES2.pdf
http://www.superport.co.uk/
https://www.liverpoollep.org/wp-content/uploads/2015/06/wpid-lcr-dmp-2015-2025.pdf
https://www.liverpoollep.org/wp-content/uploads/2015/06/wpid-lcr-dmp-2015-2025.pdf
https://www.liverpoollep.org/wp-content/uploads/2016/07/Liverpool-City-Region-VE-Investment-Plan.pdf
https://www.liverpoollep.org/wp-content/uploads/2016/07/Liverpool-City-Region-VE-Investment-Plan.pdf
https://www.liverpoollep.org/wp-content/uploads/2016/07/Liverpool-City-Region-VE-Investment-Plan.pdf
https://www.liverpoollep.org/wp-content/uploads/2015/06/wpid-offshore-wind-energy-hub-04-2012.pdf
https://www.liverpoollep.org/wp-content/uploads/2015/06/wpid-offshore-wind-energy-hub-04-2012.pdf
https://www.liverpoollep.org/wp-content/uploads/2015/06/wpid-offshore-wind-energy-hub-04-2012.pdf
http://www.growthtrack360.com/
http://www.growthtrack360.com/home/resources/
http://northernpowerhouse.gov.uk/
http://www.merseymaritime.co.uk/
https://www.ljmu.ac.uk/about-us/faculties/faculty-of-engineering-and-technology/maritime-knowledge-hub
https://www.ljmu.ac.uk/about-us/faculties/faculty-of-engineering-and-technology/maritime-knowledge-hub
http://wmc.ac.uk/


 

 
OPTIONS AND FEASIBILITY STUDY – EAST WIRRAL  
 

Page | 48  
 

Wirral 

Council 
East Wirral Transport Study 

v05. 22nd June 2017  

4- Freight 

4.1 Freight facilities in the 

Liverpool City Region 

http://www.merseytravel.gov.uk/about-us/local-transport-

delivery/Documents/Document%201%20LCR%20Freight%2

0Sites_15nov16.pdf 

4.2 Overview of proposed new 

freight facilities in the 

Liverpool City Region  

http://www.merseytravel.gov.uk/Site%20Documents/New

%20Proposed%20Freight%20Sites.pdf 

  

http://www.merseytravel.gov.uk/about-us/local-transport-delivery/Documents/Document%201%20LCR%20Freight%20Sites_15nov16.pdf
http://www.merseytravel.gov.uk/about-us/local-transport-delivery/Documents/Document%201%20LCR%20Freight%20Sites_15nov16.pdf
http://www.merseytravel.gov.uk/about-us/local-transport-delivery/Documents/Document%201%20LCR%20Freight%20Sites_15nov16.pdf
http://www.merseytravel.gov.uk/Site%20Documents/New%20Proposed%20Freight%20Sites.pdf
http://www.merseytravel.gov.uk/Site%20Documents/New%20Proposed%20Freight%20Sites.pdf
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Appendix C - Consultees  

 

Organisation Title Role 

Wirral Council Alan Evans Strategic Commissioner for Growth 

 Sally Shah Lead Commissioner – Place and 
Investment 

 Hayley Owen Economic Lead – Growth Section 

 Julie Barnes Lead Commissioner – Transport and 
Technology 

 Colin Irlam Senior Transportation Planning Officer 

 Neil Mitchell Project Manager – Regeneration and 
Environment  

 John Entwistle Principal Forward Planning Officer 

Merseytravel Shane Fitzpatrick Senior Head of Service Operations 

 Steve Cook Forward Planning Officer 

Liverpool City Region LEP Heather Jago Programme Manager – Mersey Waters 
Enterprise Zone 

Wirral Chamber of 
Commerce 

Paula Basnett Chief Executive 

 Kevin Adderley Director 

Peel Holdings Richard Mawdsley Director of Development – Wirral 
Waters 

Vectos (Consultants 
representing Peel 
Holdings)  

Chris Hargreaves Director 

Parkinson Inc 
(Consultants 
representing Peel 
Holdings) 

Ian Parkinson Director 

 


